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g x _ _ , i - _ 446 Eisenhower Lane North 
aianieC Lombard IL 60148 

Tel (630)792-1680 
Fax. (630)792-1691 

VIA FEDEX OVERNIGHT 

October 2, 2008 

Mr. Timothy Drexler 
EPA Project Coordinator, Mall Code SR-6J 
U.S. EPA Region 5 
77 W Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Thomas Williams 
State Project Coordinator 
Illinois Environmental Protection Agency 
Remedial Project Management Section 
NPL Unit-Bureau of Land 
1021 North Grand Avenue East 
P.O. Box 19276 
Springfield, Illinois 62794-9276 

RE: Hamilton Sundstrand Corporation's Remedial Action Work Plan pursuant to Consent 
Decree, Civil Action No. 08 C 50129 

Dear Mr. Drexler and Mr. Williams: 

On behalf of Hamilton Sundstrand Corporation (HS) in accordance with certain requirements set 
forth in Consent Decree, Civil Action No. 08 C 50129 (CD), Stantec Consulting (Stantec) is 
submitting the Remedial Action Work Plan documents to the United States Environmental 
Protection Agency (USEPA) and the Illinois Environmental Protection Agency (lEPA). 

This submittal of the Remedial Action Work Plan is made in accordance with Section VI, paragraph 
11 of the CD and Section III of the Statement of Work (SOW) and consistent with Section IV of the 
SOW. The Remedial Action Work Plan includes the following supporting plans as Appendices: 

Groundwater Monitoring Plan (Appendix I); 
Construction Quality Assurance Plan (Appendix L); 
Health and Safety Plan (Appendix M); and the 
Contingency Plan (Appendix N). 

Per discussion in the meeting of September 30, 2008 between USEPA, lEPA, HS and Stantec, HS 
plans to continue its Remedial Action (RA) obligations by submitting an Addendum to the previously 
approved Remedial Design (RD) Quality Assurance Project Plan (QAPP) for review by USEPA, with 
opportunity for review and comment by lEPA. The Addendum will discuss those activities required 
for the RA that were not addressed in the RD QAPP. HS and Stantec would like to request that a 
meeting with the USEPA QAPP review team and lEPA be scheduled for on or around October 17, 
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2008 to discuss the content of the Addendum, which may facilitate review of and expedite approval 
of the document. 

Expedited review and approval of the QAPP Addendum is requested based on the intent of HS to 
complete Phase I activities prior to Jan 2009. This schedule is predicated on the on-going 
decommissioning and demolition schedule of HS for the western portion of the building in 2009. If 
Phase I activities cannot be completed prior to January 2009, they will be unable to be completed 
until July 2009 or later because the proposed investigation activities will occur in the portion of the 
Facility to be demolished. 

We look forward to meeting with the Agencies in the near future, and to your approval of these 
plans. Please call me at 630-792-1680 to discuss scheduling of the meeting to discuss the QAPP 
Addendum, or if you have any questions. 

Sincerely, 
Stantec Consulting 

XJ^UJ^ 
Keith T. Wilcoxson, P.G., CHMM 
Managing Principal Geologist 

Enclosures: Remedial Action Work Plan 
Electronic Deliverable of Enclosures on CD 

cc: Mr. Scott Moyer, HS/UTC 
Ms. Victoria Haines, HS (electronic deliverable only) 
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1.0 INTRODUCTION 

This document provides the work plan for completing the Remedial Action for souros 
control for the Area 9/10 portion of the Southeast Rockford Groundwater^ 
Contamination Superfund site (SER) (CERCLIS ID No. ILD981000417) located in the 
City of Rockford, Winnebago County, Illinois (Figure Y1). 

Hamilton Sundstrand Corporation (HS) entered into a Consent Decree (CD) with the 
United States Environmental Protection Agency (USEPA) on September 2, 2008 for 
the completion of Remedial Action (RA) for source control for Area 9/10. Preparation 
of the Remedial Action Work Plan (RAWP) was specified as part of the Statement of 
Work (SOW) associated with the RA. 

Stantec Consulting Corporation (Stantec) was selected as the Supervising Contractor 
by HS in a letter to USEPA and the Illinois Environmental Protection Agency (lEPA) 
dated July 10, 2008 (the letter). HS based this selection on the experience and 
technical expertise provided by Stantec, which is detailed in the letter, and the fact 
that Stantec (formerly SECOR International Inc.) served as Supervising Contractor for 
the approved Remedial Design (RD) activities. The initial formulation of the HS RA 
project team was also discussed in the letter. 

1.1 Purpose of the Remedial Action Work Plan 

The purpose of the RAWP is to describe the performance of the RA at Area 9/10 of 
the SER, including a detailed description of currently planned remediation and 
construction activities and a project schedule of major activities and deliverables 
submissions during the course of the RA. This RAWP is being submitted in 
accordance with the timetable set forth in Section V of the SOW. 

The selected remedy consists of air sparging (AS) and soil vapor extraction (SVE) to 
address impacted groundwater (referred to as leachate in the Record of Decision) at 
the Hamilton Sundstrand Plant #1 facility within Area 9/10. The remedy is described 
in the June 11, 2002 Record of Decision (ROD) for Operable Unit Three (OU-3) 
Source Control. In addition, soil identified as source material at the Outside Container 
Storage Area (OSA) will be excavated and disposed offsite and limited groundwater 
biological enhancement will be performed at this location. Limited excavation is also 
anticipated for two areas in the Loading Dock, which will be investigated as part of the 
RA\NP activities. 

Summaries of the selected remediation alternatives, air treatment, the excavation and 
disposal of impacted material from the OSA and Loading Dock, and the SWMU and 
groundwater source area investigation, are provided in Sections 2 through 6, 
respectively. 

Stantec 
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1.2 Site Background 

1.2.1 Site Description 

Area 9/10 (Area) is an industrial area located within the southeast portion of the City^ 
of Rockford, Winnebago County, Illinois. The Area is bounded by Eleventh Street on 
the east, Twenty-Third Avenue on the north, Harrison Avenue on the south, and Sixth 
Street on the west. HS was the only potentially responsible party identified by the 
lEPA for Area 9/10. 

The HS Plant #1 facility (the facility) is located within Area 9/10. The facility is a 
generally rectangular area of approximately 13 acres and encompasses roughly the 
northeast quadrant of Area 9/10. The Area 9/10 and HS facility locations are shown 
on Figure Y1. The address of the facility is 2421 Eleventh Street. The facility is in 
Section 36 of Township 44 north. Range 1 east, of Rockford Township in Winnebago 
County. The facility is bounded on the north by 23rd Avenue and former Mid-States 
Industrial (2401 Eleventh Street), on the south by the former Nylint/DRB property 
(2525 Eleventh Street) and the Rockford Products Parking lot, to the west by 9th 
Street, and on the east by 11th Street. The facility utilities and property boundary for 
HS Plant #1 are shown on Figure Y2. 

The SER consists of three Operable Units, each with a corresponding ROD. 
Operable Unit One (Drinking Water Operable Unit) provided some area residents with 
a safe drinking water supply by connecting 283 homes to the city water supply. 
Operable Unit Two (Groundwater Operable Unit) addressed the area-wide 
groundwater contamination. An additional 264 homes were connected to the city 
water supply and a remedial investigation (Rl) was conducted to characterize the 
nature and extent of the groundwater contamination and to provide information on 
source areas responsible for contamination. This operable unit identified four source 
areas (Areas 4, 7, 9/10, and 11). 

Operable Unit Three (Source Control Operable Unit) began as a State lead action to 
select remedies for each of the source areas. Based on the field investigation 
activities conducted by the lEPA at each of the areas, the USEPA and lEPA 
developed cleanup alternatives and selected remedies summarized in the May 2002 
Source Control Remedies ROD. On January 13, 2003, the Region 5 Superfund 
Division Director issued an Administrative Order on Consent signed by Hamilton 
Sundstrand. The Administrative Order on Consent required HS to perform a RD at 
the Site to attain ROD objectives. HS has fully satisfied its obligations under this 
Administrative Order on Consent. Based upon the completed 100% RD, the selected 
technologies described in the ROD include, but are not limited to, SVE, enhanced air 
sparging in the shallow groundwater regime (leachate), and creation of a groundwater 
management zone (GMZ) within the Site. The term leachate is defined as water that 
passed through waste and contains elevated concentrations of contaminants through 
dissolution of contaminants present in the waste. 

m 
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1.2.2 HS Plant # 1 Facility Constituents of Concern 

The HS Plant #1 facility was identified during the Rl, performed by Camp Dress^& 
McKee (CDM) for lEPA, and the Pre-Design Investigation (PDI), undertaken by HJ 
as containing groundwater impacted with VOCs above the Preliminary Remediation'^ 
Goals (PRGs) identified in the ROD. The compounds detected at concentrations 
above the PRGs are referred to as constituents of concern (COCs). A network of 28 
monitoring wells was established at the facility during the PDI. The monitoring well 
locations and topography (monitoring well ground surface elevations) are shown on 
Figure Y3. 

The PRGs were based on 35 lAC Part 620 Groundwater Quality Class I groundwater, 
35 lAC Part 742 Tiered Approach to Corrective Action Objectives (TACO), and 
USEPA maximum contaminant level (MCL) regulations. The groundwater COCs 
were identified as 1,1-dichloroethene (1,1-DCE); 1,2-dichloroethane (1,2-DCA); 1,2-
dichloroethene (1,2-DCE); ethylbenzene; tetrachloroethene (PCE); 1,1,1-
trichloroethane (1,1,1 TCA), 1,1,2-trichloroethane (1,1,2 TCA); trichloroethene (TCE); 
and vinyl chloride (VC), as agreed upon with USEPA and lEPA. The historical 
groundwater analytical results from the western portion of the building are shown on 
Figure Y4. 

The soil COCs for Area 9/10 were identified as: 1,1-DCE; methylene chloride (MC) 
(possible laboratory artifact); PCE; 1,1,1 TCA; 1,1,2 TCA; and TCE as agreed upon 
with USEPA and lEPA. 

The following sections describe the Site conditions considered in the selection and 
evaluation of the preferred remedy. 

1.2.3 Hydrogeological Setting 

The geological profile encountered at the facility generally consists of surface 
pavement (asphalt, concrete pad, or concrete floor slab) with a gravel fill subbase 
from ground surface to one to two feet below ground surface (bgs), underlain by silty 
clay to a depth of four to eight feet bgs, which is underlain by poorly to well graded 
sand (predominantly fine to medium sand) with some gravelly units to below the 
maximum depth of the borings at the facility (140 feet). 

The sand and gravel has been reported to extend to a depth of 230 to 250 feet bgs in 
the vicinity of Area 9/10. This glacial outwash is identified as the Mackinaw Member 
of the Henry Formation. Bedrock encountered in borings/wells in the area is part of 
the Ordovician period Ancell Group (sandstone) of the Paleozoic era (CDM, Remedial 
Investigation Report, Southeast Rockford Groundwater Contamination Study, 1995). 

The vadose zone extends within the sand to a depth of approximately 30 to 35 feet 
bgs. Within the vadose zone sand there is a discontinuous one to four feet thick silt 
layer at approximately 18 to 23 feet bgs which was identified in the OSA. This layer 
was observed only in a limited area in the northwest portion of the Site. No other 
substantive or continuous fine grained layers or lenses were documented during the 

Stantec 

02072 08r01 RAWork Plan 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

PDI investigation activities. At depth within the aquifer some coarser grained gf;avelly 
sand and sandy gravel units were observed. 

The uppermost aquifer at the Site is the sand and gravel aquifer. The potentiometr)) 
surface level ranged between 30 and 33 feet bgs over the period May 2005 to"* 
February 2007. This level varies somewhat seasonally and appears to mirror the 
general rainfall pattern of the area. The average water level depth was approximately 
32 feet bgs. The aquifer is greater than 100 feet in thickness at the Site. Recent data 
indicates the groundwater flow is to the west-southwest at a gradient of approximately 
0.0008 feet perfect (ft/ft) (0.6 ft / 715 ft in March 2006) toward the Rock River. 

The hydraulic conductivity of the sand aquifer has been estimated to be approximately 
1.22 X 10"̂  centimeters per second (cm/sec)(CDM, Focused Feasibility Study [FFS], 
2000). The aquifer porosity was assumed to be 0.25 and the gradient 0.0066 ft/ft in 
the FFS. Using this hydraulic conductivity value and average porosity with the more 
recent hydraulic gradient data, it is estimated that the average linear velocity (also 
referred to as groundwater seepage velocity) is approximately 4 feet per year, but 
may have varied historically. 

1.2.4 Extent of Soil Impacts 

The initial Rl activities completed by CDM in Area 9/10 consisted of soil gas samples 
and limited soil sampling. A more comprehensive Pre-Design Investigation consisting 
of 38 soil borings across the Site, including adjacent properties and public right of 
ways, was completed by HS in 2003 and 2004. This effort identified three areas of 
soils which exceed the PRG (and TACO) remediation objectives (ROs). These areas 
were the OSA, the loading dock and former container storage area, and the western 
part of the South Alley. The ROD requires that source material be addressed. 

Soil in the OSA may be considered source material. Concentrations of 1,1,1-TCA, 
1,1-DCE, PCE, TCE, mercury, cadmium, and lead were detected in samples SI 
through S8 above ROs. A number of the constituents were found in only relatively 
shallow soil (less than 8 feet bgs). PCE and cadmium were the only constituents 
detected above ROs in deeper soils. These metals are not COCs as defined in the 
ROD. However, the OSA is also subject to RCRA regulations, and these metals are 
of concern from this perspective. 

Per the Pre-Design Investigation Report (SECOR, 2006), soil concentrations at two 
boring locations (SI 2 and SMW-15) in the Loading Dock area may be considered 
source material. The elevated concentrations were all in the shallow soil sample 
intervals at these locations. There were no RO exceedances in the deeper soil 
samples analyzed at these locations and the impact is believed to be limited vertically. 
Impacted soil in the loading dock area will be addressed. This area is presently 
covered with asphalt. 

There was a soil PCE RO exceedance at the SMW-5 location (5 to 7 feet) southwest 
of the HS Plant #1 building. There was, however, no PCE detected in the deep soil 
sample at this location. This area is not considered source material. This location is, 
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however, adjacent to the treatment zone of the air sparge and soil vapor e> 
system in the South Alley. 

action 

The Volatile Organic Compound (VOC) impacted soil at the OSA is a 65 foot by 
foot area of approximately 3,300 square feet. HS plans to address these soils by"" 
excavation with offsite soil disposal. The impacted soil is primarily in the soil column 
from ground surface to six feet in depth. The total estimated in place quantity of 
impacted soil at the OSA is 550 cubic yards (850 tons). Figure Y4 illustrates the 
lateral extent of soil impact above ROs at the OSA. A work plan for the excavation of 
the source material at the OSA was submitted to USEPA dated April 27, 2005 and 
was approved with modification on August 15, 2005. This work plan was 
subsequently added to the RD Final Design (100% Design). 

Soil in the OSA may be considered source material. 

1.3 Document Overview 

The purpose of this document is to describe the performance of the RA at Area 9/10 
of the SER,including a detailed description of currently planned remediation and 
construction activities. 

Key components of the RA Work Plan as defined in this document include: 

• Section 2 - Air Sparge System pilot test data review, basis of design, well 
design, piping, and equipment for the treatment area in the western 
portion of the South Alley is discussed in Section 2 of this document; 

• Section 3 - Soil Vapor Extraction system pilot test data review, basis of 
design, well design, piping, and equipment for a capture zone for the air 
sparge injected air in the western portion of the South Alley is discussed 
in Section 3 of this document; 

• Section 4 - Extracted air treatment basis of design for granular activated 
carbon and system controls equipment is discussed in Section 4 of this 
document; 

• Section 5 - OSA groundwater attenuation enhancement for material 
placement, pre-placement monitoring and post-placement monitoring is 
discussed in Section 5 of this document; OSA soil excavation including 
necessary well abandonment, waste characterization, excavation, 
loading, transport, offsite disposal of source material, backfill, cap 
placement, and loading dock soil remediation is also discussed in 
Section 5; 

• Section 6 - SWMU and groundwater source area investigation activities 
are discussed in Section 6 of this document; 

02072.08r01 RA Work Plan 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA 9/10 SER 
VERSION 0.1 

• Section 7 - Supplemental investigation and remediation that may be 
required in addition to the approved investigation and remediatioji is 
discussed in Section 7 of this document; 

• Section 8 - Overall assessment of the facility groundwater conditions is"" 
discussed in Section 8 of this document; 

• Section 9 - Institutional controls for a facility groundwater use restriction 
(including development of a GMZ), commercial/industrial land use 
restriction, and an engineered barrier at the OSA are discussed in 
Section 9 of this document; 

• Section 10 - Minimization of impacts to the public and the environment 
are discussed in Section 10 of this document; 

• Section 11 - Methods of satisfying permit requirements are provided in 
Section 11 of this document; 

• Section 12 - Schedule for required activities and submissions is provided 
in Section 12 of this document; and 

• Section 13 - The additional documents and plans that compose the 
RAWP are summarized in Section 13 of this document. These include 
the Construction Quality Assurance Plan (CQAP), the Health and Safety 
Plan, the Groundwater Monitoring Plan, and the Contingency Plan, as 
outlined in the SOW and required in the ROD. These documents are 
submitted to the USEPA for review and approval. 

This RAWork Plan also includes the following elements: 

• A schedule for completion of the RA construction activities; 

• A method for selection of the contractor; 

• Methods for satisfying permitting requirements; 

• A methodology for implementation of the Contingency Plan; 

• The tentative formulation of the RA team (including, but not limited to, the 
Supervising Contractor); 

• A methodology for implementation of the Construction Quality Assurance 
Plan; 

• Procedures and plans for the decontamination of equipment and the 
disposal of contaminated materials; and 

• The approved Remedial Action Process Flow Diagram. 
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2.0 AIR SPARGE REMEDIATION SYSTEM 

Air sparging is a proven in-situ remedial technology for VOCs that consists of injectirk 
air into the formation below the water table. The injected air transfers volatile organic"̂  
compounds from the dissolved phase to the vapor phase. The air sparging system 
will be coupled with a SVE system. The SVE system is designed to remove the vapor 
phase VOCs generated by the air sparge process from the subsurface. The 
remediation system is designed to treat dissolved phase chlorinated solvent impacts 
located in the western portion of the South Alley of the Site and to also serve as a 
remediation barrier to mitigate potential future impacts as a result of contaminate 
migration. 

2.1 Pilot Test Review 

An air sparge pilot test was performed on one well and 15 AS and SVE monitoring 
points in the OSA area over the period of December 9-11, 2003. The test used a 
helium tracer to confirm the radius of influence (ROI) of the injected air. Air was 
injected at a depth of 43 feet below ground surface (bgs) (8 to 10 feet below the water 
table surface) at an air injection rate of 44 to 48 actual cubic feet per minute (acfm). 
The pilot test data indicated a zone of influence (ZOI) of 20 feet from the injection 
point. The final air sparge system design is based upon the results of the pilot study 
and is believed to be scalable to the planned treatment area located in the western 
portion of the South Alley based upon the relatively consistent geology observed in 
soil borings. The pilot test results indicated that AS is a viable technology for the 
treatment of the dissolved phase impacts at the Site. The pilot test results provided 
the following air sparge system design parameters: 

• Radius of Influence - as measured by vacuum/pressure readings; 
• Zone of Influence - air sparge; and 
• Air injection flow rate. 

Complete pilot test results can be found in the Pilot Test Summary Report dated 
October 1, 2004 and submitted to the USEPA. 

2.2 Air Sparge Treatment Area 

The planned AS system design consists of 15 air sparge wells. The treatment area is 
located in the western portion of the South Alley and is approximately 450 feet long by 
30 feet wide. The length of the treatment area was determined from groundwater 
analytical results from the PDI activities. For groundwater, a concentration more than 
two orders of magnitude above the PRG/MCL for Class I groundwater was used as 
the criteria for designation as source material for treatment. 

The width of the treatment area is defined by the design ZOI of the air sparge system. 
The pilot test results indicated that a ZOI of 20 feet was possible and therefore the AS 
wells have been designed with a 15 foot ROI to be conservative. The location of the 
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AS treatment zone area and well locations are shown on Figures Y4 ari^ Y5, 
respectively. 

2.3 Air Sparge Final Design 

The 15 air sparge wells will be divided into three banks of five wells. Each bank of 
five wells will act as an independent treatment cell. The treatment cells will operate 
successively utilizing a timing relay and air solenoid valves. 

Sparge injection pressure was calculated assuming a 17 feet treatment zone depth, 
0.2 pounds per square inch (psi) air entry pressure for the filter pack, and 0.2 psi air 
entry pressure for the formation. Line losses due to friction were calculated using the 
Darcy-Weisbach equation. The design calculations and assumptions used are 
provided in Appendix A. 

Each cell will initially receive a four hour long pulse of air at a flow rate of 20 cubic feet 
per minute (cfm), which was determined based upon the standard design model 
described in the United States Air Force (USAF) manual dated June 3, 2002 titled Air 
Sparging Design Paradigm. The pulse time may be adjusted based upon evaluation 
of the initial removal results. The total air sparge design flow rate per cell is 100 cfm. 
The minimum air sparge injection pressure to overcome the hydrostatic pressure is 
estimated to be 10.38 psi. The value includes an additional five feet of hydrostatic 
head to allow for higher than average water table levels. 

The initial sparge period of four hours per cell was adopted based on design 
examples detailed in the USAF manual "Air Sparging Design Paradigm". The sparge 
air will be supplied by a Reitschle model DTB (06) 180 MACRO, 15 horsepower (hp), 
rotary vane compressor or equivalent. The compressor specifications and 
performance curves are provided in Appendix B. 

2.3.1 Injection Well Design 

The design calculations assume a treatment zone depth of 17 feet. The depth to 
groundwater is approximately 33 feet bgs [elevation 695 feet above mean sea level 
(MSL)]. The air sparge injection wells will have a screened interval of two feet. The 
bottom of the treatment zone is assumed to be at the top of the injection well screen 
at a depth of approximately 50 feet bgs. The depth of the injection wells will be 17 
feet below the typical groundwater level for a total depth of approximately 52 feet bgs. 
The injection wells will be constructed with 1.5 inch diameter, 0.010 slot 304 stainless 
steel (SS) well screen, 304 SS riser, with schedule 40 polyvinyl chloride (PVC) riser 
above the water table. The wells will be installed using 8 inch (or greater) hollow stem 
augers or sonic drilling methods. The filter pack will be red flint #3545 (or equivalent) 
and extend 12 inches above the screen. A 12 inch sugar sand filter collar will be 
placed above the filter pack. The annular space of the sparge wells will be sealed 
using bentonite chips (or pellets) hydrated in place. The bentonite seal will extend 
three feet above the filter collar. Bentonite/cement grout (94% cement) will be used to 
seal the remainder of the bore hole to a depth of 42 inches bgs. At the 42 inch level, 
a PVC Tee will be connected to the riser and to the pressurized air supply line. A ball 
valve will be placed in line to regulate flow to the sparge well. Liquid filled pressure 
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gauges and sampling ports will be installed on each well head. ConstKuction 
diagrams for the air sparge wells and the well vaults are shown on Figures YOvand 
M2, respectively. 

2.3.2 Equipment, Conveyance Piping, and Manifold 

The air supply lines coming off the main header will be equipped with the following: 

Brass gate valve; 
Timer controlled solenoid valve; 
Dwyer model UV-C112 rotometer; 
Liquid filled 0-30 psi pressure gauge; 
4-20 mA output pressure transducer; and 
PVC ball valve. 

The brass gate valve will control air flow to the well. Air flow will be monitored using 
the rotometer. The solenoid valves will allow air flow to the sparge wells based upon 
timer relay programming. The timer relays will be incorporated in a programmable 
logic controller (PLC) allowing sequential air flow to each treatment cell. The liquid 
filled pressure gauges will allow visual monitoring of line pressure. The pressure 
transducers will allow remote monitoring of the line pressure using telemetry. The 
PVC ball valve will be used for gross flow adjustments and for cutting off air flow 
completely. 

The air supply line coming off the compressor effluent will be equipped with the 
following: 

Pressure relief valve; 
High pressure switch; 
Low pressure switch; 
Flow meter; 
Temperature gauge; 
Liquid filled pressure gauge; 
4-20 mA output pressure transducer; 
Ball valve; and 
Bleed valve. 

The pressure relief valve is a safety mechanism. The valve will open at a preset 
pressure to avoid over-pressurizing the sparge wells. The high and low pressure 
switches will shut down the system in the event of a high or low pressure condition. 
The pressure switches will be connected to the telemetry system allowing for remote 
monitoring of alarm conditions. The flow meter will be an averaging pitot type flow 
meter which will be used to monitor total air flow from the compressor. The 
temperature gauge will be used to monitor the temperature of the air to the sparge 
wells. The liquid filled pressure gauge will monitor overall air pressure in the supply 
line. The pressure transducers will allow remote monitoring via telemetry of line 
pressure. The ball valve will regulate flow to the manifold. The bleed valve will be 
used to reduce air flow and air pressure. A piping and instrumentation diagram 

Stantec 

02072.08r01 RAWork Plan 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA 9/10 SER 
VERSION 0.1 m 

stantec 

legend is provided as Figure PI . A diagram of the air sparge wells, process flov 
the instrumentation of the air sparge supply lines is provided as Figure P2. 

and 

The air sparge system conveyance piping will be constructed of 1.5-inch standar 
dimension ratio (SDR) 11 high density polyethylene (HDPE). The air sparge manifold"* 
main header will be constructed of 2-inch diameter schedule 40 galvanized steel pipe. 
The individual air supply lines will be constructed of 1.5-inch schedule 40 galvanized 
steel, 1.5-inch diameter schedule 40 PVC, and 1.5-inch SDR 11 HDPE. Figure P2 
also shows the air sparge manifold layout and instrumentation. Figure M2 provides 
details of the air sparge piping manifold. 

The air sparge system will be located in the northwest portion of the existing water 
tank building in the South Alley area. The layout of the AS system is shown on Figure 
M1. 
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3.0 SOIL VAPOR EXTRACTION REMEDIATION SYSTEM 

stantec 

The SVE remediation system is designed to capture chlorinated volatile organfi 
compounds (CVOCs) in the vapor phase which have been volatilized by the air^ 
sparging activities. There were seven borings/wells completed in the western portion 
of the South Alley during the PDI activities. Only one of these locations exhibited 
CVOCs in soil above ROs (SMW-5). Therefore significant concentrations of CVOCs 
from the soils in the area aside from those liberated by the AS process are not 
anticipated. The SVE system is designed to remove the vapor phase CVOCs 
generated by the air sparge process from the subsurface. 

3.1 Pilot Test Review 

The SVE system design is also based upon the results of a pilot test conducted in the 
OSA over the period of November 17-18, 2003. Based on soil boring observations, 
the geology is relatively consistent across the Facility; therefore, the pilot test results 
are considered representative of the treatment area located in the western portion of 
the South Alley. The pilot test results indicated that SVE is a viable technology for the 
capture of contaminants liberated as a result of air sparge activities. The pilot test 
results provided the following design parameters: 

• Radius of Influence - vacuum; 
• Vapor extraction flow rate; and 
• Soil permeability to air flow. 

The complete SVE pilot test results can be found in the Pilot Test Summary Report 
dated October 1, 2004 and submitted to USEPA. 

3.2 Soil Vapor Extraction Treatment Area 

The six SVE wells will be divided into three banks of two wells. Each bank of two 
wells will act as an independent treatment cell. The SVE banks will operate 
sequentially in concert with the air sparge banks under the control of a timing relay 
and air solenoid valves. The approximate location of the SVE treatment zone area 
and well locations are shown on Figures Y4 and Y5, respectively. 

3.3 Soil Vapor Extraction System Final Design 

The six SVE wells are based upon a design ROI of 50 feet. The extrapolated ROI 
from the pilot test data was 60 feet. A 50 foot ROI was used in the design 
calculations as a safety factor. The actual SVE ROI may be greater due to a design 
vacuum of 60 inches of water (H2O). The actual SVE ROI will be measured once the 
system is fully operational. Line friction losses were calculated for the SVE system 
and factored into the sizing of the blower. 

The SVE vacuum pressure and flow rate was determined by extrapolating the results 
of the SVE pilot test. The pilot test achieved 76 acfm at 20 inches of water using a 2 

02072.08r01 RAWork Plan 11 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

hp regenerative blower. The SVE step test data was extrapolated for the rdmedial 
design. The SVE system design calculations, assumptions, and pipe frictiotrsJoss 
calculations using the Darcy-Weisbach equation are provided in Appendix C. A larger 
regenerative blower capable of achieving 200 acfm at 60 inches of water is specifiec 
The specified vacuum blower is a Reitschle Bora Model SAP 380, 6.4 hp^ 
regenerative, side channel blower (or equivalent). The blower specifications and 
performance curves are provided in Appendix D. Each cell will initially receive five 
hour pulses of suction depending on the air sparge duration. The pulse duration may 
be adjusted based upon the evaluation of the initial results. 

3.3.1 Extraction Well Design 

The extraction well design will consist of a 10 foot section of 4-inch diameter, 0.010 
slot PVC well screen connected to 4-inch diameter PVC riser. The depth to 
groundwater in the treatment area is typically 33 feet bgs. The screened interval of 
the extraction well will terminate three feet above the average water table level to 
reduce the effect of groundwater mounding and potential masking of the extraction 
well screen. The exact screened interval will be determined during installation. The 
wells will be installed using 8-inch or larger hollow stem augers or sonic drilling 
technology. The filter pack will be red flint #3545 filter sand pack (or equivalent) and 
will extend 12 inches above the screened interval. A 12-inch sugar sand filter collar 
will be placed above the filter pack. The SVE wells will be sealed using bentonite 
chips (or pellets) hydrated in place. The bentonite seal will extend three feet above 
the filter pack. Bentonite/cement grout (94% cement) will be used for the remainder 
of the bore hole to a depth of 42 inches bgs. At the 42 inch level, a PVC Tee will be 
connected to the riser and to the extraction line. A ball valve will be placed in line to 
regulate flow from the extraction well. The well head will have liquid filled vacuum 
gauges and sampling/monitoring ports installed. Construction diagrams for the SVE 
wells and well vaults are provided on Figures Y6 and M2, respectively. 

3.3.2 Equipment, Conveyance Piping, and Manifold 

The vacuum lines coming off the main header will be equipped with the following 
equipment: 

Stantec 

Brass gate valve; 
PVC ball valve; 
Timer controlled solenoid valve; 
Actuated make-up air valve; 
12 inch long, 2 inch diameter clear PVC sight gauge; 
Liquid filled 0-80 inch water vacuum gauge; 
4-20 mA output pressure transducer; and 
3/8-inch brass ball valve for monitoring. 

The brass gate valve will control vacuum and air flow from the well. Air flow will be 
monitored using a self averaging pitot tube inserted into the sampling port. Velocity 
and static pressures will be measured with a magnehelic gauge and converted into 
flow rate. The PVC ball valve is used for gross flow and vacuum adjustments and for 

02072.08r01 RAWork Plan 12 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

Stantec 

shutting the well off completely. The solenoid valves will open the extraction \)«ells to 
vacuum based upon timer programming. The timer will be programmed to allow 
vacuum to each treatment cell sequentially. Using the telemetry system, the actuated 
make-up air valve will allow remote adjustments to line vacuum. The PVC sigr 
gauge will allow for external monitoring of groundwater or condensate. The liquid'' 
filled gauges will provide visual monitoring of line vacuum. The pressure transducers 
will allow remote monitoring via telemetry of line vacuum. The 3/8-inch ball valve will 
be used as a sampling port and flow monitoring point. 

The extraction air line coming into and out of the vacuum blower will be equipped with 
the following: 

• Vacuum relief valve; 
• Self averaging pitot tube flow meter; 
• Temperature gauge; 
• Liquid filled vacuum gauge; 
• Ball valve; and 
• Make up air valve. 

The vacuum relief valve is a mechanical valve that will open at a preset pressure in 
the event of a high vacuum condition to avoid high vacuum conditions which could 
potentially damage the blower. The flow meter will be an averaging pitot type flow 
meter which will be used to monitor total air flow from the vacuum blower effluent. 
The temperature gauge will be used to monitor the temperature of the vacuum blower 
effluent. The liquid filled pressure gauge will monitor vacuum pressure at the blower 
influent. The ball valve will regulate flow to the manifold. The make up air valve will 
be used to supply ambient air to reduce vacuum at the manifold. 

The SVE system conveyance piping will be constructed of 2-inch SDR 11 HDPE. The 
SVE manifold main header will be constructed of 3-inch diameter schedule 40 PVC 
pipe and fittings. The individual vacuum lines will be constructed of 2-inch diameter 
schedule 40 PVC, and 2-inch SDR 11 HDPE. Figure P2 shows the SVE system 
manifold layout, process flow, and instrumentation. Figure M2 shows the details of 
the SVE piping manifold. The SVE system will be housed within the existing water 
tank building. The SVE system layout within the building is shown on Figure Ml . 

3.4 Air and Water Separation 

Entrained water vapor in the vacuum lines will be removed and collected by an 
air/water separator. The air/water separator specifications will be matched to the 
vacuum and flow rate of the regenerative blower. The air/water separator will contain 
automatic level controls with redundant high-high alarms. The level controls will be 
housed in a stilling well attached to the side of the air/water separator. The air/water 
separator system will be designed to automatically gravity discharge to an air sparge 
well in the event of a high level condition. 
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4.0 EXTRACTED AIR TREATMENT AND OPERATION 

4.1 Vapor Phase Treatment 

The vapor phase treatment system will consist of two granular activated carbon 
(GAC) units plumbed in series and designated the primary and secondary units. The 
secondary carbon unit will act as a back up in the event CVOC breakthrough occurs 
at the primary unit. Once breakthrough is observed, flow will be redirected such that 
the secondary unit will become the primary unit and the original primary unit will be 
changed out and become the secondary unit. Each unit will be a Carbonair GPC 20R 
containing 2,000 pounds (lbs) of GAC designed for vapor phase adsorption (or 
equivalent). Technical specifications of the air treatment system are provided in 
Appendix E. The carbon units will be connected using flexible hose and quick 
disconnect fittings to facilitate installation, unit change out, and removal. Air 
discharge sampling ports will be installed before and between the carbon units, and at 
the discharge. Due to the operating nature of AS/SVE systems where there are 
higher initial CVOC concentrations in the soil vapor that decrease with time, it is 
anticipated that the carbon units will be utilized primarily only during the initial phase 
of system operation. The carbon units will be taken off line once effluent CVOC 
concentrations no longer exceed permit required conditions. The layout of the GAC 
units within the treatment building is shown on Figure Ml . 

4.2 Electrical Requirements 

Calculations were performed to determine if there was a potential need to use 
explosion proof controls, equipment, and wiring in the equipment building. The 
maximum concentration of flammable CVOCs in the extracted vapor stream was 
calculated using the groundwater data collected from monitoring wells located in the 
treatment area. The groundwater data used was from the November 17, 2004 
sampling event. Soil CVOC analytical concentrations from soil samples taken during 
the PDI from within the treatment area were either below the method detection limit or 
at trace levels. Therefore, the anticipated maximum potential CVOC vapor 
concentrations produced by the AS/SVE system are based upon dissolved phase 
groundwater concentrations only. To determine the estimated maximum potential 
vapor concentrations, calculations were made using Henry's Law equilibrium 
constants to estimate the highest CVOC concentrations across the treatment area. 
Average CVOC concentrations in the extracted air were also estimated using the 
same method. 

The results show that the maximum vapor concentration anticipated at the Facility is 
8,360 parts per million by volume (ppmv) and over 39% of these vapors would be 
1,1,1-TCA. Using this maximum vapor concentration (which is the most 
conservative), the highest concentration of flammable CVOCs in the extracted vapors 
is not anticipated to exceed 11% of the lower explosive limit (LEL) for 1,1,1-TCA. 
Based on these calculations, explosion proof controls including equipment and wiring 
for the AS/SVE system at the Site are not necessary. The soil vapor (flammable, 
maximum, and average) CVOC loading calculations are provided in Appendix F. 
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Electrical requirements for the major components of the AS/SVE system will 
follows: 

Equipment 
Regenerative Vacuum 
Blower 
Rotary Vane AS Blower 
Solenoid Valves 
Controls 

Voltage 
230 

230 
120 
120 

Horsepower 
6.4 

15 
NA 
NA 

Amperage 
19 

41 
10.5 
10 

Phase ^ 
3 

3 
1 
1 

The electrical distribution system will consist of a 230 volt, 200 amp, three phase, 60 
Hertz service provided by the facility through a fusible disconnect. A breaker panel 
will be installed to provide 230 volt, three-phase power to the major electrical 
components of the system. An additional breaker panel will be installed to provide 
230/120 volt, single-phase power for auxiliary and control systems. All electrical 
installations will be in accordance with the National Electric Code. The SVE blower, 
AS compressor, and control panel box will have the appropriate National Electrical 
Manufacturers Association (NEMA) rating in accordance with local building codes and 
ordinances. The electrical symbols legend used are shown on Figure E l . An 
electrical one-line diagram of the remediation system is provided as Figure E2. 

4.3 System Controls 

The AS/SVE system will contain associated safety features to protect the equipment 
and surroundings. The system will be designed to operate up to 24 hours per day, 
365 days per year, except for planned periodic maintenance shutdowns. The AS/SVE 
system will be equipped with a telemetry system which will provide notification of any 
system alarm condition and/or system shut down. In the event of a transient power 
failure, the telemetry system will allow remote system restart. 

The air/water separator unit will be equipped with high level, low level, and high-high-
level stainless steel conductivity probes. The probes will be installed in a stilling well 
located on the side of the air/water separator vessel. The purpose of the stilling well 
is to damper the effects of turbulence caused by vacuum on the control surfaces. The 
air/water separator control logic will function in the following manner. When the 
extracted water level in the air/water separator reaches the high-level conductivity 
probe, a timer relay will be activated. The timer relay will turn off the SVE blower and 
the AS blower for a predetermined amount of time. With the reduction in vacuum, a 
flapper valve will open at the bottom of the vessel and allow the condensed soil 
moisture to gravity discharge to an air sparge well. At the end of the timer sequence, 
the AS/SVE system will restart and normal operations will commence. 

Air pressure switches will be installed in the air sparge system manifold. The 
pressure switches will monitor the discharge pressure from the air sparge blower. 
The switches will be set for a low pressure condition and a high pressure condition. In 
the event that the maximum air pressure is exceeded or the minimum air pressure is 
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not met, the system will be shut down. The pressure switch controls will inblude a 
timer. To eliminate the effects of transient pressure conditions, the system wilNshut 
down only if the maximum or minimum pressure condition is maintained througnsut 
the entire programmed timed interval. For example, a high air pressure conditio!; 
must be maintained for the duration of the timed interval (usually 30 seconds) to^ 
trigger the high pressure alarm. 

A mechanical, spring operated, high vacuum pressure relief valve will be installed at 
the influent of the SVE vacuum blower. The vacuum relief valve will be adjustable. In 
the event the blower vacuum exceeds the relief valve preset maximum condition 
requirement, the valve will open to the atmosphere reducing the vacuum. The 
vacuum relief valve will be monitored by the telemetry unit and an alarm message will 
be sent when the relief valve is opened. 

The motors for the air sparge compressor and the vacuum blower will be protected 
using thermal overloads on the motor starters. The thermal overloads will turn off the 
motors when preset amperage is exceeded. In the event of an amperage 
exceedance, the AS/SVE system will be completely shut down. The telemetry system 
will send out information concerning the shut down. For this condition the system 
restart will have to be performed manually. The details of the system controls are 
provided in the electrical one-line diagram provided as Figure E2. 

The air treatment components will be housed in the northwest portion of the firewater 
tank building along with the AS, SVE, and air/water separator equipment. A poured 
concrete floor will be constructed over the existing pea gravel floor in this part of the 
building. The building has exterior metal walls set on a concrete foundation wall. The 
water tank building has access directly to the south alley via double doors. Additional 
details of the equipment layout are provided on Figure Ml . 
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5.0 OUTSIDE CONTAINER STORAGE AREA GROUNDWATER 
ATTENUATION ENHANCEMENT AND SOIL EXCAVATION 

A work plan entitled Final Outside Container Storage Area Source Material Mass^ 
Reduction Work Plan was developed based on comprehensive soil sampling 
completed in the OSA during the PDI activities. This document was originally 
prepared and submitted to the USEPA and lEPA by Stantec in April 2005. In July 
2005, comments were addressed and the work plan was approved with modification 
in a USEPA letter dated August 2005. An updated final work plan incorporating the 
USEPA comments and the August 2005 requested modifications was submitted as 
part of the Remedial Design in July 2006. Additional comments from the USEPA and 
lEPA have been incorporated into the work plan, which is provided in Appendix G. 
The work plan includes a discussion of the history, objectives, and rationale for the 
following activities: natural attenuation enhancement; well abandonment; soil 
excavation; offsite hazardous waste disposal; excavation backfill; and clay cap 
construction. A brief overview of each of these activities is provided below. 

5.1 Natural Attenuation Enhancement 

A Regenesis® product. Hydrogen Release Compound Extended Release Formula 
(HRC-X), will be introduced into the groundwater underlying the OSA through the 
screened portion of the existing access points (wells). HRC-X is a glycerol polylactate 
product which slowly releases lactate stimulating microbes to generate hydrogen into 
groundwater for an extended period of time and creating sufficiently anaerobic 
conditions to facilitate the biodegradation of CVOCs. Additional details regarding the 
use of the product are provided in Section 3.0 of Appendix G. 

5.2 Well Abandonment 

The 18 existing wells in the OSA will be abandoned in accordance with the Illinois 
Water Well Construction Code Section 920.120, after the HRC-X placement, in 
preparation for the excavation activities. The soil vapor extraction, air sparge, 
vacuum monitoring, and air sparge monitoring wells or points with a depth greater 
than five feet will be properly abandoned by filling the well with a cement bentonite 
slurry installed via tremie pipe to a depth of four feet bgs. The near ground surface 
portion of the well risers will be removed in connection with the OSA excavation 
activities. The shallow wells (five feet or less in depth) will be completely removed as 
part of the excavation activities. 

5.3 Soil Excavation Activities 

Excavation in the OSA is planned to extend across the entire area (65 feet by 50 feet) 
to the target depths (four to six feet) identified during the PDI and other investigations. 
The clean surface pea gravel overlying the concrete pad will be stockpiled and 
reused. The concrete, impacted underlying gravel, and silty clay soil in the area will 
be excavated. The estimated volume of impacted material to be removed is 550 
cubic yards or approximately 850 tons of material. The excavated material will be 
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placed in lined container boxes with tarps or loaded directly in trucks with line 
and tarps. 

The planned excavation area is bounded immediately to the west by a public sidewa)l 
and right of way which contains utilities, to the south by a local spur line of the Illinois' 
Central Railroad, to the east by a grass and landscaped area, and to the north by an 
asphalt access road to the HS employee parking lot. Access in the form of a right of 
entry from the Illinois Central Railroad will need to be obtained as a portion of this 
area is leased. Prior to commencing the work, a public utility locate via the JULIE one 
call system will be made as well as a private utility locate for onsite utilities. 

Additional details regarding the waste characterization, health and safety 
considerations, utility line location, soil excavation and loading, soil transportation, 
decontamination procedures, and excavation sampling are provided in Section 3.0 of 
Appendix G. 

5.4 Offsite Hazardous Waste Disposal 

The waste will be shipped to a HS approved hazardous waste disposal facility. After 
preliminary disposal facility evaluation and selection, and approval by the facility for 
acceptance of the waste, the material will be transported, treated as necessary, and 
disposed Documentation of the facility approval and receipt of the waste will be 
provided to the USEPA and lEPA. 

5.5 Excavation Backfill 

Clean backfill from a documented local source will be used. At a minimum, the top 
three feet of fill will be a clay soil. The timing and manner of backfill placement will be 
dictated by the actual conditions at the time of the excavation. Considerations will 
include backfill source material availability, inspection scheduling, excavation stability, 
and safety. If existing infrastructure or utilities are considered vulnerable, backfill 
placement will be completed immediately following the excavation and sampling 
activities. Additional details regarding the excavation backfill are provided in Section 
3.0 of Appendix G. 

5.6 Clay Cap Construction 

As previously discussed, at a minimum, the top three feet of backfill material will be 
clay soil. The soil will be placed in one foot lifts over the excavated area and 
compacted with the excavating equipment. The area will then be top dressed with 
suitable topsoil and seeded with grass to minimize erosion and for aesthetic 
purposes. There is minimal to no slope in this area, therefore additional erosion 
protection measures are not necessary. Additional details regarding the cap 
construction are provided in Section 3.0 of Appendix G. A cross section of the clay 
cap engineered barrier is provided as Figure Y7. 
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5.7 Loading Dock Soil Remediation 

m, 
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Soil in the vicinity of borings SI2 and SMW-15 will be addressed throC 
investigations to assess the extent of impact in these areas (see Section 6 for furth€ 
details). Based on current data, the remedial activities will consist of limited'' 
excavation, pending final delineation. Soil removal in the area may require 
abandonment of monitoring well SMW-15. This area is presently paved with asphalt. 
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6.0 SWMU AND GROUNDWATER SOURCE AREA INVESTIGATION 

6.1 Introduction 

This section presents the approach for completing required sampling as part of the 
RA process at the facility. 

The HS Property manufactures extremely high precision aerospace/aeronautical parts 
and its sizeable manufacturing processes have so far precluded a more complete 
assessment of contaminant sources, including Solid Waste Management Units 
(SWMUs) and areas of concern (AOC), within the building footprint. However, access 
will become available over time to address closure of certain SWMUs and leaking 
underground storage tanks (LUST Incident area) discovered in 2000. HS will use the 
RA process to provide the framework for the inspection and investigation of these 
areas which were identified under Section 11.1, of the SOW, as they cease operations 
and become accessible. SWMUs not identified in the SOW will be addressed through 
the Resource Conservation and Recovery Act (RCRA) process with the USEPA 
RCRA Group. If any of these SWMUs are deemed to adversely affect groundwater, 
HS may propose to add these SWMUs to the Remedial Action activities, if 
appropriate. 

The goals of the SWMU and groundwater source area investigation are to: 

• Comply with EPA and lEPA corrective measures directives; 

• Refine the site geologic model for the vadose zone; 

• Implement a consistent investigation strategy that can be applied to different 
areas of the facility to facilitate characterization and regulatory review; 

• Characterize contamination present at SWMUs, AOCs, and previously 
unidentified impacted locations for use in remedial design activities; and, 

• Obtain data that meets quality assurance/quality control (QA/QC) objectives, 
is defensible, and will meet regulatory requirements for closure. 

The objectives intended to help achieve these investigation goals are to: 

• Investigate selected SWMUs and AOCs in accordance with the CD, the SOW, 
and RCRA requirements (as applicable); 

• Assess conditions in a strategic and unbiased manner at other locations to 
obtain geological information and identify potential sources of impact to soil or 
groundwater; and. 

Stantec 
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Obtain sufficient data to assess the extent of impact and constituents of 
concern in a treatment area(s) so that supplementary remedial technolbqies 
may be designed and implemented as necessary. 

6.2 Selection and Optimization of Sampling Strategy 

The basis for the sampling strategy described in this section is the investigation of soil 
conditions at both biased and untjiased locations within the facility, to determine the 
presence, magnitude, and extent of impacts associated with historical facility 
operations that may be designated as source areas. 

The data obtained will allow HS to identify which areas may need further investigation 
and/or remediated to address RA requirements, if any. The sampling strategy set 
forth in this document is based on several sources, including: 

1) Industry standard approaches for waste characterization and assessment 
sampling designs: 

• ASTM D 6311-98 (Generation of Environmental Data Related to Waste 
Management Activities: Selection and Optimization of Sampling 
Design); and 

• ASTM E 1903-97 (Guide for Environmental Site Assessments, Phase II 
Environmental Site Assessment Process). 

2) USEPA guidance: 

EPA QA/G-5S (Guidance on Choosing 
Environmental Data Collection, 2002); and 

a Sampling Design for 

• Superfund Program Representative Sampling Guidance, 1995. 

3) lEPA guidance: 

• Guidance for Preparing RCRA Closure Plans, lEPA, 2003. 

These sources were used to develop a comprehensive sampling strategy in 
conjunction with site knowledge and data previously generated at the facility. The 
sampling strategy presented is based on an iterative process of selecting and 
evaluating designs to determine the most resource-effective means that also meets 
the project goals and objectives. 

6.3 Determination of Systematic Sampling Grid Parameters 

In order to determine a simple, defensible grid based approach for conducting the 
unbiased, systematic sampling during the RA investigation, Stantec utilized the 
statistical software Visual Sample Plan (VSP version 4.6, 2008 Battelle Memorial 
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Institute). This software utilizes statistical and mathematical algorithms to o'fstimize 
the relative position of sampling locations and is recommended in US EPA sarn^ing 
design guidance (US EPA, 2002). Site specific inputs were included in the model with 
the following described scenario selected as a defensible sampling design fc 
screening an area of the Site that remains largely uninvestigated. This area in the"" 
southwest portion of Plant 1 included manufacturing operations that could potentially 
have historically experienced a release. 

The primary objective of the sampling design is to detect with a specified probability 
the presence of a "hotspot" (local area of elevated concentration) of a specified size 
and shape. The approach requires systematic grid sampling with a random start 
point. 

The algorithm used in VSP to calculate the grid size is attributed to Singer and 
Wickman (Singer 1972, 1975 and PNNL-13450). Inputs to the model include the size, 
shape and orientation of a hotspot, an acceptable probability of not finding a hotspot, 
and the desired sampling grid pattern. Sampling budget was not used as a constraint 
in consideration of the sampling design, so the cost input served as a placeholder 
only. 

The inputs to the algorithm that result in the proposed grid size include: 

Sampling area is approximately 500 ft by 200 ft, or 100,000 ft^ 
Probability of detection is 90 percent; 
Grid pattern is triangular; 
Shape of hotspot is circular; 
Length of hot spot axis is 25 ft; and 
Area of hotspot is approximately 1,965 ft^. 

Stantec 

The outputs for the proposed sampling design are: 

• Size of grid (spacing between samples) is approximately 50 ft; 
• Area of grid (triangular areas between points) is approximately 2,180 

ft^; and 
• Optimum number of samples is 46 to 50. 

The model output is provided in Appendix H. It includes a map of the sample 
locations so that it may be compared to the actual field implementation upon 
completion of RA investigation activities. Note that the program assumes no 
constraints in placement of these locations. In reality, there are numerous walls, 
some inaccessible areas, and other structures that may alter placement or even 
preclude completion of borings in some locations. Locations that are inaccessible will 
be modified in the field, if possible, to the nearest reasonable accessible location. 

6.4 Soil Sampling and Well Installation Methodology Decision Process 

A comparison of potential soil sampling and well installation methodologies and the 
proposed steps involved in characterizing Site soil and groundwater conditions are 
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provided in Table 1. The methodology selected for conducting the RA soil 
investigation is direct push with closed piston sampling. Use of a drill rig with ma(low 
stem augers (HSA) is proposed as the method for RA groundwater investigation 
installation. These techniques are referred to collectively as Option A. 

The four options that were considered are summarized below: 

• Option A - Direct push with Closed Piston Sampling for soil and HSA 
for groundwater; 

• Option B - Membrane Interface Probe (MIP) screening and 
confirmatory direct push sampling for soil and HSA for groundwater; 

• Option C - HSA for soil and HSA for groundwater; and 

• Option D - Sonic drilling for soil and Sonic drilling for groundwater 

Option A 
Use of direct push with Closed Piston Sampling is considered preferable for soil 
investigation at the Site because this technique (also referred to as discrete sampling, 
and described in more detail below) reduces the risk of collecting sloughed or 
collapsed side wall materials during sampling, a risk inherent and significantly greater 
with some other technologies when working in unstable sand geology such as that 
existing at the Site. The approximate investigation duration with each option is 
comparable, but Options B, C and D were all considered to have disadvantages 
compared to Option A. These disadvantages are discussed below. 

Option B 
Both the MIP and the standard direct push technologies are susceptible to 
encountering refusal, and standard direct push allows caving of the unstable sand 
soils within borings. Though MIP could provide an efficient initial screening of the 
unbiased grid sampling locations, the lack of contaminant specific laboratory data 
from all locations would result in a less complete site model than that of the other 
technologies. 

Option C 
Use of HSA for all investigatory efforts would be slower and more expensive than 
Option A. Part of the greater expense would be attributed to a much greater volume 
of generated waste that would require handling and disposal. 

Option D 
Relatively few contractors perform Sonic drilling, so mobilization is expensive based 
on proximity to providers. Therefore, separate investigation phases would need to be 
combined to be cost effective, which could prevent adequate data reduction 
necessary to effectively scope subsequent investigation phases. Greater waste 
handling and disposal is another disadvantage of this Option in comparison with 
Option A. 

Stantec 
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6.5 Direct Push with Closed Piston Sampling 

The screening phase (unbiased borings) and characterization phase (biased boring^ 
of environmental testing at the facility will be completed using direct push equipment.^ 
Cores will be collected continuously for soil description, photoionization detector (PID) 
screening, and sample collection for laboratory analysis. The cores will be collected 
using a Geoprobe* Macro-Core* Sampler and a piston rod point assembly (or 
equivalent). As noted above, this technique can prevent the mistaken collection of 
unrepresentative samples from higher elevation sloughed or collapsed side wall 
material. 

With this "closed piston sampling" approach, the sampler is equipped with a piston rod 
point assembly. Inner extension rods are inserted continually through the probe rod 
string until reaching the desired sampling depth. This maintains pressure on the 
piston point and allows the sampler to be advanced to the top of the next sampling 
interval without collecting slough on the way down. 

When the desired depth is reached, no additional inner extension rod is added to the 
rod string. The rod string is driven into the subsurface to fill the sampler with soil as 
the piston point is pushed up, since pressure is no longer being applied to it. The 
point assembly is then retrieved from the sampler along with its liner and the soil core. 
A "core catcher" is typically used when working with non-cohesive soils to prevent 
loose soils from falling from the bottom of the sampler. 

6.6 Selection of Boring Locations 

A combination of both biased and unbiased (systematic grid) sampling locations are 
proposed. 

6.6.1 Biased Sampling Locations 

Biased sampling locations have been selected based on professional judgment 
considering the prior use history of the property. They include SWMU and AOC 
locations noted in the Declaration for Record of Decision ("the ROD", dated May 
2002) as well as other documented SWMU and AOC locations with the potential for 
CVOC impact. Employee interviews, maps, aerial photos and other historic 
documents were reviewed to ground-truth the judgments made. 

The biased locations also include two groundwater monitoring wells, which will be 
installed immediately upgradient of the facility, to the west and east of existing 
monitoring well SMW-19 in the north alley of Plant 1. Periodic evaluation of 
concentrations of COCs identified in upgradient wells will be performed as part of the 
site groundwater monitoring activities (see Section 8 for further details). The 
proposed biased locations are shown on Figure 1. 

The selected biased sampling locations are intended to: 

1) Address SWMUs and AOCs that could not previously be investigated 
due to ongoing site operations in the building; 
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2) Characterize conditions at the SWMUs and AOCs, as identified\rom 
prior use history; 

3) Address the goal of compliance with corrective measures directives; 

4) Provide sufficient data population and quality to assess remediation 
needs and evaluate risk; and 

5) Identify the potential migration of COCs in groundwater from other 
areas immediately upgradient to the facility. 

6.6.2 Unbiased Sampling Locations 

There is potential that some areas of unknown historic impact could be missed by a 
solely biased investigation approach because there were likely numerous 
manufacturing related activities across the entire area over the years and it is not 
practical to investigate every conceivable location. Therefore a systematic 
investigation will be conducted, which will be targeted to identify areas of the Facility 
that could be missed by biased sampling only. These areas of unknown potential 
impact may be related to general site use and have no identified specific source 
location, but could have contributed to impacts observed in soil or groundwater. 
These areas may be considered "non-point" sources of impact. 

A uniform grid size of 50 feet is required to identify a circular hotspot of 25 feet in 
diameter, as previously discussed. The systematic sampling locations will be 
identified from a 50-foot triangular grid beginning at a random location near the 
southwest corner of the Plant 1 facility. Sampling was considered unwarranted for 
areas where prior manufacturing operations have not historically occurred. The 
proposed unbiased boring locations are shown on Figure 2. 

The selected systematic grid sampling locations are intended to: 

1) Further characterize site conditions; 

2) Provide the required data to develop a definitive/concise site geologic 
model for the vadose zone; and 

3) Provide a quantifiable degree of certainty of not missing "hot spots" that 
might exist aside from the potential point source SWMUs and AOCs 
identified from prior use history. 

6.7 Selection of Soil Samples for Laboratory Analysis 

Existing structures or equipment may alter placement or preclude completion of some 
borings. Locations that are inaccessible will be modified in the field to the nearest 
reasonable accessible location, if possible. If reasonable or necessary, an unbiased 
boring location may be substituted for one or more of the biased borings in the 2000 
LUST Area. 
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Environmental soil sampling will consist of both screening level field-based analyses 
and analytical laboratory samples. Soil at all locations (biased and systematic) wilhbe 
physically sampled and logged to termination depth. Borings will be completed to tm 
first encountered groundwater (approximately 30 to 35 feet bgs). 

All soil samples will be evaluated based on a field screening process consisting of PID 
measurements and visual and olfactory observations. The field screening selection 
criteria for submittal of samples for chemical analysis are as follows for the biased and 
unbiased systematic sampling. 

A minimum of three (3) soil samples will be submitted from each boring location for 
laboratory analysis. Analytical samples will be selected based on field screening 
criteria, potential risk evaluation needs, and development of a complete site model. 
Accordingly, one sample will be collected from above 10 feet bgs at each boring 
location to assess the condition of the anticipated upper clay layer, one sample will be 
collected near the capillary fringe, and one additional sample will be collected from 
each boring based on soil screening, visual and/or olfactory indications of impact or 
other pertinent observations. If warranted, additional soil samples may be collected to 
adequately characterize the contaminant distribution. 

Quality control (QC) samples will be collected as part of the sampling effort. Field QC 
samples will be submitted as separate samples to the laboratory and be reported 
accordingly. Trip blanks, rinsate/equipment blanks, matrix spike, matrix spike 
duplicates, and field duplicates will be collected during this investigation. Additional 
information regarding the preparation and frequency of these samples will be provided 
in the Quality Assurance Project Plan (QAPP). 

The extent and distribution of COCs in soil will be characterized by analysis of VOCs 
via Method 8260B. The VOC samples will be collected in accordance with Method 
5035 with a syringe sampler, and extruded into 40-ml glass vials preserved with 
methanol and sodium bisulfate provided by the laboratory. Additional details will be 
provided in the Field Sampling Plan (FSP) and the QAPP. 

The physical parameters total organic carbon (TOC), porosity, grain size analysis and 
hydraulic conductivity will also be collected as required for use in future remedial 
design activities. 

In addition to QA/QC performed by the laboratory on the generated data, Stantec will 
complete an independent QA/QC review of the laboratory data. A percentage of the 
data will undergo Level 4 data validation procedures. Additional details will be 
provided in the QAPP. 

Field screening measurements, visual observations, and concentrations of COCs in 
the samples as indicated by the laboratory results will be used to assess the potential 
presence of dense non-aqueous phase liquids. 

6.8 Groundwater Source Area Investigation 

m 
stantec 

02072 08r01 RAWork Plan 26 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

6.8.1 Systematic Grid Boring Groundwater Sampling 

A groundwater screening investigation will be conducted concurrent with the unbia^d 
soil sampling investigation for the purpose of characterizing the general distribution 
dissolved phase contaminants in groundwater and guiding the installation of longer''' 
term groundwater monitoring points. 

Upon completion of soil sampling at each of the unbiased soil sampling locations, a 
slotted metal rod will be advanced up to five feet deeper into the water-bearing sands 
for the purpose of groundwater sample collection. Screening samples will be 
collected of the groundwater that enters the slotted pipe using tubing and a pump or 
small diameter bailer. The proposed unbiased boring locations are shown on Figure 
2. Groundwater samples will be collected in 40-ml glass vials provided by the 
laboratory, and analyzed for VOCs via method 8260B. 

The QA/QC sample collection and data review will be similar to that of the soil 
sampling effort. Additional details will be provided in the QAPP. 

The groundwater data obtained will be used to assess the need for augmentation of 
the approved AS/SVE system to address additional groundwater source areas (if 
present) observed during the systematic grid sampling. 

6.8.2 Monitoring Well Installation 

As part of the groundwater source area investigation, monitoring wells will be installed 
in a series of transects perpendicular to the general groundwater flow direction. Up to 
12 monitoring wells will be installed in the southwest portion of the site in order to 
obtain data documenting current conditions and to observe changes in conditions 
over time as remedial efforts progress. The results of the systematic grid boring 
groundwater sampling will be used to determine the appropriate number and locations 
of the monitoring wells. Additional monitoring wells may also be installed in other 
strategic locations as determined by results of the soil investigation. 

The wells will be installed using hollow-stem augers. Soil cores will be collected 
continuously for logging purposes using split-spoon samplers. Soil screening will be 
conducted during split-spoon core collection, and samples will be collected for 
laboratory analysis if conditions suggest additional soil data from any of the well 
locations would be beneficial. 

The wells will be installed to a depth of approximately 45 feet bgs, and will include 15-
foot screens. The wells will be constructed of polyvinyl chloride (PVC) materials, 
which are considered appropriate for use in monitoring CVOCs in the absence of free 
product. This standard may be reassessed if results of groundwater sampling 
analysis from the unbiased boring locations in the area suggest the need for stainless 
steel materials to avoid incompatibility issues. 

Two groundwater monitoring wells will also be installed upgradient of the facility, to 
the west and east of current monitoring well SMW-19 in the alley north of Plant 1. 
These wells will also be installed using hollow-stem augers, but cores will not be 
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collected for logging purposes or for soil sampling. Limited soil logging and screening 
will be conducted on the cuttings generated from the wells installations. The wells will 
be constructed of PVC materials to a depth of 45 feet bgs. 

6.9 Sampling Equipment Decontamination and Waste Disposal 

All down-hole drilling equipment will be steam-cleaned prior to initiation of any drilling 
activities and between each boring. Reusable sampling tools will be decontaminated 
between uses with a potable water and non-phosphate detergent wash followed by a 
distilled water rinse. All decontamination fluids will be containerized and retained in a 
secure location on-site and properly characterized. 

Solid waste will be generated during the course of the RA. Soils will be generated 
from boring and monitoring well installation. It will be collected at the 
borehole/monitoring well location and placed either in 55-gallon drums or transported 
to a lined and covered roll-off box. Soil from the OSA excavation will be considered 
as containing listed hazardous waste. Soil from other areas will be evaluated to 
determine if the soil is characteristically hazardous. 

Liquid waste will be generated from well development, sampling, and decontamination 
procedures. Liquid waste will be collected at the monitoring well locations and the 
decontamination areas and properly managed, containerized, and stored prior to 
disposal. Containers may include, but are not limited to, 55-gallon drums, 110-gallon 
polyethylene tote tanks and 550-gallon portable tanks. The liquid wastes, including 
those generated from decontamination procedures at the OSA, will be evaluated to 
determine if they are characteristically hazardous. 
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7.0 SUPPLEMENTAL REMEDIATION 

m 

7.1 Remedial Action Process Flow Diagram 

A "Remedial Action Process Flow Diagram" (RAPFD, see Figure 3) was developed 
cooperatively with all parties during the CD and SOW discussions. This document 
was approved by USEPA and lEPA for use at the HS Property. This diagram 
captures the agreements and intent of the discussions with regard to the 
implementation of Remedial Action, and the use of alternative measures and the 
attainment of Performance Standards. 

The approved RAPFD describes the process for the continued operation of the 
System until HS either proposes, based on "objective analysis" (the phrase "objective 
analysis" includes sampling data, and discounts any background groundwater 
conditions which may be under, in or reasonably predicted to enter under the HS 
Property, and may include but not be limited to modeling, and/or a risk assessment for 
analysis of groundwater impacts) that Alternate Cleanup Levels (ACLs) will be met at 
the GMZ boundary subject to the approval of USEPA ,after an opportunity for review 
and comment by lEPA; or, makes a technical impracticability demonstration, and said 
demonstration is accepted by USEPA, after an opportunity for review and comment 
by lEPA. Below is a narrative of the anticipated steps required in this approved 
RAPFD process. 

If, after implementation of the RA, HS achieves consistent and repeated asymptotic 
sampling results (e.g., soil vapor results from the AS/SVE System; contaminant 
removal and/or degradation rates achieved from an approved alternative measure) 
while active remediation (e.g., in the case of SVE/AS operating systems at various 
pulse rates) at the source area is ongoing, then HS may perform an objective 
analysis. 

• If the objective analysis indicates concentrations in soil (or leachate) 
will be at or below (ACLs) at the GMZ boundary, then HS may submit a 
Shutdown/Monitoring Workplan (Workplan) for the source area(s). 
This Workplan may include a proposal for limited field 
investigations/data collection and an evaluation of existing 
groundwater, soil, and soil vapor extraction data. If this evaluation and 
subsequent monitoring confirms that criteria will be met (e.g., ACLs at 
HS boundary), then HS may petition USEPA after an opportunity for 
review and comment by lEPA to shut down appropriate system(s). 

• If this evaluation and subsequent monitoring confirms that criteria will 
not be met (e.g., exceedances of ACL at HS boundary) then the 
remedial action shall continue and be re-evaluated through the RAPFD 
process. 

• If this evaluation and subsequent monitoring confirms that criteria will 
be met (e.g., ACLs met at HS boundary), then HS may petition to shut 
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down appropriate system(s). Limited monitoring may continuk for a 
specified period as approved by USEPA after an opportunity for review 
and comment by lEPA. 

• If the objective analysis indicates concentrations in soil (or leachate)"^ 
will not be at or below the ACLs at the GMZ boundary, then HS shall 
evaluate and propose Alternative Measure(s). If implemented, the 
sampling results of the Alternative Measures shall continue to be 
evaluated under an objective analysis process described above and in 
the approved RAPFD process. 

If, after implementation of the Remedial Action, HS does not achieve repeated and 
consistent asymptotic sampling results, and an objective analysis of sampling data 
shows: 

• no adverse impact to groundwater and subsequent 
investigation/monitoring confirms that concentrations in soil or leachate 
will be at or below the ACL at the GMZ boundary, then HS may petition 
USEPA, after an opportunity for review and comment by lEPA, to shut 
down appropriate system(s); and 

• an adverse impact to groundwater, then HS shall evaluate and propose 
Alternative Measure(s). The sampling results from implementation of 
the Alternative Measure(s) shall be re-evaluated under an objective 
analysis process described above and in the approved RAPFD 
process. 

7.2 Alternative Remedial Measures 

Alternative measures may be proposed by HS: 

• to supplement and/or be undertaken in lieu of the active remedial 
measures in a source area; 

• to implement additional corrective action; or 

• to address additional contamination identified at the HS Property (e.g., 
as described in Section II.I. of the SOW) in a source area as described 
more specifically below. 

Any alternative measure would be proposed in accordance with criteria set forth 
under 35 Illinois Administrative Code (35 lAC) 620.410 {Groundwater Quality 
Standards for Class I: Potable Resource Groundwater), and 35 lAC 620.450(a)(4)(B) 
{Alternative Groundwater Quality Standards) as allowed and as applicable. Any 
proposed alternative measure shall be implemented only as approved by the USEPA, 
after an opportunity for review and comment by lEPA, through an Explanation of 
Significant Differences (ESD) or a Nonsignificant or Minor Change to the ROD (i.e., 
not constituting a fundamental change to the ROD or the selected remedy) (USEPA 
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document 540-R-98-031, July 1999) or by less formal approval, as appropriate, to 
achieve the Performance Standards at such source area. Alternative measures^riay 
include, for example, implementing or varying the pulsing of a remediation syst^ 
utilizing chemical and/or biological enhancements, utilizing nitrogen and/or oth^ 
reducing agents, performing electrical resistive heating, implementing one or more^ 
ICs, and/or installing/maintaining one or more engineered controls. 

Based on the findings of the investigations discussed in Section 6 above, HS will 
conduct an objective technical evaluation to determine the most appropriate 
alternative measures in order to meet the Performance Standards at such newly 
discovered source area(s). HS will implement any such alternative measure 
approved by the USEPA after opportunity for review and comment by lEPA until the 
Performance Standards as described in Section 7.1 above have been met at such 
source area(s). HS may alternately propose, subject to the approval of USEPA, after 
opportunity for review and comment by lEPA, to utilize and maintain a remaining 
structure as an engineered control (appropriately supported by one or more 
institutional controls, and/or a risk assessment as may be required by USEPA, after 
opportunity for review and comment by lEPA, or at the voluntary election of HS 
indicating no unreasonable risk to human health or the environment) to allow residual 
impacts to remain in place without the need for active remediation measures. 

In implementing required alternative measures based on investigation results, HS will 
coordinate, where possible, with the other source control activities underway at the 
Hamilton Sundstrand Property, such as those governing underground storage tanks 
and former waste storage areas, to minimize interference with remedial activities in 
place. 
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8.0 GROUNDWATER ASSESSMENT 

8.1 Upgradient Conditions 

It is important to note that impacted groundwater has been migrating onto the HS^ 
Plant #1 Facility from the SER site, and will continue to do so for an extended period 
of time as Areas 4, 7 and 11 are upgradient of the Facility. 

The analytical results from immediately upgradient monitoring wells screened in the 
upper portion of the aquifer at the first encountered groundwater interface (30 to 35 
feet bgs) indicate that elevated concentrations of COCs are present. These wells are 
SMW-1, SMW-2, SMW-3, MW-3FGA, MW-7FGA, MW-202, and MW203. The 
following constituents were detected in upgradient monitoring wells in the upper 
portion of the aquifer during the PDI activities: 
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1,1-DCA; 
1,1-DCE; 
1,2-DCE; 
PCE; 
1,1,1-TCA; 
TCE; 
methylene chloride; 
chloroform; and 
DRO/JP-4. 

In addition, the analytical results from the immediately upgradient monitoring wells in 
the intermediate (80 to 100 feet bgs, SMW-11R and SMW-13) and deep (120 to 140 
feet bgs, SMW-12 and SMW-14) aquifer depth indicate that elevated concentrations 
of COCs are also present. The following constituents were detected in wells 
upgradient of the HS facility in the intermediate portion of the aquifer: 1,1-DCA; 1,2 
DCE; PCE; 1,1,1-TCA; TCE; acetone; carbon tetrachloride; and chloroform. The 
following constituents were detected in wells immediately upgradient of the HS facility 
operations in the deep portion of the aquifer during the PDI activities: 1,1-DCA; 1,1-
DCE; 1,2-DCE; PCE; 1,1,1-TCA; and TCE. The following chemicals have been 
detected in immediately upgradient wells at levels above the Class I groundwater 
remediation objectives: 

• PCE; 
• chloroform; and 
• TCE. 

Under the terms of the CD, HS is responsible for conditions originating from releases 
from its Facility operations, and not those conditions that result from migration of 
COCs onto the Facility from sources known or unknown. This includes the long term 
fate and transport of COCs from other source areas. 

Groundwater conditions upgradient of the HS Plant #1 Facility will be evaluated as 
part of the RA activities. The identified upgradient wells of the Area 9/10 groundwater 
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monitoring well network include but are not limited to SMW-1, SMW-2, SMW-19.,̂  MW-
138, MW203, MW7-FGA and wells from an adjacent source area (Area 11). Periodic 
evaluation of concentrations of COCs identified in immediately upgradient wells wilNpe 
performed as part of the GMZ monitoring activities. This evaluation will identify 
potential migration of COCs from other areas to the Facility. 

There are a number of other locations within southeast Rockford that contributed 
chlorinated volatile organic compounds (cVOCs) into the regional aquifer. Many of 
these potential sources were not identified as source areas but were addressed in the 
205 year groundwater attenuation and monitoring period associated with the Operable 
Unit (OU-2) ROD dated September 29, 1995. Based on this extensive timeframe of 
groundwater movement and the fact that the facility and Area 9/10 are located 
downgradient or cross gradient from several of the source Areas (Area 4, 7 and 11) 
that will be addressed as part of the OU-3 ROD, there is concern associated with 
upgradient COC concentrations in groundwater. 

Additional offsite, upgradient well information (analytical data and groundwater 
elevations) from other properties (including Source Areas 4, 7, and 11) will be 
obtained through the Freedom of Information Act (FOIA) as it becomes available or is 
voluntarily shared by the Agencies. The data set included in the monitoring program 
plus data from other areas will be used to better understand contributions of COCs 
onto the Facility. 

Over time, impacted groundwater may migrate toward and into Area 9/10 from these 
and potentially other locations (as indicated by measurable concentrations of COCs in 
upgradient wells and COC concentrations above MCLs at well SMW-19). The results 
of the upgradient data may be used to determine the trend analysis of COCs from 
offsite sources and negotiate background cleanup objectives for the Facility. Mann-
Kendall analysis may be used as one tool for determining the trend of upgradient 
COCs. If upgradient conditions do not appear to be adequately characterized, HS 
may propose installation of additional upgradient wells. Models that may be used for 
this evaluation include but are not limited to Bioplume III, Biochlor, Bioscreen, Natural 
Attenuation Software (NAS) or Modular 3-D Transport model (MT3D). 

8.2 Aquifer Testing 

The uppermost aquifer at the Site is the sand and gravel aquifer. The potentiometric 
surface level ranged between 30 and 33 feet bgs over the period May 2005 to 
February 2007. This level varies somewhat seasonally and appears to mirror the 
general rainfall pattern of the area. The average water level depth was approximately 
32 feet bgs. The aquifer is greater than 100 feet in thickness at the Site. Recent data 
indicates the groundwater flow is to the west-southwest at a gradient of approximately 
0.0008 ft/ft (0.6 ft / 715 ft in March 2006) toward the Rock River. 

The hydraulic conductivity of the sand aquifer has been estimated to be approximately 
1.22 X 10'̂  cm/sec (CDM, FFS, 2000). The aquifer porosity was assumed to be 0.25 
and the gradient 0.0066 ft/ft in the FFS. Using this hydraulic conductivity value and 
average porosity with the more recent hydraulic gradient data, it is estimated that the 
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average linear velocity (also referred to as groundwater seepage velooi|y) is 
approximately 4 feet per year, but may have varied historically. 

8.3 Groundwater Management Zone 

Establishing a GMZ for the HS Plant #1 facility within Area 9/10 was required as part 
of the Source Control ROD activities for OU-3 (May 2002) and as part of the RD 
activities. On May 16, 2008, lEPA approved the Revised Groundwater Management 
Zone Application Remedial Design Area 9/10 and its associated Addendum dated 
March 31, 2008. 

Per 35 Illinois Administrative Code (lAC) Part 620.250, for a GMZ to be established, 
the groundwater within the proposed GMZ must be managed to mitigate impairment 
caused by the release of contaminants from a site. Source removal actions to prevent 
additional contamination from reaching groundwater must occur along with 
groundwater management. Groundwater management to mitigate impairment can use 
various combinations of technology. These include techniques such as groundwater 
removal and in-situ treatment. However, any action must improve the quality of 
groundwater caused by the release of contaminants from the site. 

The GMZ was proposed for the groundwater potential source areas identified at the 
facility which to date include the following: 

Outside Container Storage Area; 
• 2000 LUST incident #20001409; and 

EastSouth Alley-JP-4. 

The GMZ will be modified, updated, and periodically reevaluated (as appropriate) to 
apply to any additional areas of impact identified at the facility by future investigation 
activities. 

The GMZ is composed of two areas, GMZ 1 and GMZ 2, separated by the Illinois 
Central Railroad property. The overall horizontal extent of the GMZ is approximately 
1235 feet east to west and 530 feet north to south on the western portion of the facility 
and 350 feet north to south on the eastern portion of the Site. The GMZ extends to a 
depth of approximately 45 feet bgs, to the elevation of 685 feet above mean sea level. 
The average depth to water over the period of May 2005 to February 2007 was 
approximately 32 feet. The horizontal and vertical extent of the GMZ is shown on 
Figures 4 through 7. The GMZ and air sparge wells cross section, which shows the 
placement of the air sparge wells with respect to the vertical limit of the GMZ, is 
provided as Figure 8. 

The GMZ monitoring network will consist of thirteen (13) wells. These will include 
nine (9) existing wells and four wells to be installed. Existing wells SMW-1, SMW-2, 
SMW-19, MW203, and MW7-FGA will be on the upgradient side of the GMZ and 
existing wells SMW-4, SMW-8, SMW-20 and SMW-21 and the four (4) new wells 
(GMZ-1 through GMZ-4) will be on the downgradient side. These new wells will be 
installed as part of the RA activities. The locations of the existing and new GMZ 
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monitoring wells are shown on Figure 7. Each of these wells has or will ha\)e a 15 
foot long screen that will be set from approximately 30 feet to 45 feet bgs. 

8.4 Upgradient and Background Wells 

Two immediately upgradient wells are also proposed as part of the RA Phase I 
Investigation activities (Figure 1). These wells will be sampled for VOCs only after 
installation. Additional upgradient wells may also be proposed and added in the 
future. The monitoring frequency and parameters of interest of the two planned wells, 
and other wells that may be added, will be proposed after evaluation of the initial 
laboratory analytical results and reevaluated periodically. 

8.5 Groundwater Monitoring 

The details of the groundwater monitoring to be performed at the facility are specified 
in the Groundwater Monitoring Plan, which is provided in Appendix I, and in the RA 
Field Sampling Plan (FSP) to be submitted. The frequency of groundwater monitoring 
is also discussed in the Groundwater Monitoring Plan. 

The sampling protocols to be used during the RA will include low flow sampling of 
monitoring wells for the first eight quarters. Low flow sampling will limit the amount of 
purge water requiring disposal during the two year quarterly sampling program. It will 
also limit the potential for interferences related to turbidity. The sampling equipment 
used in conjunction with low flow sampling will be positioned at approximately the 
mid-point of the screened interval of the monitoring wells. 

Groundwater parameters consisting of temperature, pH, and specific conductivity will 
be monitored to confirm these parameters have stabilized prior to sampling. These 
protocols will be used unless an alternate method is approved by USEPA, in 
consultation with lEPA. 

Chemical groundwater samples will be collected in 40-ml glass vials provided by the 
laboratory, and analyzed for VOCs via method 8260B. 

Monitored natural attenuation (MNA) parameters will also -be collected in order to 
establish baseline conditions for use in future evaluations. Field parameters will 
include dissolved oxygen (DO), oxygen reduction potential (ORP) and ferrous iron 
(using HACH kit). 

Laboratory parameters will include alkalinity, nitrate/nitrite, sulfate, sulfite/sulfide, 
TOC, and methane, ethane, ethene, and hydrogen (if the site has a carbon source 
that will drive conditions to a sufficient reducing state to generate these gases). 

Stantec 
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9.0 INSTITUTIONAL CONTROLS 

Within 10 days after USEPA approval of the Institutional Control (IC) Notice, HS 
execute and record the Notice with the Winnebago County Recorder of Deec 
(Appendix E of the CD). The Notice shall inform the public that the HS Property within^ 
Source Area 9/10 is part of an NPL Site that contains source contamination and 
contaminated groundwater, that USEPA selected a remedy for the NPL Site on June 
11, 2002, and that HS has entered into a CD requiring implementation of the RA as 
well as certain land and groundwater restrictions to maintain the integrity and 
protectiveness of the remedy. ICs are those non-engineered instruments, such as 
administrative and/or legal controls, that help minimize the potential for human 
exposure to contamination and/or protect the integrity of a remedy by limiting land or 
resource use. These controls are also imposed on the title of the property to ensure 
that specific requirements and prohibitions are clearly identified to current and future 
owners. 

Thereafter, HS will implement the ICs defined in the USEPA-approved 100% RD, 
Institutional Control Implementation and Assurance Plan, and/or Operation and 
Maintenance (O & M) Work Plan as required by the ROD, the CD, or the SOW. An IC 
will be imposed for the OSA cap (and if necessary for the loading dock area). 

Several different types of institutional controls will be imposed on the property. These 
will consist of a groundwater use restriction, which will be developed in conjunction 
with the establishment of a groundwater management zone, a commercial/industrial 
land use restriction, and the designation of an engineered barrier. The lEPA Model 
Environmental Land Use Control form is provided as a reference document in 
Appendix J. The deed restrictions are anticipated to contain substantially similar 
information. 

9.1 Groundwater Use Restriction and Groundwater Management Zone 
Development 

A groundwater use restriction will be imposed on the deed for the Plant #1 facility. 
The restriction will prohibit the use of groundwater at the Site as a potable water 
source and ensure that any contaminated groundwater removed from the property will 
be properly managed and disposed. 

HS has established an area-specific GMZ for the HS Property groundwater 
contaminant plumes in accordance with the provisions of 35 lAC Part 620. The GMZ 
was approved on May 16, 2008 in a letter from lEPA. Additional GMZ details are 
provided in Section 8.3. 

9.2 Commercial / Industrial Land Use Restriction 

A commercial/industrial land use restriction will be imposed on the deed of the HS 
Plant #1 property. This action will prohibit use of the property for residential purposes. 

Stantec 
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9.3 Engineered Barrier Designation 
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The clay cap to be constructed at the ground surface upon completion of the OSA 
excavation activities will be designated as an engineered barrier. The barrier will 
identified, and management systems put into place, such that excavation or other^ 
facility operations will provide for the integrity of the clay cap. If excavation is required 
in the future within the boundaries of this area, specific safety precautions will need to 
be followed and the integrity of the cap restored upon completion of those activities. 
The condition of the engineered barrier will be periodically inspected and maintained 
to restore the condition of the barrier such that the integrity of the barrier can be 
certified. 

HS may also propose additional engineered barriers (new or existing structures) to 
minimize the potential for exposure to contaminants at the facility, subject to the 
approval of USEPA, after opportunity for review and comment by I EPA. 
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10.0 MINIMIZATION OF IMPACTS 

The remedial design has incorporated a number of factors to ensure minimization 
impacts to the public and the environment. These include minimizing the public^ 
sensory perception of the remedial activities, reducing the potential for public 
nuisance conditions, and reducing the overall energy requirements for the remedial 
action construction and operation. In the sections below specific items are listed that 
were incorporated into the design. 

10.1 Minimized Public Impacts 

The AS/SVE and air treatment equipment will be housed in the water tank building 
rather than constructing a new building that would require use of additional natural 
resources, reduce the open area on the property, and may not be as visually 
aesthetic. Sound proofing will be incorporated into the building, as necessary, to 
avoid potential noise issues. GAC will be used to reduce air emission levels to below 
the 8 lbs/hour level, which minimizes air quality impacts. 

10.2 Minimized Environmental Impacts and Sustainable Design 

HS has used a matrix created by Illinois EPA, among other sources, to consider 
sustainable site assessment, planning and design, and cleanup practices in 
developing the RD and RA. This document, Greener Cleanups Matrix, is presented in 
Appendix K. 

A number of sustainable design, energy efficiency, and conservation principles that 
have been incorporated into the RD and RA remedial design to date or are planned 
include but are not limited to: 

Modification of an existing structure rather than building new; 

Requesting contractors to use recycled materials (where possible and 
appropriate); 

Returning SVE condensate water to the subsurface; 

Efficient piping layout, effective piping size specification, and material 
selection; 

Evaluation of piping design to minimize friction loss and energy 
consumption; 

Implementing a cell approach to the treatment system to reduce 
necessary equipment size and associated energy consumption; 

Reuse of excavated trench material as backfill (as possible); 
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• Request asphalt to be recycled by contractor; and 

• Conducting low-flow groundwater sampling to reduce waste generation 
and handling requirements. 

As part of an ongoing sustainable design initiative, efforts will be made to identify 
other opportunities to reduce the environmental footprint of the RA during its 
implementation. HS will continue to monitor developments in the evolving area of 
green remediation and will assess new technologies and practices. HS may make 
proposals to minimize environmental impacts and apply best practices as practical 
with respect to green remediation. 

Stantec 
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11.0 PERMITS 

m 
Stantec 

11.1 Actions Subject To Permit Requirements 

Certain activities to be undertaken in the implementation of the remedial design are 
subject to permit requirements. These activities include the following: 

• Treatment system equipment area construction within the water tank 
building and associated craft work - subject to local permits and 
ordinances; 

Asphalt paving work - subject to local permits and ordinances; 

Return of condensate water to the aquifer through an air sparge point -
subject to Class V injection permit requirements; 

Placement of HRC-X into the wells in the OSA - subject to Class V 
injection permit requirements; 

Waste disposal operations - subject to permits, permitted contractor 
operations, and proper authorization; and 

SVE air emissions - subject to air permit requirements [also subject to 
the facility Federally Enforceable State Operating Permit (FESOP) 
requirements]. 

Some of these activities (treatment system equipment area construction, asphalt 
paving work, return of condensate water to the aquifer, and placement of HRC-X into 
OSA wells), though subject to permit requirements, will be completed entirely on-site 
and therefore do not require acquisition of permits. 

Soil and water from the OSA excavation activities will involve the transportation and 
disposal of material offsite. Similarly impacted soil at depth associated with the 
installation of the AS/SVE system will require offsite disposal. There will also be liquid 
wastes generated associated with the monitoring well network and periodic 
groundwater monitoring activities. 

AS/SVE effluent shall be treated via installation of two granular activated carbon 
(GAC) units, if necessary. When the GAC units are employed the system monitoring 
for capture of VOC contaminants shall provide the basis for determination of their 
effectiveness and the necessity for and duration of their continued operation. 

Effluent VOC contaminants withdrawn from the aquifer and soils by the operation of 
the air sparge and SVE well systems will meet required air permit limits. The vapor 
phase treatment system will consist of primary and secondary GAC units plumbed in 
series. The secondary carbon unit will act as a back up in the event VOC 
breakthrough occurs at the primary unit. The carbon units will be taken off line once 

02072 08r01 RA Work Plan 40 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

effluent VOC concentrations no longer exceed permit required conditions. Thd^ayout 
of the GAC units within the treatment building is shown on Figure Ml . 

11.2 Permits Required 

Required permits will be obtained from the appropriate agencies and entities. Waste 
disposal operations are subject to permits, permitted contractor operations, and 
proper authorization. A permit application will be submitted to the lEPA Division of Air 
Pollution Control to address air emissions that will result from operation of the SVE 
system. The permit will be issued to HS as an addendum to the facility's FESOP. 

Stantec 
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12.0 SCHEDULE FOR FIELD INVESTIGATION, RA CONSTRUCTION AN! 
REPORTING 

The target schedule of major RA milestones is provided on Figure 9. The field^ 
investigation activities schedule, discussed in the August 13, 2008 meeting between 
US EPA, lEPA, HS and Stantec, is subject to change based on the date of approval of 
this RAWP, and on weather conditions. Any such changes can subsequently impact 
certain dates such as those of milestone inspections. 

SWMU and groundwater source investigation activities are also included in the 
schedule. These dates are subject to change based on accessibility of areas for 
investigation, which depend in part on the dates of dismantling of certain structures on 
the HS property within the Site. 

Stantec 
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13.0 SUPPORTING DOCUMENTATION 

This RAWP has been prepared to detail the performance of the RA at the facility, 
addition to the detailed description of all currently planned remediation and^ 
construction activities (Sections 2-12), the RAWP includes target project schedules for 
each major activity and submission of deliverables (Figure 9) to be generated during 
the RA. HS is submitting this RAWP in accordance with the timetable set forth in 
Section V of the SOW. Supporting documents for this RAWP include the following. 

13.1 Construction Quality Assurance Project Plan 

The CQAP provides testing procedures and frequency for backfill materials including 
imported soil, soil placement, asphalt paving, concrete floor construction, and other 
construction activities. It also details the methodology by which the CQAP will be 
implemented. The CQAP is provided in Appendix L. 

13.2 Health and Safety Plan 

The Health and Safety Plan (HASP) for the SER Site has been updated and amended 
to incorporate the additional activities to be undertaken for the installation and 
construction of the remedial system infrastructure and the operation and maintenance 
of the system. The Health and Safety Plan is provided in Appendix M. 

13.3 Groundwater Monitoring Plan 

The Groundwater Monitoring Plan summarizes the methods by which groundwater 
will be monitored over the course of the RA. A description of the different 
groundwater monitoring well programs at the facility, the constituents of concern, 
hydrogeological setting, and the sampling methods and procedures to be used are 
summarized. Procedures for MNA evaluation are proposed and it is noted that MNA 
may be discussed with the USEPA and lEPA once parameters from the monitoring 
activities indicate the groundwater plume at the facility is stable or decreasing. 
Sampling of upgradient wells is discussed to assess the potential of COCs from other 
areas to migrate into the facility. In addition, the Plan details the content and 
frequency of reporting of monitoring results. The Groundwater Monitoring Plan is 
provided in Appendix I. 

13.4 Contingency Plan 

The Contingency Plan is designed to aid personnel engaged in the RA to respond 
quickly and effectively to accidental releases or emergency situations. Should a 
release or emergency situation occur, Stantec will take immediate action to mitigate 
the occurrence and will coordinate with appropriate agencies as required. The 
primary goal of the Contingency Plan is to provide a framework to limit the potential 
damage from a release while assuring the safety of all personnel and others who may 
be affected. This Contingency Plan provides a summary of the various remediation 
processes from which a release could occur, preventative measures to avoid/contain 
a release, the chain of command for addressing a release, corrective actions for 
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isolating, containing and remediating a release, and how these activities wikoccur 
within the context of the facility's existing emergency response structure. XThe 
Contingency Plan is provided in Appendix N. 

# -
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TABLES 



Table 1 
Soil Sampling Methodology Comparison, Progression, and Monitoring Well Installation 

UTC Hamilton Sundstrand, Plant 1 Facility 
Southeast Rockford Groundwater Contamination Superfund Site, Rockford, IL 

Stantec 

Methodology 

Option A 

Direct Pusli w/ Closed Piston Sampling 
MW Installation: HSA 

Option B 

MiP and Direct Pusli 
MW Installation: HSA 

Option C 

HSA with 2" split spoon 
and/or core-barrel sampler 

MW Installation: HSA 

Option D 

Sonic 
MW Installations: Sonic 

Soil Screening 

Complete 50 Direct Push holes at gnd nodes 
(UNBIASED). Continuous soil sampling 

1,500 ft @ 100 ft/day = 15 days 

Issue - possible refusal 

Complete 50 ivlIP holes at grid nodes 
(UNBIASED), collecting ECD data 

Fifty 30 ft holes @ ~6 holes/day = 8 days 

Issue - possible refusal 
Issue - no samples for laboratory 

Complete 50 HSA bonngs at gnd nodes 
(UNBIASED) Continuous soil sampling 

1,500 ft @ 90 ft/day = 16 days 

Issue - slower 
Issue - volume of cuttings for disposal 

Complete 50 Sonic holes at grid nodes 
(UNBIASED) Continuous soil sampling 

Fifty 30 ft holes @ ~4 holes/day = 12 days 

Issue - cost 

Additional Soil Screening 
(Option A only) 

NA 

Reduce ECD data Identify most 
impacted 20% of locations (10 
locations) Sample at these 
locations using Direct Push for 
confirmatory analysis 

Issue - possible refusal 
Issue - possible caving 

10holesx30ft = 300ft = 2 5 
days 

NA 

NA 

Soil Characterization 

Conduct soil investigation of SWMUs and AOCs listed in ROD using 
direct push (10 total BIASED bonngs assumed for the 5 SWMUs in 
ROD). 

10 holes X 30 ft = 300 ft /100 ft/day = 3 days 

Issue - possible refusal 

Do soil characterization results necessitate supplementary 
investigation for extent determination or remedial design purposes? 

Conduct soil investigation of SWMUs and AOCs listed in ROD using 
direct push (10 total BIASED bonngs assumed for the 5 SWIVIUs in 
ROD) 

10 holes X 30 ft = 300 ft /125 ft/day = 25 days 

Issue - possible refusal 
Issue - possible caving 

Do soil characterization results necessitate supplementary 
investigation for extent determination or remedial design purposes' 

Conduct soil investigation of SWMUs and AOCs listed in ROD using 
direct push (10 total BIASED bonngs assumed for the 5 SWMUs in 
ROD) 

10 bonngs x 30 ft = 300 ft / 90 ft/day = 35 days 

Issue - slower 
Issue - volume of cuttings for disposal 

Do soil characterization results necessitate supplementary 
investigation for extent determination or remedial design purposes' 

Conduct soil investigation of SWMUs and AOCs listed in ROD using 
direct push (10 total BIASED bonngs assumed for the 5 SWMUs in 
ROD) 

10 holes X 4 holes/day = 25 days 

Issue - needs to be done in one mobilization 

Do soil characterization results necessitate supplementary 
investigation for extent determination or remedial design purposes' 

Soil Remedial Design 

Assumed that 15 holes (25% of 60 inital unbiased and 
biased holes) will be required for supplemental 
purposes 

15 holes X 30 ft = 450 ft @ 100 ft/day = 45 days 

Issue - possible refusal 

Assumed that 15 holes (25% of 60 inital unbiased and 
biased holes) will be required for supplemental 
purposes 

Assumed 15 holes x 30 ft = 450 ft @ 125 ft/day = 4 
days 

Issue - possible refusal 
Issue - possible caving 

Assumed that 15 holes (25% of 60 inital unbiased and 
biased holes) will be required for supplemental 
purposes 

15 bonngs x 30 ft = 450 ft @ 90 ft/day = 5 days 

Issue - slower 
Issue - volume of cuttings for disposal 

Assumed that 15 holes (25% of 60 inital unbiased and 
biased holes) will be required for supplemental 
purposes 

15 holes X 4 holes/day = 4 days 

Issue - needs to be done in one mobilization 

Groundwater Characterization 

Install monitonng well transects in impacted and 
otherwise strategic areas using a dnll rig and HSAs 

Install 10, 45 ft, 2-in diam MWs with 15 ft screens 

Assumed 2 wells installed per day = 5 days 

Install monitonng well transects in impacted and 
otherwise strategic areas using a dnll rig and HSAs 

Install 10, 45 ft, 2-in diam MWs with 15 ft screens 

Assumed 2 wells installed per day = 5 days 

Install monitonng well transects in impacted and 
othera/ise strategic areas using a dnll ng and HSAs 

Install 10, 45 ft, 2-in diam MWs with 15 ft screens 

Assumed 2 wells installed per day = 5 days 

Install monitonng well transects in impacted and 
othenwise strategic areas using a dnll rig and HSAs 

Install 10, 45 ft, 2-in diam MWs with 15 ft screens 

Assumed 2 wells installed per day = 5 days 

Issue - cost 

Approximate 
Investigation 

Duration (days) 

28 

22 

30 

24 

Notes: 
MIP = Membrane Interface Probe 
ECD = Electron Capture Device 
SWMU = Solid Waste Management Unit 
AOC = Area of Concern 
HSA = Hollow Stem Auger 
MW = Monitonng Well 
NA = Not Applicable 

Assumptions/Additional Considerations: 
CS Dnlling estimates 125 ft per day (~4 bonngs) or slightly more using direct push, 
CS Dnlling estimates 100 ft per day (3+ bonngs) using direct push with closed piston sampling 
Stantec experience estimated 90 ft per day using HSA and split spoon and/or core-barrel sampler, 
Boart Longyear estimates 4 sonic bonngs to 30 ft (-120 ft) per day 
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APPfiOXMATE E X S I I N G - ; 
GROUND SURFACE / 

WELL HEAD CONSTRUCTION 
SHOWN ON AIR SPARGE 
DETAIL (DRAWING M2) 

? 

/ 

4. , 

• - s 

4 4 

d 

Ŝ  
•:.^ 

8** MM 

n 
NOTES: 

AIR SPARGF WELL CONSTRUCTION 
NOT TO SCALE 

- SCHEDULE 40 PVC RISER ABOVE 
WATER TABLE 
(SEE NOTE 4) 

• CEMENT/5X BENnMTE SEM. 

f 

•TYPICAL GROUNDWATER lEVEl. 
69S R MSL (33 FT BGS) 

- 304SS RBER BELOW WATER TABLE 
(SEE NOTE 4} 

-B£NTON(TE PELLH SEAL 
(SEE NOTE 7) 

-SUGAR SANO FUER COUAR 
(SEE NOTE $) 

• GRADED SANO FILTER PACK 
(SEE NOTE 9) 

• 304SS WELL SCREEN 
(SEE NOTE 1 , 2, 3, AND 4) 

•304SS BOTTOM END CAP 

1. WELL SCREEN APPROXIMATELY 5 0 - 5 2 FEET (ELEVATION 676-678 FT 
ABOVE MSL) APPROXIMATELY 17 -19 FT BELOW THE TYPICAL WATER 
TABLE ELEVATION. 

2. WELL SCREEN (2 FEET LENGTH) WILL BE INSTALLED 

3. SCREEN SLOT SIZE WILL BE 0.010 

4. WELL SCREEN AND RISER TO BE 1.5 INCH DIAMETER 

5. FILTER PACK SAND WILL BE RED FLINT #3545 (OR EQUIVALENT) 

6. A 1 FOOT SUGAR SAND FILTER COLLAR SAND WILL BE PLACED 
ABOVE THE FILTER PACK. 

7. BENTONITE PELLET SEAL EXTENDS APPROXIMATELY 3 FEET 
ABOVE TOP OF FILTER COLLAR. : . - - . . • 

8. ACTUAL DEPTH TO BOTTOM OF BOREHOLE WILL BE DETERMINED 
BY GEOLOGIST/ENGINEER IN THE FIELD. 

WELL HEAD CONSTRUCTION 
SHOWN ON SVE DETAIL 
(DRAWMC M2) 

SMO' ' 

y\ 
V 

f f -

s 

- SCHEDULE 40 PVC RSER 
(SEE NOIE 4) 

• C a K M / i M BENTONTIE SEAL 

> BENTONITE PELLET SEM. 
(SEE NOTE 7) 

- GfMOED SANO FLTER PACK 
(SEE NOTE 5) 

- PVC WEa SCREEN 
(SEE NOTE 1 , 2, AND 3} 

•PVC BOTTOM END CAP 

TYPICAL GROUNDWATER LEVa 
M S n MSL (33 FT BGS) 

SOIL VAPOR EXTRACTION WELL CONSTRUCTION 
NOT TO SCALE 

NOTES: 
1. WELL SCREEN APPROXIMATELY 2 0 - 3 0 FEET (ELEVATION 698-708 FT 

ABOVE MSL) APPROXIMATELY 3 FT ABOVE THE TYPICAL WATER 
TABLE ELEVATION. 

2. WELL SCREEN (10 FEET LENGTH) WILL BE INSTALLED 

3. SCREEN SLOT SIZE WILL BE 0.010 

4. WELL SCREEN AND RISER TO BE 4 INCH DIAMETER 

5. FILTER PACK SAND WILL BE RED FLINT #3545 (OR EQUIVALENT) . 

6. A 1 FOOT SUGAR SAND FILTER COLLAR SAND WILL BE PLACED 
ABOVE THE FILTER PACK. 

7. BENTONITE PELLET SEAL EXTENDS APPROXIMATELY 3 FEET 
ABOVE TOP OF FILTER COLLAR. 

8. ACTUAL DEPTH TO BOTTOM OF BOREHOLE WILL BE DETERMINED 
BY GEOLOGIST/ENGINEER IN THE FIELD. 
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10 
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VALVE AND PIPING SYMBOLS 

tX ] GATE VALVE 

tji^ REUEF OR SAFETY VALVE 

} & B A a VALVE 

NO N O R M A a V OPEN 

NC NORMALLY CLOSED 

K H FLEXIBLE HOSE 

[ ~ } l AIR RELEASE VALVE 

[ > l REDUCER 

Q UNION 

— > CLEANOUT (CO) 

—3 REMOVABLE CAP 

I EXHAUST TO ATMOSPHERE (INSIDE) 

• i - EXHAUST TO ATMOSPHERE (OUTSIDE) 

— C QUICK DISCONNECT COUPLING 

B GAUGE SEAL 

^ AIR INLET 

> AIR EXHAUST 

? 

^ 

VALVE OPERATOR SYMBOLS 

T HANOWHEEL OR LEVER 

ACTUATOR 

PRIMARY ELEMENT SYMBOLS - FLOW 

PfTOT TUBE 

ROTAMHER 

VENTURI OR 
FLOW TUBE 

FLOW METER 

EQUIPMENT SYMBOLS 

© 
0 

BLOWER/COMPRESSOR 

PRESSURE MEASUREMENT 

VACUUM INDICATOR 

W E a (AIR SPARGE OR SVE) 

D 
0 

© 

AIR/WATER SEPERATOR 
TANK 

TEMPERATURE INDKMTOR 

AIR FILTER 

PRESSURE SWITCH 

GENERAL INSTRUMENT SYMBOLS 

ONE VARIABLE TWO VARIABLES 

o oo 
e ee 

ee 

LOCALLY MOUNTED 

PANEL MOUNTED 

REAR-OF-PANEL MOUNTED 

PURGE 

LINE SYMBOLS 

PROCESS PIPES OR CHANNELS 

CONNECTION TO PROCESS, MECHANICAL 
UNK OR INSTRUMENT SUPPLY 

PNEUMATIC SIONAL 

ELECTRK SIGNAL 

1 
L 

— = ^ 7 -

1 
L 

• " V T — 

CAPILLARY TUBING ( H L U D SYSTEM) 

HYDRAULIC SIGNAL 

ELECTROMAGNETIC OR SONIC SIONAL 
NO WIRING OR TUBING 

INSTRUMENT IDENTIFICATION TABLE 

R R S T LETTER 

A 

B 

C 

p 
£ 

F 

p 
H 

1 

J 

K 

L 

M 

N 

0 

P 

p 
R 

S 

T 

r 
V 

W 

X 

Y 

z 

BvfS/^^SllAlU 

ANALYSS 

iURNER FLAME 

coNOucTMrr 

DCMSITY (SP. OR.) 

VOLTAOC 

FUW RATE 

8AU0W0 (DIMENSIONAL] 

HAND (MANUAL) 

CiaiEMT 

POWER 

IMC OR SCMESUU 

u v a 

MOSniRC 0 * HUMBnV 

NORMALLY 

PRESSURE OR VACUUM 

QUANT. OR EVENT 

RABIOACnvnY 

SAMPLE 

TEMPERATURE 

MU.TIVARIAMX 

VACUUM 

wooHT OR n w c c 

UNCLASSnCO 

posrriON 

Moomc* 

U i n t t M t L 

RATIO 

SCAN 

RITEORATE 

SAFETT 

SUCCEEDING L L I I L K S 

g^lSUoN 

ALARM 

PRMART CIEMCNT 

OLASS 

mCATE 

UOHTCPUIO 

MEASUREMENT 

ORVKE 

POWT (TEST) 

REUET 

MULTVUNCIBN 

w c u 

UNCLASSmCO 

OUTPUT FUNCTION 

CONTaOl 

CONTROL STATION 

swncM 

TRANSMn 

VALVE OR DAMPER 

H U T Ot CONPUn 

DRIVE. ACTUATE 

n n t m 1 

m m 

LOW 

MRXHE 1 

PROCESS LINE ABBREVIATIONS 

MR 

aw 
a t 

D 

EFT 
CXH 

NPW 

PW 

s 
( L 
»P 

V 

AIR. ATMOSPHERK PRESSURE 

BACKWASH 

COMPRESSED AIR 

DRAIN 

EFFLUENT 
EXHAUST 

NON-POTABLE WATER 

POTABLE WATER 

SANITARY 
SLUDGE 
SAMPLE PORT 
STORM SEWER 

VENT 
VAPOR 

PIPING MATERIAL IDENTIFICATION 

c n e 
C t f 
COP 
CMP 
OP 
MP 
OAL 
oso 
HOPE 
P£ 
PP 
PVC 
RCP 
RUt 
SS 
VCP 

CHLORINATED POLYVINYL CHLORIDE 
CARBON STEEL PIPE 
COPPER 
CORRUGATED M H A L PIPE 
CAST IRON PIPE 
DUCTILE IRON PIPE 
GALVANIZED STEEL PIPE 
GALVANIZED STEEL DUCTING 
HIGH DENSITY POLYETHYLENE 
POLYETHYLENE PIPE 
POLYPROPYLENE PIPE 
POLYVINYL CHLORIDE PIPE 
REINFORCED CONCRETE PIPE 
RUBBER HOSE 
STAINLESS STEEL PIPE 
VITRIFIED CLAY PIPE 

PROCESS PIPING IDENTIFICATION 

PROCESS PIPE 

/—PIPE DIAMETER (INCHES) 

XXX-YY-Z • 

I — p ip i i 

INSULATWN CLASS 

PIPING DESIGN TABLE NUMBER 

•—PROCESS LINE ABBREVIATION 

INSTRUMENT IDENTIRCATION 

rrr-iooA vvu 
I—LDC 

SUFFIX (NOT NORMALLY USED) 

LOOP NUMBER 

SUCCEEDING LETTERS 

— FIRST LETTER 

FUNCTION ABBREVIAT IONS 

DO 
re 
n 
FL 
FO 
FOI 
HOA 
>A 
l /p 
LtL 
Ul 

DISSOLVED OXYGEN 
FAIL CLOSED 
FAIL INDETERMINATE 
FAIL LOCKED 
FAIL OPEN 
FLOW QUALHY INDICATOR 
HAND-OFF-AUTOMATIC 
CURRENT-TO-CURRENT 
CURRENT-TO-PNEUMATIC 
LOWER EXPLOSIVE UMIT 
LOCAL-REMOTE 

DC 
00 
0«P 
osc 
SS 

> 
< V -

r 

OPEN-CLOSE 
O N - O F F (MAINTAINED) 
OXIDATION REDUCTION POTENTIAL 
OPEN-STOP-CLOSE (MOMENTARY) 
START-STOP (MOMENTARY) 
HIGH SELECT 
LOW SELECT 
SQUARE ROOT 
ADD OR TOTAUZE 
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SOIL V/\POR EXTRACTION 

AIR SPARGE SYSTEM 
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LNirr swrrcH N C 

LIMIT SWrrCH NC-HEU> OPEN 

NO TIME DEUY CONTACT. TIME DELAY 
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Figure 9 
Remedial Action Activities - Area 9/10 
Hamilton Sundstrand Plant #1 Facility 

Target Schedule 2008-2009 
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Figure 9 
Remedial Action Activities - Area 9/10 
Hamilton Sundstrand Plant #1 Facility 

Target Schedule 2008-2009 
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VERSION 0.1 

Stantec 

O APPENDIX A 

Air Sparge System Design Calculations 



Air Sparge Injection Pressure Calculat ion 

Minimum injection Pressure: 

rm in lPSQI ) ~ U.4o Mh + r packing •*• r"̂ formation ^ friction loss 

Where: 

Hh = depth below the water table to the top of the injection well screen - the 

hydrostatic head 

= depth of treatment zone + 5 feet (additional design factor) 

= 22 ft 

Ppacking = ail" entry pressures for the well annulus packing material 

= 0.2 psig (estimated) 

Pformation = st\r entry pressure for the formation 

= 0.2 psig (estimated for sand) 

Pfriction = pressure loss due to friction calculated using Darcy-Weisbach equation 

(worksheet is attached) 

= 0.524 psi 

Pmin = 0.43 (22 ft) + 0.2 + 0.2 + 0.524 

= 10.38 psi 

Maximum Inlet Pressure: 

Pfracture(PSig) = 0 . 7 3 D 

Where: 

D = depth below ground surface to the top of the air injection well screened 

interval 

= 53 ft 

Pfracture = 0.73 (53 ft) 

= 38.69 psi 

Source of Equations: A. Leeson, et al. 2002. Air Sparging Design Paradigm. Battelle. 
Columbus, Ohio. 12 August 2002. 



Compressible Flow Pressure 
Loss Results 

Pressure Loss (psi): 0.524 

' Job Number: 13UN.02072 • 
Clieut: UTC 
Date: 6/19/06 
Line Number: 
Fluid: Air 
Nominal Pipe Size: 1.5 
Pipe Schedule:; SCH 40 
Flow Rate: 20 ACFM : : : : : ' 
Viscosity:(cP): 0.018 , \ i 
InletPressureCPSIG): f7 I 
Temperature (E): SO 
Pipe Roughness ([ft): 0̂ 0;0D21-' 
Actual Pipe ID (in,): 1:61 i 
Fluid Velocity (ft/sec): 23.59 
Reynolds Number: 4,1513 : 
FlbwRegidir: Turbulent;.;'":';:;•:':•';:'':••' 
Friction Factor: 0.026 ; 
Pressure Loss (psi): 0;5i24 
Net Expansion Factor: 0.993 
Inlet Mach Number: 0.021 ^ 
Outlet Macii Number: 0,021 ; 
Density lat Inlet: 0.159 : ; 
Speciiic Volume at Iiilet: :6.303 -
Kl : 1657.64^ ' 
K2: 1603.14 : 
OveraUK: 54.51 
Specific HeatRatio: 1.4 
M iterations: 167 : 
Friction Factpriterations: 4 

Piping, Valves, and Fittings 

• • • ; : . ; . 

PipingLengthCft): :265: ; 
Long Radius Elbows: 2 ; V 
ShortRadius Elbows: 2 : ; ' 
5 Diameter Elbows:- 0 : 
45 degree Elbows : 2 '̂  
Standard 90 degreeThreaded 
Elbows: 0 
45 degree Standard:Elbows': 
. - . . Q v - , : v : : . : . ^ . • . .•:,-;:•.:.:;;.;::..: .;v^::;. . . r. 

Tee Flow TJirpugh: i 
Tee Flow Branch : 0 i;; 
G a t e : 1 : • •• V ^ : , • • 

G l o b e - : - .O;- '-̂  y'<^: .'y'̂ ] 
Swing Check: 0 • : 
LiftGheck^:.0 •̂ 

" - : • • : • • • • 

• • : ; . ; ' \ \ ' y ' 

' ' • ' : . • 

: • ; ; • • . ; • • • ; • • 

: • : • • • : . : : • ; ; ^ ' • 

' [ • ; • ' " • ^ • • y • 

3 Way Plug: 0 
Ball: 2 
Plug: 0- : 
Butterfly 2in. to 8in.: 0 ; 
Butterfly iOin. to 14in. : 
: - o . v . •,:::; 

Butterfly Greater Than 
14in.: 0 :̂  
Angle Valve Flow Up: G-
Angle Valve Flow Down ;: 
: - G : " - • • ' " • . ^ - • • ' ' - • • - • ' • » • - ! - - - ^ i M 

Pipe Entrance: 1 
Pipe Exit : 0 
No. of Reducers: 0 
Reducer Outlet Size (in) 
• ^ y 
No.of Increas^rs: 0 
Lii:reaser Outlet Size 
(in)::'0. 

;. 



PROJECT DATA 

Job Number: 

Line Number: [ 

13UN.02072 I Cl ient: UTC Date: 6/19/06 

j Fluid: Air 

FLUm AND PIPING 
None of these fields can be left blank, enter 0 if necessary 

Nominal Pipe Size: 1.5 

Pipe Schedule: 

Piping Material: 

Flow Rate: 

Viscosity (cP): 

Temperature (F): 

Gas Molecular Weight: 

Specific Heat Ratio: 

Compressibility Factor: 

Inlet Pressure (PSIG): 

Piping Length (ft): 

80 

29 

1.4 

17 

265 

1 SCH 40 iV' 
' • " • 

1 PVC RFC H 
20 ACFM 0 
0.018 TvDical Values 

Typical Values 

VALVES AND 
FITTINGS 
None of these fields can be left blank, enter 0 if necessary 
Flanged or Butt-Welded Elbows 

Long 
Radius 
Elbows 

Threaded 
Elbows 

0 I 90 Degree 
' Elbows 

Tees 
Tee Flow 
Through 

Short 
2 I Radius 

Elbows 

45 degree 
Elbows 

Tee Flow 
Branch 

5 Diameter 
Elbows 

45 Degree 
Elbows 

Valves 



1 J Gate 

MBal l 

Angle 
0 1 Valve 

Flow Up 

Entrance and 
Exits 
nnPipe 
'- -' Entrance 
Reducers and 
Increasers 

_̂ i Globe I J J ^ ^ l Q j Lift Check j j j 3 Way Plug 

Plug 

Angle 
Valve 
Flow 
Down 

0 Pipe Exit 

0 f Butterfly 
' 2in. to Sin. 

Butterfly 
0 i lOin. to 
'"' 14in. 

Butterfly 
0 I Greater 

Than 14in. 

I 0 J No. of Increasers |__̂  [ 

[ T ] No. of Reducers [ J ] ^ ' ^ ' ' ' ' ' °^*^^^ ^ ^ ' 

Increaser Outlet Size 
(in) 
Redi 
(in) 



^ • ' \ . 

ICO 

' f ^ 
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Air Sparge System Equipment Specifications 



Data Rie tsch le 
Tham; 

/ Thomas Industr ies Company 

iCbnripressors Cdmpresores CompressBurs i:Cori]pressbres:.̂  

[inches] 

A 
B 
D 
E 
F 
L 
M 
N 
O 

Suction 
Pressure connsctian 
Pressure regulating valve 
Cooling air entry 
Cooling air exit 
Greasing points 
Greasing lal>el 
Data plate 
Rotation arrow 

Succidn 
ConexiAn presldn 
V^ivula reguladora de preslAn 
Entrada aire refrlgerante 
Salida aire rsfrigetHnte 
Punios de engrase 
Hdtulo engrase 
Place fecha 
Direccldnda rotacldn 

Aspiration 
Raccord surpression 
Valve de r^giage presslon 
Entree air refroidissement 
Sortie air refroidissement 
Points de gralssage 
Etiquette gralssage 
Etiquette caiactdristique 
Fldche sens rotation 

Conexio da press&o 
VJIvula dB rBgulagem da pressSo 
Entrada do ar refilgerante 
Salda do ar refrigeranta 
Pontos de iubrlfica;ao 
RAtulo da lubriflca(i5o 
Placa da data 
DirafSo da ntapSo 

iiDTB;(D6)̂ i:;::iJ? î; 
kw 50 Hz 
Jj2_ 60 Hz 

[inches] 
50 Hz 
60 Hz 
50 Hz 
60 Hz 

SO Hz 
60 Hz 

n / 0 

50 Hz 
60 Hz 

5.5 

45.35 

26.97 

:iil8P/£j£^2yaV!^ 
7.5 
15 

11 
20 

50.94 
54.20 
28.15 
28.38 

22.36 
26.73 
7.80 
16.10 

16.10 
11.81 
20.79 
16.30 
14.17 
8.50 
19.25 

11.50/10.87 
10.55 
0.71 
1.57 

9.69 12.28 
14.60 

2'NPT 

:i:ii-::::iU\-i^50^'iTm 
7.5 
15 20 

50.94 
54.20 

15 
25 

52.56 
55.74 

28.15 
28.38 29.02 

22.36 
26.73 
7.80 
16.10 
1S.10 
11.81 
20.79 
16.30 
14.17 
8.50 
19.25 

11.50/10.87 
10.55 
0.71 
1.57 

12.28 
14.60 

14.17 
16.65 

2-NPT 

nsuoi: 
15 
25 

54.41 

18.5 
30 

22 
40 

56.38 
57.21 59.94 

29.21 
29.49 I 30.28 

27.72 
32.44 
7.80 
16.97 
16.97 
19.89 
25.43 
19.45 
22.05 
10.55 
20.83 

14.21/13.50 
10.55 
0.79 
1.97 
14.17 

16.65 19.25 
3" NPT 

DTB 180 (06) 
DTB 250 (06) 
DTB 340 (06) 

DA 367/1 

mŝ QBẑ  
RIetschle Thomas 
Hanover Inc. 

7222 Parkway Drive 

HANOVER, MD 21076 

USA 

® 410-712-4100 

Fax 410-712-4148 

E-Mail: 
sales ®vacuumpumps.com 
http:// 
www.vacuumpumps.com 

http://
http://www.vacuumpumps.com


j ; iDTBi{66)-:;.;: ' .^Vl::;-:„. 

cfm 5 ° " ^ 
=*'" 60 Hz 

nsta ^° " ^ 
P '̂S 60 Hz 
. 50 Hz 

60 Hz 
kw 50 Hz 
hp 60 Hz 

50 Hz 
^ 60 Hz 

S° 1^^ 
'P"^ 60 Hz 

d n i M 5 ° " ^ 
' ' ° ' ' ^ ) 60 Hz 

Ihr 50 Hz 
""^ 60 Hz 

ZRK 
ZAF 
ZMS / ZAD / ZBX 

cfm 
psig 
3 -
k w / h p 
A 
rpm 
dB(A) 
lbs 

ZRK 
ZAF 
ZMS 
ZAD 
ZBX 

Vvi^-^:::'::;: I ^-i-i'liao^-^ ^v.-'i-•:'.:'•'•••• i-
103 
123 

11.6 

-
20.3 
23.9 

1 29.0 
1 29.0 

•:^^ :/;:;^;:;:j,.;...>:/i50-l.-;;r!:ii-;;.'5;n : ; ; : i : ; | - . ^ 
147 
177 

12.3 
16.7 

23.2 
24.7 

29.0 
29.0 

' ' :?. : i : i .^ ' .•..V::340-.;.;:.;:i: - • . . • . : • : . : : . : , : • 

206 
247 

14.5 
15.2 

23.2 
22.5 

26.1 
26.1 

400/690V ± 10% 
230/460V ± 10% 

5.5 

-
14.5/8.4 

-

7.5 
15 

17.5/10 
41 /20.5 

1 ^̂  
20 

24.0/14 
1 54/27 

7.5 
15 

17.5/10 
41 /20.5 

11 
20 

24.0/14 
54/27 

15 
25 

30/17.5 
69/34.6 

15 
25 

30/17.5 
69/34.5 

18.5 
30 

43/24.8 
74/37 

22 
40 

42.5/24.5 
102/51 

950 
1140 

74 
77 

518 

-
584 
753 

75 
78 

617 
785 

50 (03) 
65 (50) 

# 
Capacity 
Excess pressure 
Motor version 
Motor rating 
Full load amperage 
Speed 
Average noise level 
Weight 
Accessories 
Non return valve 
Suction niter 
Mater starter 
Soft starter 
Sound box 

# 

" ^ r - r - - - - -

1 # 

74 
77 

573 
742 

606 
774 

75 
78 

673 
921 

50 (03) 
65 (50) 

# 
Capacldad 
Exceso da presibn 
Versifin motor 
Datos motor 
Amperaje de plena carga 
Velocidad 
Nivel de ruldo medio 
Peso 
Accesorios 
VSIvula retencion 
Filtro succidn 
Arranque motor 
Soft starter 
Caja de sonido 

# 1 # 

-.--

Volume engendrfi 
Surpression 
Execution moteur 
Puissance moteur 
Intensity absorb6e 
Vitesse rotation 
Niveau sonore moyen 
Poids 
Accessoires 
Clapetanti-retour 
Filtre d'asplratlon 
Disjoncteur moleur 
DSmarrage progresalf 
Caisson insonorlsant 

77 
82 

948 
1197 

1036 
1240 

78 
83 

1235 
1396 

80 (03) 
80 (50) 

# 

r;--r-~ 

1 # 
Capacidade 

« 

PressSo excessiva 
Versao do motor 
Pol6ncla do motor 
Amperagem da carga total 
Velocldade 
Nrvel mddio de rufda 
Peso 
Acessir ios 
Vdlvula sem retorno 
Fiitro de sucfSo 

• 

Arranque do motor 
Soft starter 
Candpia 

- r " - r : - : T ; - ' T 

30 Hz 

cfm* 

2 5 0 -

1 0 0 -

5 0 -

0 -
bar ( ) 

-

— 

--

-

— 

0 

— 

-

->, 

. 

-

_ 
2 

— 

— 

^ 5 

'.S 

-

— 

0 

— 

-

IS 

— 

— 

Iriv 

kv, 

In. 

-

—' 
4 

~~ 

p^ 
-

0 6 

— 

— 

-

-~ 

^ 
— 

0 

•o-

8 

— 

-

-- 1 

— 

— 

! i 

^1 ku 

1 1 

— 

1 0 1 

= 

2 

fci 

1 

— 

— 

' 

— 

1= 

— 

4 1 

S3 

U 

6 

^ 

•IS 

kv. 

1 

— 

— 

.3. 

W 

~ 

8 

— 

-

[ 0 . 

[-1 

- 1 

~ 

2 

— 

-

50 

80 

) 
— 

0 
gauge 

psig 0 5 10 15 20 25 30 

60 H2 

cfm* 

2 5 0 -

5 0 -

0 -
bar ( ) 

— 

-

"'̂  

"̂  

— 

0 

-

— 

~-

~̂  

— 

"̂  

2 0 

— 

21 

._̂  

-

— 

—' 
4 

— 

^ 

S h p 

-

-

0 6 

-J 

Ti 

0 

LIL 

6 

— 

— 

-

0 

— 

1 

— 

-

I i . 

-. 

-

0 

_ 

-

• ^ 

•oJ 

"*' 
-

1 

30 

2 

— 

— 

hp 

21 

- n 

~~̂  

1 

— 

— 

r-

-

— 

• o . 

hp 

- , 
— 

~̂ 

4 

.^ 
-

1 

— 

— 

}0_ 

— 

•o. 

— 

__ 

6 

-

• a 

— 

— 

340 
1 

?i|P250 
|—o 

2 0 h ^ 180 

— 

1 8 2 0 
gauge 

psig 0 5 10 15 20 25 . 30 

• Capadly lolers lo tree air al 1 slardard atmosphere and 20" C (68" F)./ La capacldad as reflare al aire lllira a 1 almoBlera estandSr da preslbn y a 20* C (68* F) da tBrnperaturaV U 
dibit est mesuri t falmosphera de 1 bar (abs.) ^ 20' C (68- t=)J A capaddada lafore-se ao ar llvre a uma atmosfara padriio 1 a a 20° C (88° F). 
Curves and lat)Ia3 raferto compressor at normal operating tempamtureV l.as curvas y las teblas se rafleran al compresor a Ie temperatura nornial da operacldn./ Les courbes et tableaux 
soni «labliBB, compresseur i temperature da tuncUonnsmenti As curvas e tabelas reteiem-se ao compressor a lempsratura normal de opera^o. 
Technical Inlonnatlon Is subiect 10 change without notice 1/ La IntonnacMn tAcnIcs a i \ i sujeta a camblos sin pravio aviso 1/ Sous reserve de modlllcation technlqusV A lnfonna;go t«cnk» 
est^ sujelta a mudan^a sem aviso pr^vlol 9 on request it on pedldo A sur demands B a pedldo 
The listed values lor a, a w and full load amperage may vary because of difterant motor manulacIureraV Los valorea listados para a, e w y para el amperajs da carga completa pueden 
variarpara disllntos tablcantes de motores./Les dimensions a ato walnsl que ramperaga peuvent dllfirerdes donnies indlqutos, cl-dessus, eelon Ie (abncant du moleury Ccmo varlam 
05 fabricanles de molores, poderi haver vana;go dos valoiee Indicados para a, o w e para uma ampatagem da carga total. 



Data Rie tsch le 
Thomas 

A Thomas Industries Company 

Cortipi;essors i; •: :, liCompreisores: ; • Compresseurs: i :• • i'Cortipressores 

YT-
\ l^ 

02 

^ w 
0- \ l |J i^ fr^l 
±23 
03 — LP. 

M 

gJC ^85 H" L "1 ^ 
- f - [inches] 

Ot-03 
01 
A 
B 
D 
E 
F 
L 
lul 
N 
O 

Connection positions 
Standard version 
Suction 
Pressure connection 
Pressure regulating valve 
Cooling air entry 
Cooling air exit 
Greasing points 
Greasing label 
Data plate 
Rotation arrow 

Pcsicionea conexidn 
Versldn esldndar 
Succidn 
Conexidn presidn 
V&lvula reguladora de presidn 
Entrada aire refrlgerante 
Salida aire rafrigerante 
Puntos de engrase 
Rdtulo engrase 
Placa fecha 
Direccldn de rotacidn 

Positions raccordement 
Exdcutlon standard 
Aspiration 
Haccord surpression 
Valve de rdglage presslon 
Entree air refroidissement 
Sortie air refroidissement 
Points de gralssage 
Etiquette gralssage 
Etiquette caract^ristique 
Fleche sens rotation 

Posifoss de conexao 
VersSo padronlzada 
Sucpao 
Conexao da pressao 
Vilvula de reQUiagem da pressao 
Entrada do ar refrlgerante 
Safda do ar refrlgerante 
Pontos de lubrlfica9&o 
Rdtulo da lubrifica;§o 
Placa da data 
DirefBo da rotafSo 

? 0 T B ; ( 3 6 ) : ' 

kw 50 Hz 
hp 60 Hz 

[inches) 
SO Hz 
60 Hz 
50 Hz 
60 Hz 

c , / d 
50 Hz 
60 Hz 

fla/hj 

n / 0 
p ^ q 

a s / u 
50 Hz 
60 Hz 

V/V^ 

• ilSO!;: 
S.5 

44.69 

26.30 

7.5 
15 

11 
20 

50.75 
53.26 
27.95 
27.43 

22.36 
25.75 
29.57 

26.63 / 7.80 
16.61 

16.61 
11.81 
20.79 
16.30 

20.83/16.30 
8.50 

11.50/10.67 
•9.45/4.80 

10.55 
0.79/1.57 

9.69 12.28 
14.60 

15.91 
7.24/1.10 

21.81 
2 'NPT 

'250 : 
7.5 
15 

11 
20 

50.75 
63.26 

27.95 

15 
25 

53.15 
55.79 

27.43 
22.36 

I 28.07 

25.75 
29.57 

25.63 / 7.60 
16.61 
16.61 
11.81 
20.79 
16.30 

20.63 / 16.30 
8.50 

11.50/10.87 
9.45 / 4.80 

10.55 
0.79/1.67 

12.28 
14.60 

14.17 
16.65 

15.91 
7.24/1.10 

21.81 
2 ' N P T 

'• • • i ; 34D i ; ; ^ ; ; ; 

15 
25 

53.90 

18.5 
30 

22 
40 

65.87 
56.95 59.54 

28.70 
29.23 29.88 

27.72 
31.26 
3537 

31.34/7 .80 
17.87 
17.87 
19.69 
25.43 
19.45 

25.47 / 19.45 
10.55 

14.21 / 13.50 
11.81 / 6 .18 

10.56 
0.79 /1 .97 

14.17 
16.65 19.25 

19.45 
8.62 / 1.22 

22.48 
3-NPT 

SSB(36)- ;: 

w^SS^SSw 
DTB 180 (36) 
DTB 250 (36) 
DTB 340 (36) 

'MB^^^M. 
.2:5.2002 

RIetschle Thomas 
Hanover Inc. 

7222 Parkway Drive 

HANOVER, MD 21076 
USA 

' g ' 4 1 0 - 7 1 2 - 4 1 0 0 

Fax 4 1 0 - 7 1 2 - 4 1 4 B 

E-Mail: 
sales ©vacuumpumps.com 

http:// 
www.vacuumpumps.eom 
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http://
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•••DTB(36)^j•..; 

dm 5 ° " ^ 
"^"^ 60 Hz 

o-io S° ^^^ 
P-'B 60 Hz 
T 50 Hz 
^•" 60 Hz 
kw 50 Hz 
hp 60 Hz 

50 Hz 
•^ 60 Hz 

mm 5° " ^ 
' P " ' 60 Hz 

dDIAl ^ " ^ 
° ° ^ ' ^ ' . 60 Hz 

ib- ^ ° ^ ^ 
' ° - 60 Hz 

ZRK 
ZAF 
Z M S / Z A D / Z B X 

cfm 
psig 
3 -
k w / h p 
A 
rpm 
dB(A) 
lbs 

ZRK 
ZAF 
ZMS 
ZAD 
ZBX 

• ; . : i ; " " ; : • • i • / ; • ^ • . ; . . ; , 

; ^ - = - - • : v • : • ; : H > • ^ : • : N - 1 a o ! ; . • : - • • ^ j . . • ^ • • ! ; . : • ' . : • . • : ; 

103 
123 

11.6 

. 
20.3 
23.9 

29.0 
29.0 

. : ^ ; . - j ; : . n ' . - ; . • : • • : ; • • . • : , 2 5 0 ::.•:; : : ^ . . • • ; ; : ; : ; : • ! ; ; ; • : ] • • 

147 
177 

12.3 
16.7 

23.2 
24.7 

29.0 
29.0 

• - " ; - : ~ : i : - ; ' , : t : ' : : . : ; . ^ ' i 3 4 p - . ; - , - : ; ^ : . : - : • • : : : • - • . : ; " : • • 

206 
247 

14.5 
15.2 

23.2 
22.5 

26.1 
26.1 

4 0 0 / 6 9 0 V ± 1 0 % 
2 3 0 / 4 6 0 V ± 1 0 % 

5.5 

-
14.5/8.4 

-

7.5 
15 

17.5/10 
41/20.5 

11 
20 

24.0/14 
54/27 

7.5 
15 

17.5/10 
41 /20.5 

11 
20 

24.0/14 
54 /27 

15 
25 

30/17.5 
69/34.5 

15 
25 

30/17.5 
69/34.5 

18.5 
30 

43/24.8 
74/37 

22 
40 

42.5/24.5 
102/51 

950 
1140 

74 
77 

529 

-
595 
764 

75 
78 

628 
796 

50 (03) 
65 (50) 

# 1 # 1 # 

Capacity 
Excess pressure 
Motor version 
Motor rating 
Full load amperage 
Speed 
Average noise level 
Weight 
Accessories 
Non return valve 
Suction filter 
Motor starter 
Soft starter 
Sound box 

-rrirt- , ^ , , „ . ^ . , , , ^ . . , . . . , 

74 
77 

584 
753 

617 
785 

75 
78 

684 
932 

50 (03) 
65(50) 

# 1 # 1 # 
Capacldad 
Exceso de presidn 
Versldn motor 
Oatos motor 
Amperaje de plena carga 
Velocidad 
Nivel de njldo medio 
Peso 
Accesorios 
Vfilvula retencldn 
Fiitro succidn 
Arranque motor 
Soft starter 
Caja de sonido 

77 
82 

970 
1219 

1058 
1262 

78 
83 

1257 
1418 

80(03) 
80 (50) 

# 1 # 1 # 

Volume engendr^ 
Surpression 
ExtouUon moteur 
Puissance moteur 
Intensltd absorbde 
Vitesse rotation 
Niveau sonore moyen 
Poids 
Accessoires 
Clapet antl-retour 
Filtre d'asplratlon 
Disjoncteur moteur 
Ddmarrage progressif 
Caisson insonorisant 

Capacidade 
Press&o excessive 
Veraio do motor 
Potencia do motor 
Amperagem da carga total 
Velocldade 
Nivel medio de ruldo 
Peso 
Acessdrios 
Valvule sem retomo 
Rltro de suc^ao 
Arranque do molor 
Soft starter 
Candpia 

. . " • • . : 

50 Hz 

cfm* 

3 0 0 -

2 5 0 -

5 0 -

0 -
bar ( 

- n 

— 

— 

— 

__ 

) 0 

( 

2 

' .5 

) 5 

-

__ 

0 

IS 

r 

kw 

kw 

k n 

4- 0 

r-n 

— 

• -

— • 

• 

-
— 

_ 

6 0 

i -n 

-

-

• o . 

_ 
— 

— 

8 

r— 1 — 

-

^ 

-

p 

-

1 l i 

11 k« 

T^s'ktv 

-

^ 

1 

-

__ 

0 

— 

: 

1 2 

/tl 

L 
1 

V 

b= 

—' 
4 

r -

— 

' 

-

-

— 

1 

22 

11 

6 

tlv 

1S 

kw 

1 

.3 

Iciv 

8 

n 

— 

10, 

i 

- 1 

— 

2 

50 

80 

0 
gauge 

psig 0 5 10 16 20 25 30 

60 Hz 

cfm* 

3 0 0 -

2 5 0 -

5 0 -

0 -
bar ( ) 

r-n 

= 

• " " 

"^ 

-

~ 

0 2 

r-n 

— 

~~ 

-

— 

0 

Ss 

~1 

4 

n 

A 

r-^ 

> 

S h p 

0 

-^ 

— 

: 

6 

i -n 

-

7i 

-

__ 

0 

r— 

— 

—-

-H 

— 

8 

i—n 

— 

— 

a 

— 

1 

^^5 . 

0 

r 

• O M 

1 

| - n 

— 

3U 

^ 

--
— 

~̂  

2 

^ 

r 1—j 

— 

*o-

SOhp 

1 4 

^ 

^ 
— 

~̂ 

1 

r 

•JO 

-o. 

6 

r 

~ 

•p 

•Si 

20 

— 

: 

1 

p 

-

340 
1 1 

']P__250 

r' 

8 

) 180 

2 0 
gauge 

psig 0 6 10 15 20 25 30 

• Capadt/ refers to free air at 1 slandard atmosphare and 20* C (68* F)./ La capacldad sa rafiara al aire libra a 1 elmosfera etiandirde piesltn y a 20" C (68* F) tie temperatunsV U 
d^blt est mesurd 6 ralmosphirs de 1 bar (abs.) 6 20* C (68* F)J A capacidade re(ere-sa ao ar llvre a uma almostare pedrfio 1 a a 28* C (68° F). 
Curves and tables refer to compressor al rornial operating temperature./ Las cunras y las tables ee tefierBn al compresor a la temperatura normal de operacldn^ Lea courtjas el tableaux 
sont Mablles, comprassaur i lempireture de funcllannement7 As cunras e tabelas ra(eiem-se ao compressor a temperatura nonnal de opere^So. 
Technical Intomiation Is subfect lo change without notleel/ La Intorniadiln IScnIca astd sujeta a camblos sin previo avisol/ Sous riioivB da raoditicalion taclinlquoy A Infomiaf So t&nlca 
estd sujelta a mudan^a earn aviso prevlol # on request « on pedldo # sui demands « a pedldo 
The llstad values for a, o w and full load amperage may vary because of different molor manufacturers./ Los valores nstados para a, e w y para al amperaje de carga completa pueden 
variar para disilnlos fabicantes de motores./ Les dimensions a et o walnsi que rampimgo pauvent dlllirar das donnias indlquSas, cl-dsssus, salon Ie fobrtceni du moteurV Como variam 
OS febricantes de motores, podari hevervarlapfio dos veloras Indicados pam a, o w e para uma amperagem da cargo total. 
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Soil Vapor Extraction System Design Calculations 

Radius of Influence from pilot test results = 50 ft @ 20" H2O ancJ 72 acfm 

Target treatment zone 8 ft in length 

Pore Volume Exchange Time: 

E = (ev) / Q 

Where: 

G = soil porosity = 0.35 for sand 

V = volume of soil to be treated 

= n (R '̂) • D = TT (50 f t f • 8 ft = 6.28 x lO^ft^ 

E = [(0.35) (6.28 X lO'^ft^)] / 72 acfm = 305 min = 5.08 hrs = 5 hrs 

Estimated Number of SVE Extraction Wells Required per Treatment Cell 

N = (Treatment Area) / TT • (Roi)^ 

Where: 

Treatment Area = Length of treatment area • Diameter of air sparge radius of influence 

Roi = Radius of Influence from pilot test results = 50 ft @ 20" H2O and 72 

acfm 

N = (30 ft • 150 ft)/n (50 ft) ^ 

= 0.57 = 1 

Note: The above calculation does not account for the geometry of the treatment area. In the 
above equation, the influence area of the vertical SVE well is assumed to be circular. The 
design treatment area is a rectangle which is three times longer than it is wide. Due to the 
elongated shape of the treatment area, an additional extraction well per treatment cell will be 
necessary to completely capture air sparge generated soil vapors. The treatment system 
design specifies two vapor extraction wells per treatment cell. The extraction well layout is 
shown in Figure Y5. 

Source of Equations: USEPA, How to Evaluate Cleanup Technologies for Underground 
Storage Tank Sities: A Guide for Corrective Action Plan Reviewers, EPA 510-B-94-003, 
October 1994. 
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Compressible Flow Piressure 
Loss Results 

PresstireiLosS (psi): 1.19 
Job Number: 13UN.02072 ; 
Client: UTC - Hamilton Sundstrand 
Date: 6/21/06 • 
Line Number: 
Fluid: 
Nominal Pipe Size; 2 ' 
Pipe Schedule: SCH 40 
FlowlRate: 100 ACFM :: 
Viscosity (cP): 0;018 
Inlet Pressure (PSIG): 0 ; 
Temperature CF); 70 
Pipe Roughness (ft): o;000005 
Actual Pipe ID (in.): 2.067 
Fluid Velocity (ft/sec): 71.56 
Reynolds Number: 76387 ' 
Flow Region: Turbulent 
Friction Factor: 0,0192 , 
Pressure Loss (psi): 1.19 , 
Net Expansion Factor: 0:975 
Inlet Mach TSTumber: 0.063 
Outlet Mach Number: 0,069 
Density at Inlet: 0.075 i 
Specific Volumeat Inlet: 13.34^ 
Kl: 172.29' .• • 
K2: 144.85 • " ..,•::..-••• 
OveraUK: 27.43 
Specific Heat Ratio: 1.4 
M iterations: 162 . j , 
Friction Factor Iterations: 4 • 

I , „ , , ' , , , , ; , ' , ' • " - 1 

Piping, Valves, and Fittings 

Piping Length (ft): 225 ; 
LongRadius Elbows: 2 
ShortRadius Elbows: :2 
5 Diameter Elbows: 6 : 
45 degree Elbows: 0 
Standard 90 degreeThreaded 
E ] b o m : - 0 •.•.' :;••;. 

45 degree Standard Elbowk ; 
: . o : - : > ; • ; : ' • i - : • • - . • • • 

Tee Flow Through: 1 
TeeFIowBranch: 0 ; 
G a t e : . . I •^•^•: 

Globe-.: O ; ; 
SwingrCheck: • O;' •: 
Lift:Checfc,: 0' ' "r.:^:^:!>.;:J::. 

. . - ' . - 7 • . , , . . . : • ; , . • . - . : . : , . . 

• . ' : I : 

. ::• : . - • : • . ' • . • r : . - , : \ % - ' - f i - . . . \ 7 - ' : : : [ V ~ " / . 

• •! : ' l . i ' ^ 

: : • : . : ; '•'.. " . / / i ^ ' 

.. : - . . : - . . . . • ! . . . • . r . : . . 

• • ' : 

3 Way Plug: 0 
Ball: 1 
Plug: 0 
Butterfly 2in. to 8in.: 0 
Butterfly lOin. to 14in. 
: 0 
Butterfly Greater Than ii 
Win.: 0 
Angle Valve Flow Up: 0 
Angle Valve Flow Down 
: 0 ;;• 

Pipe Entrance: 1 
Pipe Exit;: 0 ; 
No. of Reducers: 0 i f ; : 
Reducer Outlet Size (in) • 
: 'o . ,•:. :.. : - . . ] -Ky-:y 
No. of Increasers: 0 
Increaser dutletSize 
( | j ^ . . : ; 0 •:.-.• : • ; : ^ _ _ ^ ; • . . ••:.;-f 

• • • - • • • • • ' : : r : : - - y • • ^ • • . • - - - = : 

' ; ; . " _ : [ • . : - : ; • • • " • : i f 

" • . . ' • ' : • • - . • . ' • ' • • • : ' ' • • • • • • - ' . ' • 
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Data 

Side channsl -.: 
yacijurii:i3urrips 

Bombas de vacfo : Turbine laterale 
de canal lateral vide 

Rii 
Thomi 

A Thomas Industr ies Company 

SAP Borribas de vacuo 
de'c^nariaterai 

mm. 

L^feMl^W 
- 0 V -

01 
02 
A 
B 
E 
F 
N 
0 

Standard version 
Vartlcal version 
Vacuum connection 
Exhaust 
Cooling air entry 
Cooling air exit 
Data plate 
Rotation arrow 

Versi6n estdndar 
Versi6n vertical 
Conexion vaci'o 
Escape 
Entrada aire refrlgerante 
Salida aire refrlgerante 
Placa fecha 
Direccl6n de rotacidn 

Execution standard 
Execution vertical 
Raccord du vide 
Hefoulement 
Emrde air refroidissement 
Sortie air refroidissement 
Etiquette caract^rlstlque 
Fidche sens rotation 

Vsrs&o padronizada 
VersSo vertical 
ConexSo do vdcuo 
ExaustSo 
Entrada do ar refrlgerante 
Saida do ar refrlgerante 
Placa da data 
Dlre^ao da rota;So 

iSAP 

[inches] 

e / f 

m / n 

Bs l a s . 
t 

ZRK 

ZUV/ZBS 50 Hz 
60 Hz 

ZVF SO Hz y 60 HZ 
ZGD 
ZFP 
ZMS 
ZWS 

-•V1220V 
15.12 I 16.50 I 16.93 

17.64 
14.57 
16.30 
3.19 

10.63/10.83 
9.02 

11.81 / 12.01 
5.51 
5.91 
1.65 

0.43/M6 
M 20x1 .5 

0.12 
0.79 
11.02 

6.97 I 6.97 I 7.6B 
2" NPT 

ZBS65 
ZBS65 

50 (05) 
ZUV32 
ZUV32 

50 (71) 
SO (06) 
216 (01) 

63(11) 

.300 
16.B1 I 17.24 I 17.36 

15.20 
17.44 
3.62 

10.63/14.02 
9.84 

11.81 / 15.20 
6.10 
6.18 
1.18 

0.43/M8 
M 20x1.5 

0.12 
0.59 
12.60 

6.97 I 7.68 I 8.62 
2'NPT 

50 f05) 
ZBS65 ZBS65 ZBS 40 
ZBS 80 ZBS 80 ZBS 65 

65 (70) 
50 (06) 

216 (51) 

83 (12) 

:;380i 
17.76 I 17.87 I # 

17.01 
20.51 
3.82 

10.63/14.17 
10.63 

11.81 /15.35 
6.10 
7.09 
1.85 

0.43/Nfl 8 
MZOx 1.E 

0.12 
0.59 

7.68 I 8.62 I # 
2" NPT 

ZBS 65 

sgjoa 
ZBS 65 ZBS 65 

ZBS 65 
65 (70) / 100 (74) 

60 (06) 
216 (52) 

# 
83 (12) 

:45a:; 
17.24 I 23.94 I 23.94 

23.64 
17.72 
20.67 
4.61 

18.50/16.14 
11.81 

13.69/17.32 
7.13 
7.09 
1.73 

0.43 / M10 
M 20x1.5 M32X1.5 

0.16 
1.16 

14.76 
8.62 I 9.69 I 9.69 

3" NPT 

80 (05) 
ZBS 65 ZBS 80 ZBS 80 
ZBS 65 ZBS 80 ZBS BO 

100 (70) 
80 (06) 
216(52) 

131 (10) 

ZRK 
ZUV/ZBS 
ZVF 
ZGD 
ZFP 
Zfi/IS 
ZWS 

Accessories 
Non return valve 
Vacuum limitation valve 
Vacuum tight suction filter 
Additional silencer 
Dust separator 
Motor starter 
Change over valve 

Accesorios 
V^lvuia rstenci6n 
Vilvula limilacidn vacio 
Fiitro EuocWn hermdtico 
Slienclador adiclonal 
Separador de polvo 
Arranque motor 
V&lvuia conmutadora 

Accessoires 
Clapet anli-retour 
Limiteur de depression 
Ritre d'asplratlon dtanche 
Sliencieux compldmantaire 
Filtre sdparateur dtanche 
Disjoncteur moteur 
Inverseur de dibit 

Acessdrios 
V&lvula sem retorno 
Vdlvula da iimita^o do vScuo 
Flliro de sucgao i prova de vjcuo 
Slienclador adiclonal 
Separador de poeira 
Arranque do motor 
Permute de vdlvuia 

SAP 220 
SAP 300 
SAP 380 
SAP 450 

DA 545/2 

Models SAP / S.5 kw and larQer have an additional cooling fan situated batwsen the rnoloT and blower housinQ. 
Los modQlos SAP / 5.5 kw y EUparloreB cuentan con un ventiiador de rsfrigeiacldn adicional slluado entre el motor y la caja da la soplante. 
A parilr de la SAP / S.5 kw, un ventlletBur compl^mentafre est Inadrd antra Ie moteur at te corps de ia lurblna. 
06 modelos a partir do SAP / 5.5 kw tAm uma ventolnha de retrlQeragSo adiclonal colocada antra o motor e o oorpo do ventUador. 

RIetschle Thomas 
Hanover Inc. 

7222 Pariway Drive 

HANOVER, MD 21076 
USA 

^ 410-712-4100 

Fax 410-712-4148 

E-Mail: 
sales@vacuumpumps.com 

http:// 
www.vacuumpumps.com 

mailto:sales@vacuumpumps.com
http://
http://www.vacuumpumps.com


^ S A P i . • : . , - • - • • : , • • : • : . • • • • . : : - • • : • : : 

cfm 

in. water (V) 

3 -

kw 

A 

rpm 

dB(A) 

60 Hz 
60 Hz 
50 Hz 
60 Hz 
50 HZ 
60 Hz 
50 Hz 
60 Hz 
50 Hz 
60 Hz 
50 Hz 
60 Hz 
50 Hz 
60 Hz 

lbs 

cfm 
in. water 
V 
3 -
kw 
A 
rpm 
dB(A) 

lbs 

v:.;':::;:;22bi--:0;-/:,:: :.:;.: 

135 
162 

72.3 
60.2 

100 
92.3 

112 
108 

, • . , ' ; . : . . . : • : : 3 0 0 - . . . . . ; • 

177 
212 

70.3 
54.2 

104 
84.3 

124 
124 

; :3ao .:;;•. 
212 
253 

72.3 
56.2 

108 
100 

-
-

' • . : • • " ' • • . : • • . • ! : 4 5 o : • • • : . 

271 
318 

80.3 
68.3 

128 
120 

-
141 

200-255 /34e-440V±5% 
200-277/346-4B0V±5% 

1.5 
1.8 

8.7/5.0 
7.7/4.5 

Z.Z 
2.6 

12.1/7.0 
11.3/5.5 

3.0 
3.6 

14.9/8.6 
13.9/8.0 

2.2 
2.6 

12.1 /7.0 
11.3/6.5 

3.0 
3.6 

15.9/9.2 
15.2/8.8 

4.0 
4.8 

19.0/11 
19.0/11 

3.0 
3.6 

15.9/9.2 
15.2/8.8 

4.0 
4.8 

19.0/11 
19.0/11 

-
-
-
-

4.0 
4.8 

19.0/11 
19.0/11 

5.5 
6.5 

23.5/13.5 
28.0/16.0 

. 
9.0 

. 
33.0/19.0 

2850 
3450 

68 
72 
79 

68 
72.5 
80 

68 
72.5 
93 

Capacit/ 
Pressure difference 
Vacuum operation 
Motor version 
Motor rating 
Full load amperage 
Speed 
Average noise level (Discharge 
connected to a pipeline) 
Weight 
—1—.—^._ , „ „ -_^ . 

68 
70 
93 

70 
73 
97 

72 
77 
117 

Capacldad 
DIferencia de presidn 
Operacldn vacfo 
Vers i in motor 
Datos motor 
Amperaje de plena carga 
Velocidad 
Nivel de mido medio (Descarga 
conectada a tuberfa) 
Peso 

1 
50 Hz 

in. wa 

1 8 0 -

1 6 0 -

1 4 0 -

1 2 0 -

1 0 0 -

8 0 -

6 0 -

4 0 -

2 0 -

0 -

( 

te r (V 

) 

) 

{ 
\ 

- ^ 

5 

\ " 
. \ 

(^2.2 

\ 

\ 

0 

1 

Uo 

\ 

v 
\ 

\ 

I t 

S 

<; 

\ 

V 
\ 

\ 01 

-

)0 

.5 

>> 
\ 

1.0 

1 

\ 
\ 

\ 

\ 
\ 

2 

V 
h 
v^ 
\ 

u 

\ 

\ 
\ 

r 
\ 

A 
01 

>0 

v° 
\ \ 

1 

2 

V 

X 
a 

V -
\ 

\«> 

V 

2 i 

% 

V 
\ 

iO 2" r5 

cfm 

71 
74 
116 

71 
75 
128 

-
. 
-

DSbit 
Difidrence surpression 
Fonction depression 
Execution moteur 
Puissance moleur 
inlensite absortide 
Vitesse rotation 
Niveau sonore moyen (Refou-
lement au travsrs d'un luyau 
Folds 

In. v/a 

1 8 0 -

1 6 0 -

1 4 0 -

1 2 0 -

1 0 0 -

8 0 -

6 0 -

4 0 -

2 0 -

0 -

( 

ta r ( \ i 

) 

) 

6 

^ 
3. 

\ 

0 

( ' A 
( " 

\ 

\ 

\ 

1S 

1 

\ 

\ 

\ 

\ 

1.8 

v 
1 
.0 

.0 

\ , 

\ 
^ 

] 

i.e 

\ 

\ 

\ 

n 

•0 

I 

\ -
\ 

1 

Tti8 cgrvts have a tolBranco of ± 1 0 % end are bosod on Inlat condlUons at 68" F and a baramelrtc pressure ot 2B.B2" HgA./ Las cunras l ienen un 
condiclonss de entrada de GS'F y una preslAn de relroceso de 1 bar (abs.JV Les courbes ( tol i rancs ±10%) sont ilafalies pour de fa i r eep i r i k 6 
29.98- HjA. / As curves t *m uma t o l e r i nde de ± 1 0 % e eslSo reladonadae com as condlfSes de admlasSo a 68*F e uma contrai i rBssf io de 2 
Technical tnfomiallon is subject to chanQe wittiout noVcsV La InformacMn tdcnlce estd sujeta a camblos sin previo avIsoI/ Sous i^serve de modltEc 
esid sujeile a mudan;B sem aviso pr^vtoi » on request « on pedldo t aur demands » a pedido 

71 
75 
146 

71 
75 
196 

-
75 

209 

Capacidade 
Prassgo dilerenclal 
Operafao do vdcuo 
VersSo do motor 
Pot lncia do motor 
Amperagem da carga total 
Velocldade 
Nfvel mddio de rufdo (Descarga 
ligada a uma tubuia;ao) 
Peso 

BO Hz 

3.5 

\ 

A 
\ ^ 

\ 

\ 

\ 
.6 

V 

V 

\ 

\ 

t 
\ 
\ 

30 2A 

4 8 -

\ 

\ 

9 

f 
V 
\ 

0 

\ t f l 

3( 

^ 

V 
\ 

)0 3 : 0 

cfm 

la to ieranda del * 10 % y trabajan con 
) ' F el une presslon au refoulernent de 
S.S2- HgA. 
at iontechnlqueV A Inloima^ao lAcnica 
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C4RB0NAIR Gas Phase Carbon Absorber Vessel GPC 20R 

PLAN VIEW 

1 / 2 ' HALF COUPLIMS 
SAMPLE POUT 

B7 1 /2" 

/ 

- » B 0 " O.D.-

B 5 / B " 0 .0 . PIPE 
INLET 

24" ACCESS COVER 

5 / a " BOLTDOWN HOLES 

- 8 5 / a " O.D. PIPE 
OUTLET 

1/2'-) 3 1/2" 

-WELDED 
STEEL 
CCM'JSTRUCTION 

75 1/2" 

Vessel Specifications 

Flow Range (cfm); 200 -1800 

Carbon Capacity (lb): 2000 

Empty "Weight (lb): 1200 

Operating Weight (lb): 3200 

Ma.ximum Recommended 
Temperature CF): 120 

Minimum Temperature (°F): 34 

Options 

HoseHts 

Discharge Stack 

- r X 6" FORK TUBES 

ELEVATION 

Note: Actual dimensions and orientations may vary slightly than shown above. 

filNNESOTA: (corn lidartrs) 
Carbonair 
2731 Nevada Ave. N. 
New Hope. MN 55427 
PH:S00.526.4999 
765.544.2154 
FAX763.544.215] 
Homepage: www.carbonair.com 

FLORIDA: 
Carbonair 
4710 Dignat! Street 
Jacksonville, FL 32254 
PH:B00.24i.7835 
904.387.4465 
FAX:904.3S7.5058 

yiRGINM: 
Carbonair 
4328 West Main St. 
Salem. VA 24153 
PH:800.204.0324 
540.380.5913 
FAX:540.380.5920 

TEXAS: 
Carbonair 
4889 Hunter Rd. Bldg J-C 
San Marcos. TX 78666 
PH:800.893.5937 
512.392.0085 
FAX:5}2.392.0066 

http://www.carbonair.com
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stantec 

Air Sparge / Soil Vapor Extraction Design Calculations 

Maximum Vapor Phase Concentration: 

CviMAx = (X • M« . Pv) / R • T = H • Cw 

Wliere: 

X = mole fraction of compound in immiscible phase (moles / total moles) 

Mw = molecular weight of compound (mg / mole) 

Pv = vapor pressure of compound (atm) 

R = gas constant = 0.0821 L atm / mole • k 

T = absolute temperature (k) 

H = Henry's Law Constant = mg/L in air / mg/L in water 

Cw = dissolved concentration of compound (mg/L) 

*see Table F.2 for calculations 

Maximum Removal Rate by Volatilization: 

Rvc =Qinj*Cvimax(lbs/hr) 

Where: 

Qin| = approximate average total air injection flow rate (ail wells) (ftVmin) 

Cvimax = maximum vapor phase concentration (mg/L) 

Rvc = Aggregate concentrations of RvLmax for VOC compounds 

RvLmax = (100 cfm) (5.64 mg/Li,i,i DCA)[6.243 X 10"̂  (lbs/ft^)/(mg/L) 

= 2.11 Ibs/hr 

*see Table F.2 for calculations 

Average Vapor Phase Concentration: 

Cvlavg = (X • M„ • Pv) / R • T = H • Cw(avg) 

*see Table F.3 for calculations 

Average Removal Rate by Volatilization 

Rvicavg = (100 cfm) • (1.233 mg/Li,i DCA) • [6.243 X lO"' (lbs/ft=')/(mg/L)] 

= 0.46 Ibs/hr 

-1-5 , 

Source of Equations: A. Leeson, et al. 2002. Air Sparging Design Paradigm. Battelle. 
Columbus, Ohio. 12 August 2002. 



TABLE F.I 

Flammable Vapor LEL Calculations 

Southeast Rockford Groundwater Contamination Superfund Site 

Area 9/10 

Rockford, Illinois 

SECOR 

Compound 
1,1 -DCA 
1,1 -DCE 
1,2-DCE Total 
PCE 
Xylenes 
1,1,1 -TCA 
1,1,2-TCA 
TCE 
VC 

Maximum 
Concentration 

(mg/L) 

30 
1.7 
28 

0.29 
2.1 
34 

0.011 
0.2 
3.5 

Henry's Constant 
(mg/l vapor/mg/l HjO) 

0.188 
0.904 
0.318 
0.579 
0.141 
0.57 

0.0202 
0.335 
0.981 

Maximum Volatilization 
Concentration (mg/l) 

5.640 
1.537 
8.904 
0.168 
0.296 
19.380 

0.00022 
0.067 
3.434 

Maximum Vapor 
Concentration 

(ppmv) 

1392.59 
379.46 
2242.82 
24.77 
68.23 

3273.81 
0.04 
12.48 

1341.21 

LEL (%) 
5.4 
6.5 
5.6 
NA 
0.9 
7.5 
6.0 
8.0 
3.6 

LEL (ppmv) 
54000.0 
65000 

56000.0 
NA 

9000.0 
75000.0 
6000.0 
8000.0 
3600.0 

Total Maximum Vapor Concentration (ppmv) 8735.40 

Maximum concentrations from 11/17/04 sampling event 

Appendix F addl Page 1 of 3 1/31/2007 



TABLE F.2 

Maximum Vapor Concentration 
Southeast Rockford Groundwater Contamination Superfund Site 

Area 9/10 
Rockford, Illinois 

SECOR 

Compound 

1,1 -DCA 
1,1 -DCE 
1,2-DCE Total 
PCE 
Xylene 
1,1,1 -TCA 
1,1,2-TCA 
TCE 
VC 

Maximum 
Concentration 

(mg/L) 

30 
1.7 
28 

0.29 
2.1 
34 

0.011 
0.2 
3.5 

Monitoring Well 

SMW-20 
SMW-21 
SMW-20 
SMW-22 
SMW-21 
SMW-21 
SMW-21 
SMW-21 
SMW-20 

Henry's Constant 
(mg/l vapor/mg/l HjO) 

0.188 
0.904 
0.318 
0.579 
0.141 
0.57 

0.0202 
0.335 
0.981 

Maximum 
Volatilization 

Concentration (mg/l) 

5.640 
1.537 
8.904 
0.168 
0.296 
19.380 

0.00022 
0.067 
3.434 

Flowrate 
(SCFM) 

100 
100 
100 
100 
100 
100 
100 
100 
100 

Maximum Removal Rate 
(Ibs/hr) 

2.11 
0.58 
3.34 
0.06 
0.11 
7.27 

0.00008 
0.03 
1.29 

voc' 
(Ibs/hr) 

2.11 
0.58 
3.34 
0.06 
0.11 

0.03 
1.29 

HAP^ 
(Ibs/hr) 

0.06 
0.11 

0.03 
1.29 

Summary 
TOTAL 
VOC TOTAL 
HAP TOTAL 

Ibs/hr 
14.78 
7.52 
1.49 

tons/yr 
64.74 
32.94 
6.53 

^ Shaded cells exempt VOCs per 40 CFR 51.100 

^ Shaded cells not HAPs 

Maximum concentrations from 11/17/04 sampling event 
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TABLE F.3 SECOR 

Average Vapor Concentration 
Southeast Rockford Groundwater Contamination Superfund Site 

Area 9/10 
Rockford, Illinois 

Compound 

1,1 -DCA 
1,1 -DCE 
1,2-DCE Total 
PCE 
1,1,1 -TCA 
1,1,2-TCA 
Xylenes 
TCE 
VC 

Average Concentration 
(mg/L) 

6.56 
0.49 
6.02 
0.06 
8.21 

0.002 
0.57 
0.07 
0.7 

Henry's Constant (mg/l 
vapor/mg/l HjO) 

0.188 
0.904 
0.318 
0.579 
0.57 

0.0202 
0.141 
0.335 
0.981 

Average 
Volatilization 
Concentration 

(mg/l) 

1.233 
0.443 
1.914 
0.035 
4.680 

0.00004 
0.08037 
0.023 
0.687 

Flowrate 
(SCFM) 

100 
100 
100 
100 
100 
100 
100 
100 
100 

Maximum Removal 
Rate 

(Ibs/hr) 

0.46 
0.17 
0.72 
0.01 
1.75 
0.00 
0.03 
0.01 
0.26 

VOC^ 
(Ibs/hr) 

0.46 
0.17 
0.72 
0.01 

0.03 
0.01 
0.26 

HAP^ 
(Ibs/hr) 

0.01 

0.03 
0.01 
0.26 

Summary 
TOTAL 
VOC TOTAL 
HAP TOTAL 

Ibs/hr 
3.41 
1.66 
0.31 

tons/yr 
14.93 
7.27 
1.36 

' Shaded Cells exempt VOCs per 40 CFR 51.100(s) 

^ Shaded Cells not HAPs 

-Average concentrations calculated from 11/18/04 
analytical data from monitoring wells MW-201, 
SMW-6, SMW-20, SMW-21, and SMW-22 
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SECTION 1.0 INTRODUCTION 

This Outside Container Storage Area (OSA) Source Material Mass Reduction Work 

Plan (SMMRWP) presents the rationale, procedures, and methods to address in part 

the Southeast Rockford Source Control Operable Unit identified as Area 9/1 OW in the 

Area 9/10 portion of the Southeast Rockford Groundwater Contamination Superfund 

Site (SER site) located in the City of Rockford, Illinois (Figure 1.1). The term "Site" 

refers to Area 9/10, an industrial area in Rockford, Winnebago County, Illinois, that is 

bounded by Eleventh Street on the east. Twenty-third Avenue on the north, Harrison 

Avenue on the south, and Sixth Street on the west. The OSA was operated as a RCRA 

hazardous waste storage facility by the Hamilton Sundstrand Corporation (HS) Plant #1 

facility which is located within Area 9/10 at 2421 Eleventh Street. Figure 1.2 depicts a 

site map of the HS facility. This SMMRWP provides a detailed description of activities 

to be implemented in the OSA area. The OSA site features are shown on Figure 1.3. 

HS is working with the United States Environmental Protection Agency (USEPA) and 

the Illinois Environmental Protection Agency (lEPA) in accordance with the 

Administrative Order on Consent (AOC) for Remedial Design for Area 9/10 signed on 

January 13, 2003 and the Record of Decision (ROD) relating to source control for the 

SER site which was signed on June 11, 2002. As part of the remedial design process, 

a Pre-Design Investigation (PDI) was completed in the vicinity of and on the HS 

property, including the OSA. A pilot test of the selected ROD technologies, soil vapor 

extraction and air sparging, was also conducted at the OSA. 

The investigation and pilot study results indicated that the majority of source material 

with the future potential to impact groundwater within the OSA is located in the near 

surface soils. 

This proposed effort has been identified as an opportunity to provide practical support 

for the overall action to be taken in Area 9/10 and the overall SER site to address 

source control with respect to the Operable Unit Three ROD with a specific focus on the 

OSA. 
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SOURCE MATERIAL MASS REDUCTION OBJECTIVES 

The objective of this work plan is to address a substantive portion of the source material 

identified at the OSA. The implementation of the activities outlined in this plan will help 

meet the goals the ROD established for Area 9/10. This will be accomplished by the 

following: 

• Contaminant mass removal by excavation and off-Site disposal of source 

material; 

• Enhancement of natural attenuation ongoing at the Site; and 

• Limiting water infiltration by construction of a clay cap over the OSA. 

The SMMRWP work plan was initially dated and submitted to USEPA on April 27, 2005. 

Correspondence addressing Agency (USEPA and lEPA) comments was submitted on 

June 28, 2005. The USEPA approved the work plan with modifications in a letter dated 

August 15, 2005. This final work plan has been revised to incorporate the Agency 

comments and requested modifications. Copies of the USEPA work plan approval letter 

and the response to Agency comments are provided in Appendix A. This document has 

since been included in the Remedial Design. The plan has been revised to incorporate 

the response to lEPA comments on the remedial design. The lEPA letter was dated 

August 31, 2006 and the response letter was dated October 31, 2006. 
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OSA SOURCE MATERIAL EXCAVATION RATIONALE 

There are several contributing factors in the decision to excavate the impacted soils in 

this area and dispose of them offsite. Excavation offers immediate, quantifiable, and 

unequivocal results. Other factors include: 

• Tetrachloroethene present at concentrations above the soil saturation limit 

(Csat) in shallow soils would be difficult and impractical to remediate using soil 

vapor extraction (SVE); 

• Silty clay from the ground surface to a depth of approximately six feet will 

severely restrict airflow in the most impacted shallow soil zone; 

• SVE for near surface soil remediation typically is susceptible to short circuiting 

of airflow from above ground and elicits a small radius of influence (ROI); and, 

• Metals above ROs were detected in samples collected in the OSA that would 

not be addressed by other methods evaluated and identified in the ROD such 

as SVE; 

The SVE Pilot Test performed in November 2003, and reported in the Pilot Test 

Summary Report dated October 2004, confirmed these technical challenges and 

limitations at the OSA with respect to shallow (near surface) soil impacts. 

DESCRIPTION AND USE OF THE OSA 

The OSA consists of a concrete pad approximately 30 feet wide by 65 feet long and a 

gravel area immediately south of the pad. The entire area of the OSA is 50 feet wide by 

65 feet long. The OSA was used historically for the storage of a variety of waste 

materials including wastes stored in drums and bins of metal chips which contained 

non-hazardous coolants and cutting oils. The OSA is located in the northwest portion of 

the HS facility adjacent to the public right of way (concrete sidewalk) east of 9**̂  Street. 

The area is surrounded by a chain link security fence. 
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HISTORICAL ACTIVITIES AT THE OSA 

Historically, the pad had been constructed with a collection trench and underground 

drain line that connected to an underground storage tank (Tank #24). The underground 

drain line was removed in 1990 and the tank was removed in 1992. Minor portions of 

the concrete pad were removed to facilitate these activities. The concrete pad was 

sloped northward so that any liquids would drain into the collection trench. The 

collection trench was reportedly three feet wide, 60 feet long and eight inches deep. 

The collection trench, and OSA in general, was filled with pea gravel after being taken 

out of service for aesthetic purposes. When the OSA was in operation, the concrete 

pad area was covered by a metal corrugated roof supported by steel trusses and 

columns. This overhead structure has since been removed. 

SITE GEOLOGY 

The OSA concrete pad and gravel area surface cover are underlain by silty clay to a 

depth of approximately six feet. The clay overlies a poorly graded medium sand with 

occasional gravel layers and extends to a depth of greater than 140 feet. A thin, 1.5 to 

4.0 feet thick silt layer, beginning at a depth of about 19 feet bgs, has been identified in 

this area. This silt layer is laterally discontinuous and is not present at boring locations 

to the south and east of the OSA. The water table is approximately 32 feet below 

ground surface (bgs). 

CONSTITUENTS OF CONCERN 

Based on the remedial investigation results and the preliminary remediation goals 

stated in the ROD, the constituents of concern (COCs) for Area 9/10 consist of volatile 

organic compounds (VOCs) and petroleum hydrocarbons associated with jet fuel. 

Previous sampling at the OSA also identified metals above the 35 lAC Part 742 Tiered 

Approach to Corrective Action Objectives (TACO) residential and commercial/industrial 

remediation objectives (ROs). 
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SECTION 2.0 OSA INVESTIGATION AND DATA EVALUATION 

As part of the Area 9/10 remedial design activities, additional investigation was 

performed at the OSA to better understand the target constituent concentrations and 

their distribution within the soil matrix. Also, air sparge and SVE infrastructure was 

installed and pilot tested to identify the technical requirements and challenges to 

address the COCs. 

2003 PRE-DESIGN INVESTIGATION AND PILOT STUDIES 

In October 2003, a subsurface investigation was conducted at the OSA to provide a 

current condition assessment of constituents in soil. This investigation consisted of 

eight soil borings (S-1 through S-8) at the locations shown on Figure 1.3. Each of these 

borings extended to near the groundwater table at 30 to 32 feet bgs. Soil samples were 

collected in accordance with the approved Field Sampling Plan, dated March 31, 2003, 

and submitted to STL Laboratory in University Park, Illinois. Samples were analyzed for 

VOCs by Method 8260B; TCLP metals by SW-846 Methods 1311/6010B/7040A/7470A; 

and total petroleum hydrocarbons (TPH) consisting of diesel range organics (DRO) by 

Method 8015B MDRO. A summary of the analytical results is presented in Appendix B. 

These summary tables were also provided in the PDI Preliminary Results Summary 

Presentation Materials dated August 10, 2004 and the PDI Report dated April 28, 2006. 

SVE and air sparge pilot testing was conducted in Fall 2003 using new and existing 

wells. In total, there are 17 extraction wells and monitoring points in the vadose zone 

and two air sparge wells screened within the saturated zone. The locations of these 

wells are shown on Figure 1.3. The test results and a compilation of all information 

collected were summarized in the Pilot Test Summary Report dated October 1, 2004 

and submitted to USEPA. The pilot testing confirmed that significant air flow can be 

induced in this area under relatively low applied vacuums in the vadose zone; however, 

limited airflow was observed in the shallow soils where the majority of the contaminant 

mass was identified. These technologies also do not address metals contamination. 

Appendix G 2-1 



" ' • ' • " ' • ' " " ' m.l l l l - l" . . . l . . .< • • " " ' . . , 1 . . . . . . , . . . , - • •• - ... I „! , . ,1 . 1 . 1 . . I I I I , , I H B M — — 

SOIL ANALYTICAL RESULTS EXCEEDING ROS 

The soil analytical results were compared to the Preliminary Remediation Goals (PRGs) 

specified in the ROD dated June 11, 2002. The PRGs were derived from TACO Tier 1 

residential and industrial/commercial ROs. However, they are not exposure pathway 

specific. To provide greater awareness of the potential for exposure the constituents 

exceeding ROs are identified based on pathway specific exposure routes as identified in 

TACO. The following constituents exceeded the soil component of the groundwater 

ingestion pathway: cadmium, lead, 1,1-dichloroethene (1,1 DCE), 1,2-dichloroethene 

(1,2 DCE), 1,1,1-trichloroethane (1,1,1 TCA), 1,1,2-trichloroethane (1,1,2 TCA), 

trichloroethene (TCE), and tetrachloroethene (PCE) in one or more OSA soil sample 

intervals. TCE and PCE also exceeded the inhalation pathway ROs and PCE exceeded 

the ingestion RO. 

AVERAGED SOIL RESULTS AND MASS ESTIMATION 

To identify potential source material soil concentrations were averaged using the 35 lAC 

Part 742.225(c) methodology. This resulted in continuous interval soil sample results 

which were averaged at each boring location. The averaged soil results indicated there 

are COCs above ROs. If constituents were below the method detection limit, one-half 

of the reporting limit was used as the value for averaging purposes. As a simplifying 

assumption, all of the samples from each boring were used to determine average 

concentrations, regardless of the number of times the COC was detected. A summary 

of the COCs is provided in Table 2.1. The COCs which exceeded the ROs after 

averaging of the samples were cadmium, lead, 1,1 DCE, 1,2 DCE, 1,1,1 TCA, 1,1,2 

TCA, TCE, and PCE. 
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TABLE 2.1 
OSA SOIL ANALYTICAL RESULTS AVERAGED BY BORING 

AREA 9/10 
SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, ILLINOIS 

SECOR 

Boring 
Number 

Constituents Exceeding ROs 
PRGs/TACO Soil 

Remediation 
Objectives (ROs) 

Constituent 
Maximum 

Concentration 

Constituent 
Average 

Concentration 
Entire Boring 

1 

S-1 

1,1-Dichloroethene 
1,2-Dichloroethene (total) 
Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Lead 

0.06 
0.4 
0.06 

2 
0.06 

0.0075 

0.560 
12.000 

360.000 
220.000 
18.000 

0.009 

0.057 
1.462 

34.206 
24.090 
1.877 

0.004 
1 

S-2 

1,1-Dichloroethene 
1,2-Dichloroethene (total) 
Tetrachloroethene 
1,1,1 -Trich loroethane 
Trichloroethene 

Cadmium 

0.06 
0.4 
0.06 

2 
0.06 

0.005 

1.300 
7.200 

320.000 
240.000 
20.000 

0,012 

0.098 
0.542 
21.661 
16.100 
1.358 

0.003 
1 

S-3 

1,2-Dichloroethene (total) 
Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Cadmium 

0.4 
0.06 

2 
0.06 

0.005 

0.750 
20.000 
4.800 
0.450 

0.010 

0.063 
1.339 
0.366 
0.036 

0.003 
1 

S-4 

1,2-Dichloroethene (total) 
Tetrachloroethene 
Trichloroethene 

Cadmium 

0.4 
0.06 
0.06 

0.005 

0.450 
5.100 
0.310 

0.160 

0.112 
0.939 
0.066 

0.022 
1 

S-5 

Tetrachloroethene 
Trichloroethene 

Cadmium 
Lead 

0.06 
0.06 

0.005 
0.0075 

8.100 
0.190 

3.900 
0.043 

1.165 
0.031 

0.340 
0.008 

1 

S-6 

Tetrachloroethene 

Cadmium 
Lead 

0.06 

0.005 
0.0075 

0.140 

0.008 
0.110 

0.034 

0.003 
0.010 

1 

S-7 

Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Lead 

0.06 
2 

0.06 

0.0075 

49.000 
12.000 
0.670 

0.028 

3.299 
0.891 
0.048 

0.005 
1 

S-8 

Tetrachloroethene 
1,1,2-Trichloroethane 
Trichloroethene 

Cadmium 

0.06 
0.02 
0.06 

0.005 

2.800 
0.500 
0.110 

0.047 

0.240 
0.036 
0.011 

0.007 

Notes: 
VOC analysis by Method 8260B results are presented In nng/kg. 

Metals results are from a TCLP extracit and are presented in mg/l. 
1) Preliminary Remediation Goals (PRGs) and Tier I Residential Soil Migration to Class I Gnoundwater; Tiered Approach to 
Coaective Action Objectives. 
2) Average concentrations based on 1/2 the reporting limit tor constituents that were not detected. 

3) Constituent Concentrations in Soil Meet PRGs and TACO Tier I ROs. 
4) Constituent Concentrations in Soil Exceed PRGs and TACO Tier I ROs. 

5) 1,2 DCE (Total) ROs based on cis-1,2 DCE (more conservative than trans-1,2 DCE). 

6) Due to averaging of results all concentrations are presented to the nearest 0.001 

7) Soil Averaging based data from the intenral of 0-32 feet except S-1 which Is 0-34 feet. 
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The continuous depth interval sampling was used to identify the depth of potential 

source material at each boring. To facilitate this effort, the OSA area was divided into 

eight subareas, their boundaries being half way between the boring locations. The 

analytical data from each boring was considered representative of that subarea. This 

approach was used to develop a general estimate of the overall contaminant mass in 

place and determine what mass may potentially remain after the excavation and 

removal of impacted soil at each subarea in two feet lifts. 

OSA EXCAVATION SUBAREAS AND TARGET DEPTHS 

The removal of impacted soil to a minimum target depth of four feet is planned. The 

target depth for excavation of each subarea is shown on Figure 2.1. The actual depth 

of soil to be removed in each subarea will be based on health and safety considerations 

and preservation of the structural integrity of existing infrastructure including utilities 

onsite and adjacent to the OSA. A comparison of the post excavation average soil 

concentrations and ROs is provided in Table 2.2. 

MASS OF POST EXCAVATION SOURCE MATERIAL REMOVED BY EXCAVATION 

Upon completion of the excavation activities, assuming the target excavation depths are 

attained, the majority of soil containing elevated cadmium, lead, 1,1 DCE, 1,2 DCE, 

1,1,1 TCA, 1,1,2 TCA, TCE, and PCE will have been removed, based on the current (S-

1 through S-8) soil boring data. After the completion of this source removal effort it 

appears PCE will be the only VOC which will exceed the ROs. A comparison of the 

estimated mass of PCE currently in place and an estimate to remain after excavation is 

provided in Table 2.3. The estimate of PCE removal is believed to be greater than 95% 

of the initial mass. 
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TABLE 2.2 
OSA POST EXCAVATION AVERAGE SOIL CONCENTRATIONS 

AREA 9/10 
SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SUPERFUND SITE 

SECOR 

r 

( ) 
\ j 

Boring 
Number 

S-1 

Constituents Exceeding 
ROs 

1,1-Dichloroetliene 
1,2-Dichloroetliene (total) 
Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Lead 

ROCKFn 

PRG/TACO Soil 
Remediation 

Objectives (ROs) 

0.06 
0.4 

0.06 
2 

0.06 

0.0075 

RD. ILLINOIS 

Cnn^ t i t i j pn t 

Average 

Excavation of 2 Feet 

0.057 
1.462 

34.206 
24.090 
1.877 

0.004 

Constituent Average 
Concentration w/ 

Excavation of 4 Feet 

0.046 
0.709 

10.935 
10.096 
0.725 

0.004 

Constituent Average 
Concentration w/ 

Excavation of 6 Feet 

0.006 
0.041 
0.238 
0.104 
0.012 

0.004 
1 

S-2 

1,1-Dichloroethene 
1,2-Dichloroethene (total) 
Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Cadmium 

0.06 
0.4 

0.06 
2 

0.06 

0.005 

0.098 
0.542 
21.661 
16.100 
1.358 

0.003 

0.012 
0.067 
0.351 
0.107 
0.026 

0.003 

0.009 
0.051 
0.293 
0.087 
0.019 

0.003 
1 

S-3 

1,2-Dichloroethene (total) 
Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Cadmium 

0.4 
0.06 

2 
0.06 

0.005 

0.064 
1.426 
0.388 
0.036 

0.003 

0.016 
0.099 
0.073 
0.006 

0.003 

0.014 
0.107 
0.066 
0.006 

0.003 
1 

S-4 

1,2-Dichloroethene (total) 
Tetrachloroethene 
Trichloroethene 

Cadmium 

0.4 
0.06 
0.06 

0.005 

0.098 
0.619 
0.049 

0.024 

0.069 
0.304 
0.029 

0.025 

0.069 
0.304 
0.021 

0.027 
1 

S-5 

Tetrachloroethene 
Trichloroethene 

Cadmium 
Lead 

0.06 
0.06 

0.005 
0.0075 

1.165 
0.031 

0.340 
0.008 

1.127 
0.030 

0.086 
0.009 

0.591 1 
0.017 

0.092 
0.008 1 

- 1 

S-6 

Tetrachloroethene 

Cadmium 
Lead 

0.06 

0.005 
0.0075 

0.033 

0.003 
0.011 

0.026 

0.003 
0.004 

0.021 

0.003 
0.004 

1 

S-7 

Tetrachloroethene 
1,1,1-Trichloroethane 
Trichloroethene 

Lead 

0.06 
2 

0.06 

0.0075 

3.299 
0.891 
0.048 

0.005 

0.035 
0.037 
0.004 

0.004 

0.031 
0.029 
0.004 

0.004 
1 

S-8 

Tetrachloroethene 
1,1,2-Trichloroethane 
Trichloroethene 

Cadmium 

0.06 
0.02 
0.06 

0.005 

0.240 
0.036 
0.011 

0.007 

0.057 
0.002 
0.004 

0.007 

0.050 
0.002 
0.003 

0.006 

Notes: 

VOC analysis by MethcxJ 8260B results are presented in mg/lcg. 

Metals results are from a TCLP extract and are presented in mg/l. 
1) Preliminary Remediation Goals (PRGs) and Tier I Residential Soil Migration to Class I Groundwater; Tiered Approach to Corrective Adicjn Objectives. 

2) Average concentrations based on 1/2 the Reporting limit for constituents that were not detected. 
3) Constituent Concentrations in Soil Meet PRGs and TACO Tier I ROs. 

4) Constituent Concentrations in Soil Exceed PRGs and TACO Tier I ROs. 
5) 1,2 DCE (Total) ROs based on cis-1,2 DCE (more conservative than trans-1,2 DCE). 

6) Due to averaging of results all concentrations are presented to the nearest 0.001 
7) Soil averaging assumes the inten/al 0-32 feet except S-1 which is 0-34 feet. 

8) Bold cell border indicates target excavation depth 
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TABLE 2.3 
ESTIMATE OF TETRACHLOROETHENE MASS IN SOIL 

OUTSIDE STORAGE AREA 
PRE AND POST EXCAVATION 

AREA 9/10 
SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, ILLINOIS 

SECOR 

Subarea and 
Boring Location 

Number 

S-1 

S-2 

S-3 

S-4 

S-5 

S-6 

S-7 

S-8 

TOTALS 

Average 
Concentration 

(mg/kg) 

32.070 

21.660 

1.340 

0.940 

1.170 

0.034 

3.300 

0.240 

9.171 

Estimate of Soil 
Mass in Place 

(kg) 

704389 

991362 

588621 

712542 

712542 

391327 

635907 

562533 

5299223 

Estimate of 
PCE Mass in 
Place (mg) 

22589755 

21472907 

788753 

669789 

833674 

13305 

2098492 

135008 

48601684 

Target 
Excavation 
Depth (ft) 

6 

4 

4 

4 

6 

4 

4 

4 

Average Post 
Excavation 

Concentration 
(mg/kg) 

0.238 

0.351 

0.099 

0.304 

0.591 

0.026 

0.035 

0.057 

0.237 

Estimate of Mass 
Impacted Soil 
Remaining in 

Place (kg) 

572316 

867442 

515044 

623474 

578940 

342411 

556418 

492216 

4548262 

Estimate of 
Mass of PCE 
Remaining in 

Place (mg) 

136211 

304472 

50989 

189536 

342154 

8903 

19475 

28056 

1079796 

Percentage of 
PCE Mass 
Remaining 

0.006 

0.014 

0.065 

0.283 

0.410 

0.669 

0.009 

0.208 

0.022 

Percentage of 
Mass 

Reduction by 
Excavation 

0.994 

0.986 

0.935 

0.717 

0.590 

0.331 

0.991 

0.792 

0.978 

Estimate of PCE in Soil: 

48.602 kg PCE 
107.147 lbs PCE 

I 7.885 gallons PCi~| 

Estimate of PCE Remaining in Soil: 

1.080 kg PCE 
2.381 lbs PCE 
0.175 gallons PCE 

Notes: 

1) Average concentration based on 0-32 feet interval. Mass calculations are proportional to length and width of each subarea. 

2) Uses the TACO Bulk Density for sand of 1.8 g/cm3 which converts to 3033 Ibs/yd3. 

3) 8.337 lbs of water per gallon. 

4) 1.63 Specific Gravity of PCE and Water 1.00. 

Methodology: 

1) Average Concentrations (mg/kg) = measured during sampling. 

2) Estimate of Soil Mass in place (kg) = Sub area {ft2) x Depth {ft)/27 (ft3) x 3,033 (Ibs/yd3) of sand/2.2046 (lb/kg). 

3) Estimate of PCE Mass in place (mg) = Average Concentration (mg/kg) x Estimate of Soil Mass in place (kg). 

4) Target Excavation Depth (ft) = Measured 

5) Average Post Excavation Concentration (mg/kg) = Measured 

6) Estimate of Mass Impacted Soil Remaining in Place (kg) = Sub Area (ft2) x [Depth (ft) - Target Excavation Depth (ft)]/27 (ft3) x 3,033 (Ibs/ydS) of sand/2.2046 (lb/kg). 

7) Estimate of Mass of PCE Remaining in Place (mg) = Average Post Excavation Concentration (mg/kg) x Estimate of Mass Impacted Soil Remaining in Place (kg). 

8) Percentage of PCE Mass Remaining = Estimate of Mass of PCE Remaining in Place (mg)/Estimate of PCE Mass in Place (mg). 

9) Percentage of Mass Reduction by Excavation = 1-Percentage of PCE Mass Rennaining. 
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Based on the current data, the remaining PCE concentrations in soil are not anticipated 

to exceed the inhalation or ingestion pathway ROs (from TACO) and will likely be within 

an order of magnitude of the soil component of the groundwater ingestion pathway 

PRG/TACO RO. The averaged concentrations of cadmium will still exceed the soil 

component of the groundwater ingestion pathway (PRG/TACO) RO at locations S-4 and 

S-5 due to elevated concentrations at depth. The averaged lead concentration at S-5 

will be 0.008 mg/l and below the soil component of the groundwater ingestion pathway 

TACO RO of 0.0075 at all other locations. 

NATURAL ATTENUATION ENHANCEMENT OPPORTUNITY IDENTIFIED 

Based on the information collected in conjunction with the SVE and air sparge pilot 

tests, there appears to be an opportunity to enhance the natural attenuation in 

groundwater beneath the OSA. Based on pilot test data, the dissolved oxygen levels in 

groundwater indicate aerobic conditions. By reducing the dissolved oxygen level in 

groundwater, anaerobic conditions may be created. These conditions are much more 

favorable to bacteria which facilitate the reductive dechlorination process. 
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SECTION 3.0 METHODS AND PROCEDURES 

The methods and procedures for completion of the work plan activities including health 

and safety plan updates, work zone delineation, natural attenuation enhancement, well 

abandonment, and the excavation, loading, transportation and waste disposal are 

presented in this section. 

HEALTH AND SAFETY PLAN. SITE SECURITY. AND WORK ZONES 

The existing SECOR Health and Safety Plan will be revised and updated to include the 

activities outlined in this work plan. The revisions to the plan will include, but are not 

limited to, excavation activities, field monitoring equipment and activities, required 

personal protective equipment (PPE), minimum levels of protection and criteria for 

upgrade, and excavation sampling procedures. 

Site security and work zones will be established. HS has security personnel that restrict 

access to the facility. There is a guard post located south of the OSA. The chain link 

security fence around the OSA will be partially removed to facilitate the excavation 

activities and integration of the area into the facility after completion of the work. 

Temporary fencing will be used to create exclusion and decontamination zones around 

the OSA and to block access from HS personnel and others. Permission to close the 

sidewalk and a portion of a drive lane on 9"̂  Street adjacent to the OSA, as necessary, 

will be sought from the City of Rockford. If roadway closure is granted by the City of 

Rockford, a larger exclusion area will be created using the aforementioned fencing and 

appropriate lane closure signage (based on current IDOT standards). A site layout 

identifying the approximate exclusion, decontamination, and support work zones is 

provided as Figure 3.1. 

The proximity of the excavation to structures and utilities will require that special care be 

taken to avoid damaging or in any way compromising the integrity of the adjacent 

infrastructure. In some areas, excavation walls may require shoring, benching or 

sloping. This may limit the depth or areal extent of excavations. 
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All excavations shall be made in accordance with the rules, regulations, requirements, 

and guidelines set forth in 29 CFR 1926.650 through 1926.652 established by the 

Occupational Safety and Health Administration for Excavations. 

Excavations will be inspected by a competent person to assure that side walls are 

stable and do not pose a threat to personnel, equipment, or surrounding infrastructure. 

Inspections will be conducted on the following schedule, at a minimum: 

• Daily and before the start of each shift. 

• As dictated by the work being done. 

• After every rain storm. 

• After other events that could increase hazards, such as snowstorm, windstorm, 

thaw, earthquake, dramatic change in weather, etc. 

• When fissures, tension cracks, sloughing, undercutting, water seepage, bulging 

at the bottom, or other similar conditions occur. 

• When there is any indication of change or movement in adjacent structures. 

Upon completion of the excavation, backfilling, and transportation of all wastes offsite, 

all temporary fencing will be removed. During the excavation activities, portions of the 

security fence may be removed to facilitate the completion of the work. If this is 

necessary, adequate substitute fencing will be provided as necessary to restrict access. 
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AIR MONITORING 

Ambient and personal breathing space air monitoring will be undertaken as part of this 

effort. The site specific health and safety plan for the continuing work at this facility will 

be amended to incorporate the excavation activities. Air monitoring using an 11.7 eV 

photoionization detector (or equivalent) will be implemented within the work zone and 

periodically at the work zone perimeter. Threshold levels will be established for worker 

upgrades in level of PPE and for cessation or modification of work practices if certain 

trigger values are reached in the perimeter monitoring program. If concentrations of 

volatile organic compounds are detected at the property line on a sustained basis in 

excess of one ppm above background the corrective action measures and contingency 

planning options will be reviewed and implemented. 

CORRECTIVE ACTION MEASURES AND CONTINGENCY PLANNING 

Corrective action measures and contingency planning options are proposed to ensure 

that HS employees and the general public are not exposed to potentially harmful levels 

of airborne contamination. If sustained VOC emissions are observed at the property 

line at levels above one ppm background the following options will be reviewed to 

determine the most appropriate and effective means to reduce airborne emissions: 

1) Temporary cessation of work; 

2) Modification of excavation methods to reduce the surface area of impacted soil 

exposed to the atmosphere; 

3) Modification of other excavation methods or practices which facilitate the 

volatilization of constituents; 

4) Use of vapor suppressing foam, water, or other liquids or gases; 

5) Reevaluate the work zone perimeter and expand the exclusion and other work 

zones as appropriate to minimize the potential for exposure to the public; and 

6) Alter the pace, location, or material loading procedures. 
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SECOR 

NATURAL ATTENUATION ENHANCEMENT 

To take advantage of the existing network of pilot testing points/wells in place in the 

OSA, a groundwater amendment will be introduced to create more favorable natural 

attenuation conditions. These wells are within or in close proximity of the water table 

and provide an opportunity to introduce a natural attenuation enhancement product 

fairly evenly over the OSA area through the existing infrastructure prior to the 

abandonment of the wells. 

A Regenesis® product. Hydrogen Release Compound Extended Release Formula 

(HRC-X), will be introduced into the groundwater underlying the OSA through the 

screened portion of the existing access points (wells). HRC-X is a glycerol polylactate 

product which slowly releases hydrogen into groundwater for an extended period of time 

and creates anaerobic conditions which facilitate the biodegradation process for 

chlorinated volatile organic compounds. 

The product is a water soluble, non toxic, food-grade material which was designed to be 

environmentally safe. The exact amount of HRC-X to be introduced will be determined 

based on the presence and levels of other electron acceptors in groundwater such as 

dissolved oxygen, nitrate, iron, manganese, and sulfate. Groundwater information and 

analytical data for these parameters will be collected prior to field application. HRC-X 

is anticipated to create even more favorable conditions for natural attenuation. 

Information regarding the HRC-X product and a generic spreadsheet used to determine 

an appropriate amount of product for introduction into the groundwater is provided in 

Appendix B. Additional information is also available at www.regenesis.com. HRC-X is 

a viscous liquid. To facilitate introduction into the subsurface through the existing wells 

it will be mixed with water to reduce its viscosity. The HRC-X mixture will be introduced 

to the wells using a GS200 grout pump (or equivalent). 

The HRC-X will be introduced prior to decommissioning of the wells and placed within 

the upper portion (15 feet) of the aquifer. The HRC-X slurry will be placed in the 

deepest vapor monitoring points which are screened to within a few feet of the 
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groundwater surface and into the air sparge and air sparge detection monitoring wells 

prior to abandonment. 

Aquifer parameters including dissolved oxygen (DO) and oxidation reduction potential 

(ORP) will be monitored before and after the placement of the HRC- X material to 

provide an indication of the affect of the HRC-X on groundwater conditions. Additional 

monitoring, evaluation, and other potential remedial aspects for this area will be 

included in the operations, maintenance, and monitoring plan for the Area 9/10 

Remedial Design. 

WELL ABANDONMENT 

The existing wells in the OSA will be abandoned in accordance with the Illinois Water 

Well Construction Code Section 920.120 in preparation for the excavation activities. 

The soil vapor extraction, air sparge, vacuum monitoring, and air sparge monitoring 

wells or points with a depth greater than five feet will be properly abandoned by filling 

the well annulus with a cement bentonite slurry installed via tremie pipe to a depth of 

four feet bgs. The near ground surface portion of the well risers will be removed in 

connection with the OSA excavation activities. The shallow wells (five feet or less in 

depth) will be completely removed as part of the excavation activities. 

WASTE CHARACTERIZATION 

There is a waste characterization profile from previous investigation work in the OSA 

that is active and current. SECOR will confirm acceptance of the excavation waste 

material under the existing profile with the selected disposal facility or determine if 

additional characterization is required. If necessary, waste characterization samples will 

be collected and analyzed and submitted to the hazardous waste disposal facility for 

acceptance. The material will be manifested and shipped under characteristically 

hazardous waste code F002 or other as determined by the characterization analysis. 

Appendix G 3-6 



EXTENT OF EXCAVATION ACTIVITIES AND CONSTRAINTS 

The extent of excavation will be the entire OSA area to the target depths identified. The 

excavation area is bounded immediately to the west by a public sidewalk and right of 

way which contains utilities, to the south by a local spur line of the Illinois Central 

Railroad, to the east by a grass and landscaped area, and to the north by an asphalt 

access road to the HS employee parking lot. Utilities locations are a concern with 

regard to the excavation work. The overhead electric line will be shielded, temporarily 

taken out of sen/ice, or moved to facilitate the excavation activities. The location of 

underground public utilities will be identified by a Joint Utilities Locate Identification for 

Excavators (JULIE) call and facility utilities will be identified by a private utility locate. 

The railroad will also identify if there are any underground signal lines in the vicinity. 

There are two primary factors that will present constraints on the excavation activities: 

1) Health and safety considerations - a potential exists of undermining utilities, 

sidewalk, roadways, and railroad tracks adjacent to the OSA endangering SECOR 

employees, subcontractors, HS employees, and the general public. The 

cohesiveness of the site soils, soil moisture content, and weather conditions at the 

time of excavation will all be factors in how complete excavation can be made up to 

the perimeter of the OSA. 

2) Property boundary, existing right of way (public and railroad) and utility easements -

the structural integrity of existing infrastructure (utilities, sidewalk, railroad tracks) 

must not be compromised. The HS property lines, identified site and public utilities, 

and surface infrastructure (sidewalk, roads, etc.) are shown on Figure 1.3. 

To address these concerns the soil excavation may be sloped, benched, spot dug and 

backfilled, or temporary supporting structures (trench box or excavation shield) may be 

used to minimize the potential for: 1) excavation wall collapse, 2) potential undermining 

the stability of the excavation equipment, or 3) potential damage to public or private 

infrastructure (utilities, sidewalk, road, rail line). Additionally all contractors, surveyors. 
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SECOR personnel, and others working within the the railroad lease area will need to be 

registered with E-Railsafe.com. A qualified flag person will be required during all work 

within 25 feet of the railroad track. 

EXCAVATION EQUIPMENT. LOADING. AND TRANSPORT 

The excavation work will be completed using a track backhoe excavator (or equivalent). 

The concrete pad will be scored with a concrete saw and broken into manageable 

pieces using a backhoe as part of excavation activities. The concrete and impacted 

gravel will be disposed along with the waste material. The excavated soil will be loaded 

into lined container boxes with tarps or loaded directly into trucks with lined boxes with 

tarps. The trucks for transport will remain outside of the OSA. The material will be 

transported by truck to the designated facility. 

HAZARDOUS WASTE DISPOSAL 

The waste will be shipped to a HS approved hazardous waste disposal facility. HS has 

contractual agreements with a number of disposal facilities. Once final selection of the 

disposal facility is confirmed and the waste is accepted for shipment SECOR will 

provide this information to the USEPA and lEPA. 

DECONTAMINATION 

A temporary decontamination pad will be established in the HS paved area to the north 

of the OSA. A pad made with impermeable polyethylene sheeting will be placed on the 

asphalt and sloped for water collection. All excavation equipment will be 

decontaminated using a steam cleaner and/or pressure washing equipment. The 

decontamination water will be containerized and staged within the decontamination or 

exclusion zone. Upon project completion (or before as necessary) the wastewater will 

be characterized, transported offsite, and properly disposed at a HS approved facility. 

All soil from decontamination activities will be disposed along with the site soils. 
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Work-generated solid waste (used PPE, plastic sheeting, etc.) will be visually inspected. 

If inspection indicates the materials may be contaminated, it will be disposed along with 

the waste material. If no evidence of contamination is present, the materials will be 

double bagged (trash bags) and disposed in an onsite dumpster for ultimate disposal in 

a sanitary landfill. 

EXCAVATION SAMPLING 

Upon completion of excavation activities in a specific area, base and wall samples, as 

appropriate, will be collected. The soil samples will be obtained using the backhoe 

bucket or other sample collection device, as appropriate. Personnel will not enter the 

excavation for sampling activities at any location greater than four feet deep. Samples 

will be collected halfway up the sidewall whether vertical or sloped. Base and wall 

samples will be collected on approximately 20 feet intervals. At a minimum, three 

samples from each wall will be collected for a total of 12 wall samples around the 

perimeter of the OSA. Base samples will also be collected on approximately 20 feet 

centers. This is estimated to result in a total of nine base samples. The base samples 

will likely be at different depths below ground surface as the target excavation depths 

will vary. Representative wall and base sample locations are shown on Figure 3.2. 

Representative samples will be collected at locations based on the criteria in the 

following order: 1) safe sample collection, 2) location and depth of base or wall face 

area for that portion of the excavation, 3) visual or PID indication of impact. Actual 

sample locations will be based on the post-excavation dimensions. 

Samples will be collected, packaged, and preserved in the same manner described in 

the approved Field Sampling Plan for drilling soil samples with the exception that these 

samples will be collected by other than drilling equipment. Two soil duplicate samples 

(1 per 20 samples) for Quality Assurance/Quality Control (QA/QC) are planned. The 

laboratory will run and report MS/MSD analyses on a 1 per 20 sample basis. No field 

sampling blanks will be collected. Trip blanks will accompany each shipment of samples 

sent for analysis. The samples will be submitted to STL Laboratories in University Park, 

Illinois for the target analyses (VOCs, TCLP metals). No TPH DRO analysis is 

Appendix G 3-9 



warranted as the comprehensive sampling completed as part of the Pre-Design 

Investigation in this area had no TPH DRO detections in any of the samples. 

The samples will be identified using the following nomenclature which has been slightly 

modified from the Field Sampling Plan (FSP) protocol. 

OSA - SR- MMYY -W1 Whereas: OSA = Outside Storage Area 

OSA - SR - MMYY -B1 SR = Source Reduction 

MM = Month 

YY = Year 

W = Wall Sample 

B = Base Sample 

1 = Sequential Numbers 

Sample collection from the interior walls within the excavation area has been 

contemplated but in practice will not be possible as these interior walls will not 

necessary exist. The difference in depths between some of the excavation subareas 

(e.g., S-1 and S-5 versus the others) is approximately two feet. In the field, during the 

implementation of the excavation effort it is very likely that there will be an angled slope 

in the floor of the excavation as opposed to a sheer vertical wall in the vicinity of the 

depth changes. As a result potential interior walls sample locations would essentially be 

additional base samples. 

The excavation base sample locations were selected on a grid basis (approximately 20 

feet spacing) to supplement the existing and more comprehensive continuous interval 

soil sampling already completed. The base samples will include three locations within 

the subareas around S-1 and S-2 and another location by S-5. From the eight borings 

which were continuously sampled approximately, 110 sample data intervals will remain 

after excavation across the 65 feet by 50 feet area. This data, combined with the 

additional 21 wall and base samples planned, will provide a very high density of 

representative analytical data of the soil remaining within the OSA. Therefore sampling 

of the interior walls (if possible) is not anticipated. 
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EXCAVATION BACKFILLING 

The timing and manner of backfill placement will be dictated by the actual site and soil 

conditions. If existing infrastructure or utilities are considered vulnerable, backfill 

placement will be completed immediately following the excavation and sampling 

activities. Shoring is not anticipated to be required. The excavation will be backfilled 

with clean fill material from a documented source. At a minimum, the top three feet of 

fill will be a clay soil. In the past, one or more feet of clean pea gravel was placed over 

the concrete pad and OSA area for aesthetic purposes. Some of this material may be 

used for deeper backfill as deemed appropriate. 

CLAY CAP PLACEMENT 

The clay cap will be installed to mimic the existing (relatively flat) grade. The top three 

feet of backfill material will be clean clay soil. The soil will be placed in one foot lifts 

over the excavated area and compacted with the excavating equipment. The area will 

then be top dressed with suitable topsoil and seeded with grass to minimize erosion and 

for aesthetic purposes. Additional erosion control is not anticipated to be required. 
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SECTION 4.0 DOCUMENTATION 

After completion of the SMMRWP activities, a summary report documenting the work 

will be prepared. The report will consist of a brief narrative of the natural attenuation 

enhancement data collection and HRC-X introduction, well abandonment, excavation, 

and backfilling activities. The report will also include a figure identifying the actual 

boundary of the OSA excavation activities, a presentation of all analytical data in tabular 

format, a comparison of the analytical results with PRG/TACO ROs, well abandonment 

documentation, and a summary of all material transported on and offsite. The following 

provides additional description of several key portions of the report. 

NATURAL ATTENUATION ENHANCEMENT 

A summary of the activities completed to enhance the natural attenuation in the area will 

be provided including the field measurements and analytical results of groundwater 

electron acceptors, the amount of HRC-X supplied, the completed HRC-X calculation 

worksheet, and a narrative of the introduction method. 

WELL ABANDONMENT 

A narrative of the procedure and completed Illinois Department of Public Health water 

well abandonment forms will be provided. 

EXCAVATION MASS REDUCTION ACTIVITY REPORTING 

The actual excavation area in both areal extent and vertically by subarea will be 

documented. This will be correlated with the volume/weight of the material transported 

offsite under manifest. Copies of the waste manifests will be provided. The soil volume 

and contaminant concentrations previously documented will allow for an estimation of 

the mass reduction accomplished by this effort. 
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EXCAVATION SAMPLING ANALYSIS AND EVALUATION 

The report will provide a summary of the excavation wall and base sample data and a 

comparison of those concentrations with the PRGs specified in the ROD, 35 lAC 742 

TACO ROs, and ROs identified in the lEPA correspondence dated July 22, 2004. 

EXCAVATION BACKFILL AND CLAY CAP CONSTRUCTION 

The source(s), types, and volumes of backfill material will documented and 

summarized. The manner of placement of the clay material and means of compaction 

will also be provided. A description of the steps taken to record the cap as a 

engineered barrier or a copy of the document recorded on the property deed restricting 

future development activities and protection of the cap will be provided. 

PHOTOGRAPHIC DOCUMENTATION 

Photographic documentation of the OSA prior to, during, and after completion of the 

activities in this work plan will be provided. 
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APPENDIX A 

USEPA Approval Letter and Comment Response 

• USEPA Letter Dated August 15, 2005 

SECOR Letter Response to USEPA and lEPA Comments 

Dated June 28, 2005 
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USEPA LETTER DATED AUGUST 15, 2005 
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RECEIVED 
United States Environmental Protection Agency /î yg j 17 Q̂QS 

Region 5 
77 West Jaclcson Boulevai'd 

Chicago, Illinois 60604 

August 15, 2005 

Mr. David M. CmTiock 
SECOR International Incorporated 
446 Eisenhower Lane North 
Lombard, Illinois 60148 

Re: Outside Storage Container Area - Source Area 9/10 
Southeast Rockford Groundwater Contamination Site 

Dear Mr. Cumock: 

ITie United States Environmental Protection Agency (U.S. EPA) is in receipt of materials 
prepared June 28, 2005 by your firm. The June 28 document provided response to comments 
developed by U.S. EPA and the IL EPA with regard to the Outside Storage Container Area 
(OSA) Source Material Mass Reduction Work Plan. 

U.S. EPA understands that the means of contaminant mass reduction proposed for the OSA is to 
employ excavation so as to remove most of the contaminated soil. Within the OSA, the majority 
of soil contaminants appear to be located within the fii-st 4-6' of soil depth, unlike other portions 
of Source Area 9/10 where contaminants are found at deeper locations. Contaminated soils thus 
excavated would undergo off-site shipment to a suitable disposal facility. 

U.S. EPA understands that the soil vapor extraction and air sparging technologies selected in the 
June 11,2002 Record of Decision for Operable Unit #3 would be employed elsewhere at Source 
Area 9/10 beyond the OSA. 

U.S. EPA further understands that two other important aspects of proposed OSA Mass Reduction 
work are: 1.) Usage of a groundwater additive which would tend to promote anaerobic conditions 
in nearby aquifer regions, thereby in theory facilitating microbial biodegradation of chlorinated 
species in groundwater, which constitute most of the groundwater contaminants of concern; and, 
2.) Backfilling excavated OSA areas after removal of contaminated soils, making use of clean 
soils and/or gravel for fill materials, and placing a simple cap - such as of clay or asphalt - over 
the backfilled area. This would be done as a means of assuring site user safety and minimizing 
subsequent water infiltration into the previously excavated area. 



Upon review of the workplan comment responses as noted in the June 28, 2005 document, and 
after opportunity to confer with EL EPA, U.S. EPA approves of the work plan as modified by the 
responses to agencies comments subject to the following conditions: 

- Air monitoring discussion in the comment responses appears satisfactory. However, 
contingency shall be made, if necessary, for the occurrence of encountering unusually high or 
threatening ambient vapor levels. Since Source Area 9/10 is in a significant industrial area, air 
monitoring performed to ensure site user, worker, and nearby personnel safety may need to be set 
up so as to verify that any emissions of concern are related to OSA excavation work. A list of 
possible corrective actions or contingencies should be noted in the work plan. U.S. EPA 
suggests that the presence of atmospheric volatile emissions in excess of 1 ppm above 
background at the property boundary due to OSA-related work may be reason to consult 
contingency portions of the work plan. Such contingency could consist of work schedule 
alteration, and/or employment of vapor-suppressing foams, as the circumstances may dictate. 

- U.S. EPA be given opportunity to review proposed locations, and means of materials and 
installation techniques used for new proposed groundwater monitoring wells which would be 
used to help gauge the effectiveness of the pilot program of groundwater additives employed for 
enhanced biodegradation of main aquifer contaminants. 

- U.S. EPA be given opportunity to receive, as a remedial design deliverable document, sampling 
resTilts from any newly installed groundwater monitoring wells as discussed in the previous 
condition. Likewise, as confirmation soil sampling results become available to check on degree 
of contaminant removal after excavation performance, these results are to be provided to U.S. 
EPA and IL EPA for review consideration. 

-That within 15 business days time of cap installation over the excavated/backfilled OSA area, 
SECOR's client in this matter, Hamilton Sundstrand, shall initiate necessary steps to place on 
site property deed restrictions or restrictive covenants, giving due notice of the cap's existence, 
such that the cap is adequately protected from undue harm by future site usage or development 
For example, the cap should be protected from utility line installation or repair. U.S. EPA shall 
receive notice of the filing of any pertinent deed restrictions or restrictive covenants involving 
said cap. 

- SECOR and Hamilton Sundstrand understand that U.S. EPA, working in cooperation with IL 
EPA, needs to place a revised (final) version of the work plan into the site's information 
repository and Administrative Record. Hence, a proposed final work plan indicating remedial 
objectives are based on June 11,2002 Record of Decision cleanup criteria for Source Area 9/10 
(not TACO) should be generated and sent to U.S. EPA and XL EPA. 

Thank you for your attention to these items. This constitutes work plan approval with 
modifications noted. However, SECOR and Hamilton Sundstrand should understand that actual 

V ' field work performance - other than initiation of advisable monitoring checkpoints and access 



{ ! 

permission arrangements - should not be conducted until after Source Area 9/10 Outside Storage 
Container Area Explanation of Significant Differences (ESD) signature. U.S. EPA will advise 
you of progress regarding the ESD. 

Yours truly, 

Russell D.Hart, RPM 

cc: 
T. Turner, ORG 
T. Williams, IL EPA 



SECOR 

SECOR LETTER RESPONSE TO USEPA AND lEPA COMMENTS 

DATED JUNE 28, 2005 
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SECOR NAMftW-secorcom 
INTE17MAT10NAL 44S Elsenhower Lane North 

S E C O R INCORPORATED Lombard, I I 60148 

630-782-1691 w 

June 28, 2005 

Mr. Russell Hart 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

RE: OSA Source Materia! Mass Reduction Work Plan Comment Response 
Area 9/10, Remedial Design 
"Southeast Rockford Groundwater Contamination Superfund Site 
Rockford, Illinois 

Dear Mr. Hart: 

As a follow-up to our recant meeting and discussion, on behalf of Hamilton Sundstrand (HS), 
SECOR International incorporated (SECOR) is providing a response to comments received 
from United States Environmental Protection Agency (USEPA) and ttie Illinois Environmental 
Protection Agency (lEPA) regarding the Outside Storage Container Area (OSA) Source Material 
Mass Reduction Work Plan (the Plan). The USEPA comments were contained in an electronic-

^ , mail message from Mr. Russell Hart to Mr. David Curnock, SECOR, dated May 3, 2005. lEPA 
L ) comments were submitted to the USEPA in a letter dated May 13, 2005 and subsequently 

fonvarded on to SECOR by the USEPA in con-espondence dated May 23, 2005. Copies of both 
USEPA and lEPA comment con-espondence are attached to this letter as reference. The 
format of this response letter presents the Agency comment followed by the HS/SECOR 
response. 

USEPA OSA REVIEW DATED MAY 3. 2005 

1) Comment 

"Wtiat provisions are to be made for air monitoring at the OSA perimeter such that 
assurance is provided that day-to-day Hamilton Sundstrand and other plant visitors are 
not adversely impacted by VOC vapor levels that could be related to excavation worfr 
conducted within the OSA? It would seem appmpriate to tiave such monitoring capability 
in order to cease operations if necessary if VOC levels became too high. This reasoning 
would apply to adequate protection of nearby off-site personnel (residential areas, nearby 
shops, places of commerce, etc.).' 

Response: 

Ambient and personal breathing space air monitoring will be undertaken as part of this 
effort. The site specific health and safety plan for the continuing work at this facility will be 
amended to incorporate the excavation activities. Air monitoring using an 11.7 eV 
photoionization detector (or equivalent) will be implemented within the work zone and 
periodically at the work zone perimeter. Threshold levels will be established for worker 
upgrades in level of personnel protective equipment (PPE) and for cessation or 
modification of wori< practices if certain trigger values are reached in the perimeter 
monitoring program. 
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2) Comment: 

'Introduction of the Hydrogen Release Compound- This procedure may have interest as 
a pilot application, but I think it may be premature to consider this a means of control for 
potential low-grade future groundwater sources for any significant portion of the overall 
plume or groundwater management zone. If I understand the proposed work plan 
convctly, certain existing monitoring wells within the OSA where excavation may proceed 
are to be dismantled and abandoned in accordance with IL EPA procedures on this 
subject. Then, after excavation the hydrogen releasing compound is to be introduced via 
slurry/solution injection. What wells are to be established to verify that the compound is 
indeed having a positive effect on VOC levels? Lacking such wells, it would seem 
difficult/impossible to be able to make a detemnination about the specific results using this 
compound. If one of the features of this compound is to enhance anaerobic conditions as 
opposed to aembic conditions in groundwater, what monitoring, either of oxygen levels, 
populations of aerobic/ anaerobic microbes will occur to help relate "cause and effect' 
associations that may be related to changes in VOC levels in groundwater after 
application? I appreciate that this technique may serve as a secondary means of source 
control, and may provide reassurance especially to State RCRA reviewers if excavation 
alone does not fully attain soil clean-up goals within the OSA. However. I would think that 
regulatory agency personnel would want to know some verifiable means of knovtnng what 
area/depth this slurry injection is affecting.' 

Response: 

The introduction of the hydrogen release compound (HRC-X) is being proposed based on 
the "opportunity" presented by having the pilot study monitoring points in place at this 
time. The HRC-X would be introduced prior to decommissioning of the vi/ells. The 
hydrogen release compound - extended release fomnula (HRC-X) will be placed within 
the upper portion (15 feet) of the aquifer. The HRC-X sluny will be placed in the deepest 
vapor monitoring points which are screened to within a few feet of the groundwater 
surface and into the air sparge and air sparge detection monitoring wells prior to 
abandonment. Aquifer parameters including dissolve oxygen (DO) and oxidation 
reduction potential (ORP) will be monitored before and after the placement of the HRC- X 
material to provide some indication of the affect that HRC-X would have on the 
groundwater conditions. Additional monitoring, evaluation, and other potential remedial 
aspects for this area would be integrated into the overall Remedial Design for Area 9/10 
which has yet to be developed. 

3) Comment: 

"The work plan divides the OSA zone into 8 subporUons, based on soil boring results. For 
6 of these 8 zones, it is projected that excavation to a depth of 4 feet will be adequate to 
attain - if not final' soil cleanup goals, then at least sufficient mass removal to justify 
excavation cessation provided that some capping and/or material limiting further 
movement of contaminant mass into groundwater is applied. For 2 of the 8 zones, it is 
projected that excavation to 6 feet will be necessary. Soil constituent content after 
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excavation is depicted in Table 2.2. Figure 3.2 depicts points showing "representative 
base sample location' and 'representative wall sample location". In looking at the 
suggested wail sample locations, it appears thai while the perimeter of the overall OSA 
area would get adequate sample coverage to verify reaching/satisfactorily approaching 
desired soil cleanup values, I am not so sure about the interior of the OSA zone. 
Shouldn't there be some verification sampling to go along with the inner walls of the eight 
zones for which soil borings were perfonmed? This would seem especially important for 
the zones for which contaminant soil levels were quite high - zones S-1 and S-2 - and 
also for the zones where excavation is projected to be needed to go to the 6' depth level -
in this case zones S-1 and S-5.' 

Response: 

The aspect of the additional sample collection from the interior walls within the excavation 
area is understood in theory, however, in practice it may not be possible as these interior 
walls will not necessary exist. The difference in depths between some of the excavation 
subareas (e.g., S-1 and S-5 versus the others) Is approximately two feet. In the field 
implementation of the excavation effort it is very likely that there will be an angled slope in 
the floor of the excavation as opposed to a sheer vertical wall in the vicinity of the depth 
changes. As a result the interior walls, sample locations would essentially be additional 
base samples. 

The excavation base samples planned were selected on a grid basis (approximately 20 
feet spacing) to supplement the existing and more comprehensive continuous interval soil 
sampling already completed. The base samples planned will include three locations 
witiiin the subareas around S-1 and S-2 and another location by S-5. From the eight 
borings which were continuously sampled approximately, 110 sample data intervals will 
remain after excavation across the 50 feet by 65 feet area. This data, combined with the 
21 wall and base samples planned, is anticipated to provide representative analytical data 
of tile soil remaining within the OSA. Additional sampling of the interior walls (if practical) 
would provide limited additional infonnation as ttie data density in tiiis area is already very 
high. 

lEPA LETTER DATED MAY 13. 2005 

1) Comment 

'Illinois EPA is recommending that UTC/HS take necessary precaut'ons as best that can 
i>e expected on groundwater monitoring wells to prevent unauthorized entry.' 

Response: 

Agreed. 
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2) Comment 

The use of Illinois Administration Code 35 I AC Pari: 742 in reference to remediation 
objectives is inappropriate. The Tiered Approach to Corrective Objectives part 142 is not 
an ARAR for Uie Southeast Rockford Groundwater Contamination Site (SERGC). The 
applicable ARAR for this situation is 35 III. Adm. Code Pari: 620.410, therefore, any 
references of use of 35 III. Adm. Code Part 742 is as a screening tool only. Ail 
remediation objectives for the site including Soume Area 9/10 are stated in the ROD for 
the SERGC signed in 2002.' 

r-) 

Response; 

The references to Tiered Approach to Con-ective Action Objectives (TACO) 35 lAC 742 
were for comparison purposes only. HS/SECOR are aware that tiie Preliminary 
Remediation Goals for Area 9/10 are prescribed in the Record of Decision (ROD) dated 
May 2002. Although not listed as an ARAR, the predecessor guidance to this regulation 
(35 lAC 742) was used in the derivation of the Preliminary Remediation Goals, With 
respect to the constituents of concern and the soil objectives to be applied, the 
Preliminary Remediation Goals in the ROD and the TACO remediation objectives are tiie 
same. 

The OSA is a fonner RCRA unit which is subject to 35 lAC 725 regulations in addition to 
the.conditions of the ROD. To address the overall environmental issues at the site 
including the ROD (which included Preliminary Remediation Goals) and RCRA 
responsibilities, a simplified comparison 35 lAC 742 was made. This was done for two 
reasons: 1) the constituents of concern in the OSA listed in the Preliminary Remediation 
Goals are the same as the TACO Tier I remediation objectives and derived by the same 
means, and 2) there are other constituents present at the OSA whidi are regulated under 
RCfRA which are not part of the ROD but have specified remediation objectives in TACO. 

The remedial objectives for constituents regulated under RCRA are subject to 35 lAC 742 
TACO. Also, while the site groundwater is subject to 35 lAC 620 regulations, these are 
groundwater quality regulations only and do not address constituent concentrations in soil. 

3) Comment 

'In addition to III. Adm. Code Pari 620, UTC/HS needs to comply with the ARAR, III. Adm. 
Code Part 724 in use of Remediation Objectives and final closure requirements for the 
former OSA unit. This is specifically directed to UTC/HS in a letter dated October 15, 
2002 with specific requirements listed in Attachment A of the letter. The submitted work 
plan to remove source material will definitely assist in achieving the post closure 
requirements, however, it will not complete them pursuant to III. Adm. Code Part 724 
Subparts F (Releases form Solid Waste Management Units) and G Post (Closure and 
Post-Closure) requirements.' 
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Response: 

Final closure of the OSA is not being sought at this time. In the appendix of the letter 
dated October 15. 2002, it is stated that the site is subject to 35 lAC 725 interim status 
regulations. At the appropriate time, the request for final closure will address those 
requirements in 35 I AC 725. 

4) Comment: 

"Future work plan submittals need to make note of specific requirements of comments 2 
and 3 and how ti^ese specific ARARS and outstanding RCRA issues will be met." 

Response: 

Future work plans wlli address appropriate remediation goals or objectives and how the 
planned activities address issues with respect to RCRA 

5) Comment: 

"Use of III. Adm. Code Part 742.225(c) that states, continuous inten/al soil samples were 
averaged at each boring location. Illinois EPA realizes that this was done in an effort to 
help facilitate nnass reduction of hazardous materials through excavation. This 
assumption however, to average soil samples with VOCs exceeding the soil saturation 
limits indicates that the soil may exceed III. Adm. Code 721.123, therefore, averaging soil 
sample results may not be appropriate pursuant to CERCLA and the NCP as opposed to 
comparison of discrete sample results for analysis." 

Response: 

The averaging of concentrations from continuously sampled soil intervals was used to 
determine and estimate the mass of constituents and evaluate the benefit of excavation 
and off-site disposal on a per lift basis. Upon review of the sample analytical data, at tiiis 
time it does not appear that the two sample intervals where the soil saturation limit was 
exceeded will present an issue with respect to reactivity per 35 lAC 721.123. 

5) Comment: 

"After the excavation is completed remaining levels in soil of metals and VOCs shall be 
compared to Remediation Objectives in the ROD for review. The potential effectiveness 
of the proposed RA work Is premature at this point until Illinois EPA and U.S. EPA have 
evaluated a submitted design." 

Response: 

As noted in comment number 2, the ROD does not provide preliminary remediation goals 
for the metals of potential concern in the OSA (lead and cadmium). HS will compare the 
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existing data and post excavation base and wall soil analytical data with the appropriate 
remediation objectives. HS agrees that a determination of the potential effectiveness of 
the source material reduction work is premature. HS plans to incorporate additional 
monitoring, evaluation, and any potential remedial actions for the OSA into the Remedial 
Design for Area 9/10. 

7) Comment 

The proposed procedure to enhance natural attenuation may require UTC/HS to expand 
the parameters of the groundwater sampling to determine if anaerobic conditions are 
being created. Groundwater monitoring wells will need to be placed in such a manner as 
to verify the effectiveness of this pmcedure for long and short-term evaluation. Illinois 
EPA does have the intention of installing down-gradient groundwater monitoring welts as 
part of monitoring natural attenuation end monitoring the effectiveness of all RA work in 
Area 9/10." 

/ " - , 

Response: 

HS plans to monitor dissolved oxygen (DO) and oxidation reduction potential (ORP) in the 
wells within the OSA prior to and after the placement of the hydrogen release compound 
extended release (HRC-X) material for short term evaluation. Additional groundwater 
monitoring wells would assist in this effort. Long term efforts by HS will be incorporated 
into the Remedial Design for Area 9/10. 

8) Comment 

"Copies of well abandonment reports should also be fonvarded to Illinois EPA as well as 
Vie other appmpriate State Agencies.' 

Response: 

Copies of tine well abandonment forms will be provided to lEPA as part of the 
documentation of the work plan activities as outlined in Section 4.0 of the Plan. The forms 
will also be submitted to other appropriate State Agencies, including the Illinois 
Department of Public Health as required. 

9) Comment 

"Waste disposal needs to meet the requirements set forth in the ROD as well as meeting 
Federal and State of Illinois requirements. Illinois EPA NPL unit and U.S. EPA should 
receive copies of waste disposal manifests and other appropriate documentation." 

I 
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Response: 

The waste disposal planned will meet the requirements set forth in the ROD, as well as all 
other State and Federal requirements. As indicated in Section 4.0, copies of the waste 
disposal manifest will be submitted as part of the documentation of the work plan 
activities. 

10) Comment 

"A corrected copy of this work plan will be required for placement into the repositories that 
in particular addresses comments 2 and 3." 

n 

Response; 

This response is intended to serve as an addendum to the work plan and a means to 
address and clarify the issues raised in comments 2 and 3. 

11) Comment 

"If UTC/HS is going to rely on sample collection in the excavated area as verification of 
removal, other potential sampling may be necessary to verify what contaminant 
concentrations actually. During the excavation prpcess UTC/HS will need to perform air 
monitoring to minimize exposure risk form inhalation of VOCs." 

Response; 

The planned excavation wall and base samples (21 samples total) combined with the 
continuous soil sampling effort already completed (continuously on two feet intervals from 
four feet or six feet to 32 feet at eight locations - 110 samples) appear to be adequate to 
detemnine what consti'tuent concenti-ations remain in the OSA, as well as what is to be 
removed. Air monitoring will be performed during the excavation activities (also, see 
USEPA comment 1). 

12) Comment 

The piacemerrt of a clay cap of three feet is satisfactory for short-term acceptance, 
however, if contaminants of concern (COCs) are to be left in place. This cap and the 
materials from which It is constructed may need to be reevaluated for the long-term 
remedy. Metals left behind that exceed Remediation Objectives (ROs) in the ROD may 
require a cap that will stop infiltration of precipitation sufficiently to meet the requirements 
of III. Adm. Code Part 620." 
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Response: 

Placement of the clay cap at the OSA is a positive interim measure that will minimize 
infiltration. The presence of the clay cap and the suitability of the materials of construction 
will be evaluated as part of the final remedial design activities. 

13) Comment 

"If COCs that exceed ROs are to remain in place, institutional controls will be necessary." 

Response: 

Institutional controls will be considered as part tiie final remedial design. 

We appreciate the USEPA's and lEPA's cooperation and involvement In keeping the Area 9/10 
Remedial Design effort moving on an appropriate course. As always, if you have any 
questions, please do not hesitate to call. 

Sincerely, 
SECOR International Incorporated 

"^^^^W^ iiUM/^AM/ 
David M. Curnock 
Principal Scientist 

atischments: May 3,2005 Electronic Mail to SECOR from USEPA 
May 13, 2005 Letter to USEPA from lEPA 

cc: Mr. Scott Moyer, HS/UTC 
Ms. Kathleen McFadden, UTC 
Mr. Brian Yeich. UTC 
Mr. Thomas Turner, USEPA 
Mr. Thomas Williams, lEPA 
Mr. Ten7 Ayers, I EPA 
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RUS5ELL To 

HART/R5/USEPA/US n K- ^ Area 9/10 - Review-Outside Container StdfaQe Area - Mass 
05/03/2005 11:44 AM ^ " ° J ^ " Reduction Work Plan 

Dear Mr. Cumock -1 have received a copy of the above-noted document, dated April 27, 2005. (I look 
fonward to also receiving overall Area 9/10 conceptual design information, and horizontal drilling 
proposals). In reviewing the OSA Source Material Mass Reduc^on Work Plan, I have three main areas of 
(Ximment: 

1.) What provisions are to be made for air monitoring at the OSA perimeter such that assurance is 
provided that day-to-day Hamilton Sundstrand and other plant visitors are not adversely impacted by VOC 
vapor levels that could be related to excavation work conducted within the OSA? It would seem 
appropriate to have such monitoring capability in order to cease operations if necessary if VOC levels 
becarne too high. This reasoning would apply to adequate protection of nearby off-site personnel 
(residential areas, nearisy shops, places of commerce, etc.). 

2.) Introduction of the Hydrogen Release Compound - This procedure may have interest as a pilot 
application, but 1 think it may be premature to consider this a means of control for potential low-grade 
future groundwater sources for any significant portion of the overall plume or groundwater management 
zone. If I understand the proposed work plan correctly, certain existing monitoring wells within the OSA 
where excavation may proceed are to be dismantled and abandoned in accordance with IL EPA 
procedures on this subject Then, after excavation the hydrogen releasing compound is to be introduced' 
via slurry/solution injection. What wells are to be-established to verify that the compound is indeed having 
a positive effect on VOC levels? Lacking such wells, it would seem difficult/impossible to be able to make 
a detennination about the specific results using this compound. If one of the features of this compound is 
to enhance anaerobic conditions as opposed to aerobic conditions in groundwater, what monitoring, either 
of oxygen levels, populations of aerobic/anaerobic microbes will occur to help relate "cause and effect" 
associations that may be related to changes in VOC levels in groundwater after application? I appreciate 
that this technique may serve as a secondary means of source control, and may provide reassurance 
especially to State'RCRA reviewers if excavation alone does not fully attain soil clean -up goals .w/ithin the 
OSA. .However. I .wouldthinkthat regulatory agency personnel would want to know some verifiable 
meansof knowing what area/depth this slurry injection is affecting.. 

3.) The work plan divides the OSA zone into 8 stibportjons. based on soil boring results. For 6 of these 8 
zones, it is projected that excavation to a depth of 4 feet will be adequate to attain - if not "final" soil 
cleanup goals, then at least sufficient mass removal to justify excavation cessation provided that some 
capping and/or material limiting further movement of contaminant mass into groundwater is applied. For 2 
of the 8 zones, it is projected that excavation to 6 feet will be necessary. Soil constituent content after 
excavation Is depicted in Table 2.Z Figure 3.2 depicts points, showing "representative base sample 
location" and "representative vrall-sample'location". In looking at the suggested wall sample locations, it 
appears that vyhile the perimeter of the overall OSA area would get adequate sarhple coverage to verify 
reaching/satisfactorily approaching desired soil cleanup values, 1 am not so sure about the interior of the-
OS^zone. Shouldn't there be some verification sampling to go along with the inner walls of the eight 
zones for which soil borings were performed? This would seem especially important for the zones for 
which contaminant soil levels were quite high - zones S-T and S-2 - and also forthe zones where 
excavation is projected to be needed to go to the 5' depth level - In this case zones S-1 and S-5. 

1 look fonvanj to discussing tiiese comments with you and IL EPA and to your response. 

Russ Hart' 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 
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JAMB R. THOMPSON CENTER, 100 WEST RANDOIPH, SUITE 11 -300, CHICAGO, IL 60601, 312-814-6Q26 

ROD R. BLAGOJEVICH, GOVERNOR RENEE OPRIANO, DIRECTOR 

815-223-1714 

RECEIVED 

MAY 31 20Q5 

May 13.2005 
TDDH EDBD DDDl lfi73 ^ISH 

Mr. Russ Hart Rjcmedial Project Manager SR-6J 
United States Envimmncntal Protectioii Agency 
Region V 
77 W.Jackson Blvd. 
Chicago. Dlinois 60604-3590 

n 
Refer to: 2010300074—^Winnebago County 

Southeast Rock Gronndwater Contamination Site 
Si^jerfbnd/Technical Reports. 

DearMr.Hart '• ' •••; 

. The niiridis Environmental Protection Agency (DJinois EPA) has^yiewed the document 
entitled Oiitside Storage Area Source Material MassEJeduction Work Plan (Report) dated 
April 27,2005. SECOR International Incoiporated of Lombard prepared the Report on 
the behalf of United Technologies Hamilton Sundstrand (UTC/EIS). The work plan was 
prepared in as part of the requirements of the Administrative Order on Consent (AOC) 
between ttie US.EPA and UTC/HS dated January 13,2003. Illinois EPA approves of the 
Report/Work Plan tiJstng excavation to reduce the source material below the former OSA 

. unit UTC/HS shodd address, the conments bdow to •file Report and iiicoipa^ 
appropriate changes the Remedial Design Work Plm. 

1." Dlinois EPA is rBconimending that UTC/HS take necessary precautions as best 
that can be cjqwctcd on groundwater monitoring wells to prevent unauthorized 
entry. 

Z • The iise of Illinois Administration Code 3 5 lAC Part 742 in reference to 
remediatiou objectives is inappropriate, Tlie Tiered ApjsroacJh to. Corrective 
Objectives Part 742 is not an ARAR for the Southeast "Rocicford Grou^ 
Contamination Site (SERGC). The applicable ARAR &r this situation is 3 5 IlL 
Adm. Code Part 620.410, therefore, zary references of use of 35 111. Adm. Code 
Part 742 is as a screening tool only. All remediatipn objectives for the site 
including Source Area 9/10 are stated m the ROD. for the SERGC signed in 2002. 

RoocKJUD-4302 North Main Street, RocHord, IL 61103-(815) 9B7-7760 • DBPLMNES-9Sn W. Harrison SU, D ^ Plaines, IL 60016-(847)294-4000 
h a s - S95 South Stite, Hgia IL 60123 - (847) 608-3131 • PBO«A - 5415 N. Univenity St., Peoria, IL 61614> (309) 693-5463 

BMSAU OF L A J C - P B O B A - 7 6 2 0 N . UniversKySL, Peoria, IL 61614-(309) 693-5462 • CHAMPAIGN-2125 South Hrst^treet, (Diampaign, IL 61820 -(217) 278-5800 
Sni»JGlWD - 4500 S. Sixth-Street Rd., Springfield, IL 62706 - (217) 786-6892 . • Cou jwv iu i - 2009 Mall Street, Colllnsvllle. IL 62234 - (51B) 346-5120 

MABON - 2309 W. Main SL, Suite 116, Marlon, IL 62959-[618) 993-7200 

PUMTH) ON ReCYOJED PA«a 



kl addition to Dl. Adm. Code Part 620, UTC/HS needs to comply with the ARAR, 
IlL Adm. Code Part 724 in use of Reme(iiation Objectives and final closure 
requirHments fox tiie former OSA unit This is specifically directed to UTC/HS in 
a letter dated October 15,2002 with specific requkements listed in Attachment A 
of the letter. The submitted work plan to remove source material will-definitely 
assist in achieving the post closure requirements, however, it wiU not complete 
them pursuant to Dl. Adm. Code Part 724 Subparts F (Releases fixim Solid Waste 
Management Units) and G Post (Closure and Post-Closure) requirements. 

Future work plan submittals need to make note of specific retjuirements of 
comments 2 and 3 and how these specific ARARS and outstanding RCRA issues 
will be met. . 

; 

5. Use of ni. Adm. Code Part 742.225(c) that states, continuous interval soil samples 
were averaged a± each boring location. Illinois EPA realizes that this was done in 
an eSoxi to help fecilitate mass reduction of hazardous materials through 
excavation. This asstmiption However, to average soil samples with VOCs 
exceedmg the soil saturation limits indicates that the soil may exceed 111. Adm. 
Code 721.123, therefore, averaging soil sample results may not be appropriate 
pursuant to CERCLA and the NCP as opposed to comparison of discrete sample 
results for analysis. 

6. After tiie excavation is completed remaining levels.in soil of metals and VOCs 
. shall be compared to Rsmediation Objectives in the ROD for review. The 

::•• potential efectiveness of the proposed RA woric is premature at tiiis point until" 
Illinois EPA and U.S. EPA have evaluated'a submitted de-sigg. -

7. The proposed pro(iedure to enhance natural attenuation msy require UTC/HS to 
expand the parameters of the groundwato: sampling to determine if anaerobic 

•j conditions are being created Groundwater monitoring weUs will need to be 
placed in such a manner as to verify the effectiveness of tiiis procedure for long 
and short-term evaluation niinois EPA does have the intention of installing •• 
down-gradient groundwater monitoring weUs as part of monitoringna.tural 

; . attmuation and .mqmtoringihe ^^ . ., 
« 

8. Copies of well, abandonment reports should also be forwarded to Illinois EPA as 
well as the other appropriate State Agencies. 

.y Wasifi'ai^bsal.'heecis tb~nieetthe retjuirements set-forth in the-ROD as weli-as-^_... 
meeting Federal and State of .Illinois requirements. UlinoisEPA NPL unit and 
U.S.EPA should receive copies of waste disposal manifeste and other appropriate • 
documentation • " • • 

10'. A corrected copy of this work plan will be required for placement into the 
repositories that in particular adthresses comments 2 and 3. 



If UTC/HS is going to rely on sample CfilleCtiDU in the excavated area as 
verification of removal, other potential sampling may be necessarjf to verifj' what 
.contamroant concentrations actually. During the excavation process UTC/HS will 
need to perfbmi air monitoring to minimize exposure risk form inhalation of 
VOCs. 

12. The piacemerrt of a clay cap of three feet is satisfactory for short-tenn acceptance, 
however, if contaminants of concean (COCs) are to be left in place. This cap and 
the materials from which it is constructed may need to be reevaluated for the 
long-temi remedy. Metals left behind that exceed RemecJiation Objectives (RO*s) 
in the ROD may require a cap that wiU stop infiltration of precipitation 
sufficiently to meet the requirements of HI. Adm. Code Part 620. 

13. If COCs that excieed RO's are to remain in place, iostitutional controls will be 
necessary. 

n 

Please provide the Illinois EPA with 3 copies of any Mure information submitted 
regarding the above referenced site. IVIail two copies to the Springfield lUinois address 
and another copy to Thomas C. Williams LPG Illinois EPA Pioject Manager at PO. Box 
1515 LaSaUe, Illinois 61301-3515,, The Illinois EPA requests 14 days notification of all 
site investigations and remedial, activities to coordinate oversight. If you-have any 
questions, please fell free to contact me at the telephone number 815-223-1714 or Teaxy 
Ayers at217-524-3300. 

Sincerely, 

Thomaŝ  C. .Williams LPG. 
Nktional Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

^... 

cc: Bureau of Land File 
Terry .Ayers . ', 
Paul Jagiello DLC Des Plaines Regional Office 
Virginia Foirer 



APPENDIX B 

OSA Soil Investigation Analytical Results 

October 2003 Summary Tables 

Appendix G 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8)-VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 
ROCKFORD, IL 

S1 

SECOR 

Analyte 

1,1,1-Trichlorocthanc 

t,1,3,2'TetnchlorMlhana 

1,1,2-TrichIoroeIhan* 

1,1-OlchlonMthana 

1,1-Olchkiroathena 

U-O lch lo rMt t ian . 

1.2-Dlctiloro«tticn« (total) 

1,2-Dlchloropropan* 

2-Butanona (MEK) 

2-H«unen« 

4-Mcthy(-2-p«nUnonc (MIBK) 

Acetone 

Bcnzena 

BromodichloromeOiana 

Bromotonn 

Bromomethana 

;art)on cfdutflda 

Carbon tetrachlorid* 

Chlorobanzcna 

Chloroethane 

Chloraform 

Chloromethan* 

cl i-1.3-0khlorepropen« 

Ettivl benzene 

Methvlcna chloride 

Styrene 

Toluene 

trana-1,3-Dlchloropropene 

rrtchloroelhene 

Vinyl chloride 

Xylenes (total) 

DRO/JP-4 

(Vraenlc.TCLP 

Barium,TCLP 

CadmhinvTCLP 

ChromlumJCLP 

.aad.TCLP 

MercuryJCLP 

9«lenlum,TCLP 

Sllver.TCLP 

ROD - Preliminary Remediation Goals andfor Section 
742.Table A: Tier 1 Soil Reincdlatlon Objectives for 

Residential Properties 

Soil 

Ingestion 

(ua/kg) 

NL 

NL 

310.000 

7.BO0.0O0 

7M.000 

7.000 

NL 

9.000 

NL 

NL 

NL 

7,800 000 

12.000 

10.000 

81,000 

110,000 

7.600,000 

5,000 

1,600,000 

NL 

100,000 

NL 

NL 

7,800 000 

&5,X0 

ie,ooo,ooo 

12,000 

16,000.000 

NL 

58,000 

460 

160,000,000 

. , , • - • : : ^ - . 

••:••• fi^-^t . 

; • • ^ \ ^ - ^ ' 

:. . • ^ r i - - J . • 

'-••••-,- K . K . ' ^ 

. . , , ^ _ , . . , . ^ - 3 

• • i y^ -^^^ ,J 

. • ' ^ . - ^ m " . 

Soil 

Inhalation 

(ug/ka) 
1,200,000 

NL 

1,800,000 

1,300,000 

1,500,000 

400 

NL 

15.000 

NL 

NL 

NL 

100,000,000 

BOO 

3,000,000 

53,000 

10.000 

720,000 

3W 

130,000 

NL 

300 

NL 

NL 

400,000 

13,000 

1.500,000 

11,000 

650.000 

NL 

5,000 

280 

320,000 

• ' ^ ^ . . . , " ; , " _ • : 

•i..^i , 7 . - ' ^ : 

•f;-^' ^ ^ - ^ -

' . ' ^ . : - • ' - ; V 

^ " ' ^ ' . ' . • ^ ~ ^ • . 

#^-' -^ir^ -̂  

m^^-m-}^ 
i m ^ ' i ^ 
^ g i - ? f ^ ? ; ; 

Soil 
Component of 

Class 1 

(ug/kg) 

2 .0X 

NL 

20 

23 000 

60 

20 

NL 

30 

NL 

NL 

NL 

16,000 

30 

600 

800 

200 

32,000 

70 

1,000 

NL 

600 

NL 

NL 

13,000 

20 

4.000 

60 

12.000 

NL 

60 

10 

150.000 

-•- ug/L 

50 

2 .0X 

5 

100 

7,5 

2 

50 

50 

ADL 

(ug/kg) 

NL 

-
-
-
-

NL 

-
NL 

NL 

NL 

-
-
-
-
-
-
-
-

NL 

-
NL 

NL 

-
-
-
-
-

NL 

-
-
-

. • - : ^ : - v 

; ^y. - ' 

LocaUon 

Depth 

Sample 

Data 

Units 

RES 1 Q 

SB-S1 

2-4* 

10/28/2003 

ug/kg 

220.000 

440 

440 

7,600 

UO 

440 

12,000 

440 

440 

440 

440 

440 

110 

440 

440 

440 

440 

440 

440 

440 

440 

440 

440 

110 

440 

440 

JOO.WO 

f,700 

440 

18.000 

440 

330 

H 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

89,000 1 U 

ugft. 

50 

390 

5 

50 

».2 

2 

50 

50 

u 
fl 

u 
u 

u 
u 
u 

SB-SI 

4.6-

10/2S/2003 

ug/kfl 

140.000 

410 

410 

11,000 

560 

410 

9.400 

410 

410 

410 

410 

410 

100 

410 

410 

410 

410 

410 

410 

410 

410 

410 

410 

100 

410 

410 

150.000 

2.200 

410 

10,000 

410 

310 

U 

u 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

89,000 1U 

uon. 

50 

390 

5 

50 

7.5 

2 

50 

50 

u 

u 
u 
u 
u 
u 
u 

SB-SI 

6-6' 

10/28/2003 

ug/kg 

760 

90 

90 

230 

•0 

90 

280 

90 

90 

90 

90 

BO 

22 

90 

90 

90 

90 

90 

90 

90 

90 

90 

90 

22 

90 

90 

2.200 

22 

90 

90 

90 

67 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.800 1 U 

UflA. 

50 

780 

5 

SO 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SI 

8-10* 

10/28/2003 

ug/kg 

83 

5,1 

5,1 

5.1 

5,1 

5,1 

19 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5,1 

5,1 

5,1 

5.1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

520 

5.1 

5,1 

4.5 

5.1 

5.1 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
Ja 

u 
u 

4,700 1 U 

uuH 
50 

500 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-31 

10-12-

10/26/2003 

ug/kg 

31 

5.1 

5.1 

4 

5.1 

5.1 

6.f 

5,1 

5.1 

5,1 

5,1 

5,1 

5,1 

5.1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5,1 

5.1 

5,1 

62 

5,1 

5.1 

3 J 

5,1 

5,1 

U 

U 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

JM 

u 
u 

4,300 1 U 

UQIL 

50 

280 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-31 

12-14' 

1D/28aO03 

ug/kg 

57 

4.7 

4,7 

t f 

4.7 

4,7 

r4 
4.7 

4,7 

32 

4.7 

f l 

4.7 

4.7 

4.7 

4.7 

4,7 

4,7 

4,7 

4,7 

4.7 

4.7 

4,7 

4.7 

4,7 

4.7 

73 

6.4 

4.7 

5.4 

4.7 

3 J 

U 

U 

u 
u 

u 
u 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

M 

u 

u 
Ja 

4.200 1 U 

Ufl/L 

50 

480 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SI 

14-16' 

10/28/2003 

ug/kg 

15 

4.8 

4.8 

1.3 

4.8 

4.8 

f2 

4.8 

4.8 

4.8 

4,8 

4,8 

4.8 

4,8 

4,8 

4,8 

4.8 

4.8 

4.8 

4.8 

4.6 

4.8 

4.8 

4.8 

4,8 

4,8 

I fO 

4.8 

4,8 

6.3 

4.8 

4.8 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.200 1 U 

• • Uflfl. 

50 

360 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-SI 

16-11* 

10/28/2003 

ug/kg 

83 

9.4 

9.4 

7.2 

9.4 

9.4 

11 

9,4 

9.4 

9.4 

9,4 

13 

9,4 

9.4 

9,4 

9,4 

9.4 

9.4 

9.4 

9.4 

9.4 

9,4 

9.4 

9,4 

6,8 

9,4 

180 

9.4 

9.4 

8.1 

9.4 

9.4 

U 

u 
Ja 

U 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

Ja 

u 

u 
u 

Ja 

U 

U 

4,300 1 U 

•. u t i c f y 

50 

430 

5 

50 

7.5 

2 

50 

50 

u 
B 

U 

u 
u 
u 
u 
u 

SB-SI 

1S-20-

10/36/2003 

ug/kg 

120 

7.2 

7,2 

17 

7.2 

7,2 

24 

7.2 

7,2 

7.2 

7.2 

10 

7.2 

7,2 

7.2 

7.2 

7,2 

7,2 

7,2 

7,2 

7.2 

7.2 

7.2 

7.2 

14 

7.2 

220 

7,2 

7.2 

13 

7.2 

7.2 

U 

U 

u 
u 

u 
u 
u 
u 
M 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.200 1 U 

^ ug/L . 

50 

430 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S1 

20-22' 

10/28/2003 

ug/kg 

4 f0 

5,1 

5.1 

r2o 
5,1 

5.1 

f30 

5,1 

5.1 

5.1 

5.1 

5.1 

4.7 

2f 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

3.f 

5.1 

5,1 

660 

0.6 

5,1 

27 

5.1 

3.9 

U 

u 

u 
u 

u 
u 
u 
u 
u 

Ja 

u 
u 
u 
u 
u 
u 
u 
u 
u 

Ja 

U 

U 

u 

u 
Ja 

4,800 1 U 

., ug/L 

50 

500 

5 

50 

7,5 

2 

50 

50 

U 

8 

U 

U 

U 

U 

U 

u 

3B-S1 

22-24' 

10/26/2003 

ug/kg 

t3 

5.6 

5.8 

5.6 

5.6 

5.6 

5.6 

5.6 

5.6 

5.6 

5.6 

5.8 

5.6 

5,6 

5,6 

5.6 

5,6 

5,6 

5.6 

5.8 

5 8 

5.6 

5.6 

5 6 

S,» 

5.6 

38 

5,6 

5.6 

5.8 

5,6 

5,8 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4,300 1 U 

Uflfl. 

50 

370 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SI 

24J6-

10/28/2003 

ug/kg 

82 

4.9 

4,9 

f 5 

4,9 

7.3 

22 

4.9 

4,9 

4.9 

4.9 

9.3 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4,9 

4,9 

4,9 

4,9 

4,9 

4.9 

T7 

4.9 

f30 

4,9 

4.9 

9.8 

4,9 

4,9 

U 

U 

u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.300 1 U 

Uflrt. 

50 

420 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S1 

26-28' 

10/28/2003 

ug/kg 

f f 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5,3 

6.8 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5,3 

5,3 

6.6 

5.3 

32 

5.3 

5.3 

5.3 

5.3 

5.3 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
M 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4,300 1 U 

„*. 
50 

350 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SI 

28-30' 

10/28/2003 

ug/kg 

23 

5.3 

5.3 

5.3 

5,3 

5,3 

4.5 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5,3 

5.3 

5,3 

5.3 

46 

5.3 

5.3 

5.3 

5.3 

5.3 

U 

u 
u 
u 
u 

Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
0 

u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,200 1 U 

Ufl/t 

50 

390 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SI 

30-32' 

10/28/2003 

ug/kg 

t 7 

5,2 

5.2 

5.2 

5.2 

5.2 

3.5 

5.2 

5.2 

5.2 

5.2 

I t 

2.6 

5,2 

5,2 

5,2 

5.2 

5,2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5,2 

35 

1.8 

5,2 

5,2 

5,2 

J.f 

U 

u 
u 
u 
u 

Ja 

U 

U 

U 

U 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 

Ja 

4,300 1 U 

ugn. 

50 

330 

5 

50 

7.5 

2 

50 

50 

U 

8 

U 

U 

U 

U 

U 

u 

SB-SI 

33-34' 

10/28/2003 

ug/kg 

s.s 
5.4 

5,4 

5,4 

5.4 

5.4 

5.4 

5.4 

5.4 

5,4 

5.4 

T3 

5,4 

5,4 

5,4 

5.4 

5,4 

5,4 

5.4 

5.4 

5.4 

5.4 

5.4 

3.8 

5.4 

5,4 

23 

7 

5,4 

5,4 

5.4 

7.4 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

Ja 

u 
u 

H 

U 

U 

U 

4,200 1 U 

ugn. 

50 

330 

5 

50 

7.5 

2 

50 

50 

u 
8 

U 

u 
u 
u 
u 
u 

See endnotes for analyt ical qual i f ier exp lanat ion. A p p e n d i x G - A p d x B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) - VOCs, DRO/JP.4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, IL 
S2 

SECOR 

IVnalvta 

1.1,1-Trichloroelhane 

1,1,2,2-Tetrachloroethana 

1,1-Dichloroethane 

1,2-Dlchloroethano 

1,2-Dlchlorocthene (total) 

:-Butanone (MEK) 

I-Hexanone 

Acetone 

Benzene 

Bromoform 

Bromomethana 

Carbon disulfide 

:arbon tatrachloride 

Chlorobenzene 

Chloroe thane 

ChloTvtorm 

:hloromeIhane 

Ethylbenzene 

Methylene chloride 

Styrene 

retrachloroethena 

Toluene 

fran»-1.3-Olch1oro propene 

Trichloroethene 

flnvl chloride 

xylenes (toUl) 

DRO/JP-4 

ArsenlcJCLP 

Barlum,TCLP 

C«dmlum,TCLP 

ChnamlumJCLP 

Laad.TCLP 

Mercury.TCLP 

3elenlum.TCLP 

Silver.TCLP 

742.T4ble A: Tier 1 Soil Remediation Objectives for 
Residential Properties 

Soil 

Ingestion 

(ug/kn) 

NL 

NL 

3\0.000 

7,800,000 

700,000 

7.000 

NL 

9.000 

NL 

NL 

NL 

7,8M,000 

12.000 

10.000 

61.000 

110,000 

7,800,000 

5,000 

1.600.000 
NL 

100.000 

NL 

NL 

7.800,000 

85,000 

16.000.000 

12.000 

16.000 000 

NL 

58.000 

46tl 

160.000,000 

. " ' • . • ^ ; 

•~)t.'^'!Vl>'_^ 

0 , : & ^ i ^ . ^ 

^ . ^ '• • . % 

• ' * t ' i - ; ^ r i ^ . 

. ' i - ' •- ' . \ i 

. , , : i i ^ ^ , - > ^ . 

- - f^ - . -V- fev 

Soil 

Inhalation 

(ug/kg) 

1,200,000 

NL 

1.800,000 

1,300.000 

1.500,000 

400 

NL 

15.000 

NL 

NL 

NL 

100.000,000 

800 

3.000,000 

53,000 

10.000 

720.000 

300 

130,000 

NL 

300 

NL 

NL 

400,000 

13.000 

1.500,000 

11.000 

550.000 

NL 

5000 

280 

320.000 

i ; j ; . - . 
- * ? * i v ^ » * - . -

,^~^;.-^s^A-. 

[•: ; - v . : t -

f ^ - ^ ^ , i - | 5 ^ . 

' ' : . ' , . • - • : ^ . - ' • ' ' . 

- - • * - . r - v > ^ 

Sou 
Component of 
Groundwater 

Class 1 

(ug/kg) 

2,000 

NL 

20 

23.000 

60 

20 

NL 

30 

NL 

NL 

NL 

16.000 

30 

600 

800 

200 

32,000 

70 

1.000 

NL 

600 

NL 

NL 

13,000 

20 

4.000 

60 

12.000 

NL 

60 

10 

150,000 

ug/L 

50 

2.000 

5 

100 

7.5 

2 

50 

50 

ADL 

(ug/kg) 

-
NL 

~ 
-
-
-

NL 

-
NL 

NL 

NL 

-
-
-
-
-
-
-
-

NL 

-
NL 

NL 

-
-
-
-
-

NL 

-
-
-

•.•• ' ' ' :xa. 

y ? » - ^ ^ ^ i 

W.-^ ' - j t eB^ 

> • • • ' * " • ' " • 

' •?- .#^ i?-

. • ; L ' - - - ' : 

/ - I - . - ^ 

: " ^ - ^ - r -

'^v-*^.?.-

Location 

Depth 

Sample 
Date 

Units 

RES | Q 

h-^<r' 

-
-"-.:-, ' 

" y " 

• , : . ' • . 

.̂ ^̂ .. : 
' " • y - . - ; - . ' 

•• - ^ . - ^ . . 

W , v 

•J- . ; • • , 

- . - - j ; :..• • 

i - ' - h ' ^ . . 

4 ': 

, . . • . . = . • -

•. '<t--^»r-' t 

. . • . - ^ . * . - . 

• ™ - « • „?- ' 

.^m-^.:^ 
««&#«*» 
^*«*^*»-™. 

• ^ f ^ . - - ^ -

wm^^--
} . ' ^ ^ t ' : - - -

.W'^,_:., 

^ - ^ ^ . ^ ^ • 1 

. ^ ^ 9 - - * . 

5B-S2 

2-4' 

10/28/2003 

ug/kg 

340,000 

170 

170 

8, too 
1.300 

170 

7.3M 

170 

170 

170 

170 

170 

42 

170 

170 

170 

170 

170 

170 

170 

170 

170 

170 

42 

170 

170 

320,000 

540 

170 

30,000 

170 

130 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

4.900 1 U 

y-'.i unn. ' ' 

11 

330 

5 

50 

7.5 

2 

50 

50 

a 

u 
u 
u 
u 
u 
u 

SB-S2 

4-6' 

10/28/2001 

ug/kg 

370 

94 

04 

94 

94 

• 4 

280 

«4 

94 

94 

94 

94 

23 

94 

94 

94 

94 

•4 

94 

94 

94 

94 

94 

23 

94 

94 

l.fOO 

23 

94 

110 

94 

70 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,700 1 U 

uan. 
50 

320 

5 

50 

7,5 

2 

50 

50 

u 

u 
u 
u 
u 
u 
u 

SB-S2 

6-8' 

10/28/2003 

ug/kg 

43 

4.7 

4,7 

6.8 

4.7 

4.7 

30 

4.7 

4.7 

4.7 

4.7 

f4 

4,7 

4,7 

4.7 

4.7 

4.7 

4.7 

4,7 

4.7 

4.7 

4.7 

4.7 

4.7 

f 2 

4.7 

120 

4.7 

4,7 

f f 

4.7 

4,7 

U 

u 

u 
u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.500 | U 

UB/L 

50 

660 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S2 

8-10-

10/28/2003 

ug/kg 

23 

4,8 

4.8 

3 

4,8 

4.8 

f3 

4.8 

4.8 

4.8 

4.6 

4.8 

4.8 

4.8 

4,8 

4,8 

4.8 

4.8 

4.8 

4,8 

4.8 

4.8 

4,8 

4.6 

4.8 

4.8 

f20 

4.8 

4.8 

7 

4,8 

4.8 

M 

U 

u 
Ja 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,400 1 U 

Ufl/L • 

50 

200 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S2 

10-12' 

10/28/2003 

ug/kg 

f7 

4.6 

4.6 

4.6 

4.6 

4.6 

I f 

4.8 

4,6 

4,6 

4,6 

50 

4.6 

4.6 

4,8 

4.6 

4.6 

4.8 

4.6 

4.6 

4.6 

4.6 

4.8 

4.6 

4,6 

4,6 

87 

9.6 

4.6 

4.9 

4,8 

4.6 

U 

u 
u 
u 
u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

4.300 1 U 

ugn.' 

50 

360 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S2 

12-14-

10/28/2003 

ug/kg 

58 

4.8 

4.8 

9.7 

4.8 

4.8 

26 

4,8 

4.8 

4.8 

4,8 

4,8 

4,8 

4,8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.6 

4,8 

4.6 

4.8 

4,8 

4,8 

150 

4,8 

4.8 

f3 

4.S 

4.8 

U 

u 
H 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,200 1 U 

ua/L 

50 

380 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S2 

14-16-

10/28/2003 

ug^tg 

34 

4.9 

4.9 

5,8 

4.9 

4.9 

16 

4,9 

4,9 

4,9 

4.9 

4.9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4,9 

4,9 

4.9 

4.9 

f40 

4.9 

4.9 

*,8 

4.9 

4.9 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.300 1 U 

ug/L 

50 

370 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S2 

16-18-

10/28/2003 

ug/kg 

38 

7,6 

7.6 

7.6 

7.6 

7.6 

10 

7.6 

7,8 

7,6 

7,6 

7.6 

7.6 

7.6 

7,6 

7.6 

7.6 

7.6 

7.6 

7,6 

7.6 

7.8 

7,8 

7,6 

f f 

7,6 

190 

7.6 

7.6 

8.7 

7.6 

7.6 

H 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4,400 1 U 

Ufl/L 

50 

400 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-82 

18-20' 

10/28/2003 

ug/kg 

540 

90 

00 

f fO 

90 

90 

320 

90 

90 

90 

90 

90 

22 

90 

90 

90 

90 

90 

90 

90 

90 

90 

90 

22 

90 

90 

1.900 

22 

90 

f40 

90 

67 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.800 1 U 

Uflrt-.l 

50 

4 f0 

12 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 

SB-S2 

20-23' 

10/28/2003 

ug/kg 

330 

100 

100 

100 

100 

100 

2fO 

100 

100 

100 

100 

100 

25 

100 

100 

100 

100 

100 

100 

I X 

100 

100 

100 

25 

100 

100 

890 

25 

100 

100 

100 

75 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

5,100 1 U 

: 0 * 1 . ' : '-

50 

470 

4 

50 

7.5 

2 

50 

50 

u 
B 

B 

u 
u 
u 
u 
u 

SB-S2 

22-24' 

10/28/2003 

ug/kg 

23 

5,1 

5.1 

2.7 

5.1 

5.1 

B.f 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5,1 

5.1 

5.1 

5,1 

5.1 

9,8 

5.1 

98 

5.1 

5,1 

5.4 

5.1 

5,1 

H 

U 

U 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.300 1 U 

t " Ufl/L ^ 

50 

400 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S2 

24-2r 

10/28/2003 

ug/kg 

f3 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

5.1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

55 

5,1 

5.1 

5.1 

5,1 

5.1 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,200 1 U 

• ug/L ' 

50 

370 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S2 

26-28* 

10/28/2003 

ug/kg 

0.2 

5.1 

5.1 

5.1 

5,1 

5,1 

5,1 

5,1 

8.f 

5.1 

5.1 

48 

5,1 

5.1 

5.1 

5,1 

5,1 

5.1 

5,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

40 

f f 

5,1 

5,1 

5.1 

5,1 

U 

u 
u 
u 
u 
u 
u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.200 1 U 

' UB/L 

50 

350 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S3 

28-30-

10/28/2003 

ug/kg 

33 

5,2 

5.2 

5.2 

5.2 

5.2 

5,8 

5.2 

5,2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5,2 

5.2 

5.2 

5,2 

5,2 

5,2 

5,2 

74 

5.2 

5.2 

5.2 

5.2 

5.2 

U 

U 

U 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.300 1 U 

• Ufl/L 

50 

300 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S2 

30-32' 

10/28/2003 

ug/kg 

f 5 

4.9 

4 9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4,9 

11 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4.9 

4.9 

4,9 

4,9 

4,9 

4,9 

48 

6.3 

4.9 

4.9 

4.9 

4.9 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.200 1 U 

u g n . . 

50 

300 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

See endnotes for analytical qualifie/' explanation. Appendix G - Apdx B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) - VOCs, DRO/JPA >nd RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 
ROCKFORD, IL 

S3 

SECOR 

Analyte 

1.1,2,2-Tetrachloroothane 

1,1-Dichloroethene 

1.2-Olchloroethene (total) 

1,2-Dlchloropropane 

2-BuUnone (MEK) 

2-Hexanena 

4-Mathyl-2-pentanonc (MIBK) 

Acetone 

Benzene 

Bromofomi 

Carbon dlsufflda 

Carbon tetrachlorida 

Chloroethane 

Chlorofofm 

ds-1,3-Dlchloropropene 

Ethylbenzene 

Methylene chloride 

Styrene 

Toluene 

Vinyl chloride 

Xylenes (total) 

DRO/JP-4 

Arsanlc.TCLP 

SartunvTCLP 

Cadmlum,TCLP 

Ch™mlum.TCLP 

LcadJCLP 

Mercury.TCLP 

Scl tn lumJCLP 

Sllver.TCLP 

ROD - Preliminary Remedatlon Goals and/or Section 
742.Table A: Tier 1 Soil Remediation Objectives for 

Soli 

Ingestion 

(ug/kg) 

NL 

NL 

310.000 

7,800,000 

700.000 

7.000 

NL 

9.000 

NL 

NL 

NL 

7.800.000 

12,000 

10,000 

81,000 

110,000 

7.800,000 

5.000 

1,600.000 

NL 

1W,000 

NL 

NL 

7.800.000 

85,000 

16,000,000 

12,000 

16.000.000 

NL 

58.000 

460 

160.000,000 

< - • : ; - . . ^ 

•. - - - - i LU . ; " 

A ^ j ^ e = * * a f 

' -fJC:^..^ 
^•--^mmm 
: : y * 7 ^ % . i . 3 

^, '^M)^iA. 
..-4.|ig^#*<iV 

Soil 

Inhalation 

(ug/kg) 
1,200.000 

NL 

1.600.000 

1,300,000 

1.500,000 

400 

NL 

15,000 

NL 

NL 

NL 

100.000.000 

800 

3,000,000 

53,000 

10,000 

720.000 

300 

130,000 

NL 

300 

NL 

NL 

400,000 

13.000 

1.500.000 

11,000 

650.000 

NL 

5,000 

280 

320,000 

^ - ss . , . . - . . , - . 

: ; . ' . t S ^ . , A I 

^^?i^!?t^*!-^;' 

* i r ^ jBaS5-^ -«^ ' • 

'•^i'^Z;..-^^ 

^^^.^ 
" • A : i U ^ ^ . . ; 

• : ^ y ^ y i Iw 

'^.fj'A'-^;- •<•' 

Soil 

Groundwater 

Class 1 

(ug/kg) 

2,000 

NL 

20 

23.000 

60 

20 

NL 

3D 

NL 

NL 

NL 

16.000 

30 

600 

800 

200 

32,000 

70 

1.000 

NL 

600 

NL 

NL 

13000 

20 

4,000 

60 

12,000 

NL 

60 

10 

150.000 

- ' . V . < • 

. ugn. 

50 

2,000 

5 

100 

7,5 

2 

50 

50 

ADL 

(ug/kg) 

NL 

-
-
-
-
NL 

-
NL 

NL 

NL 

-
-
-
-
-
-
-
-
NL 

-
NL 

NL 

-
-
-
-
-
NL 

-
-
-

.- ..-, 

• - - t i - ^ ^ f r 

....^•^.-c. 

^ ' • , : : ^ - : - . 

>m»^^ 

' ' . l : > ' ^ •:. 

. ^ ^ Z - i P 

Location 

Depth 

Sample 

Date 

Units 

RES JQ 

'T. f t^ ,^ ' 

.. ,.-_ . 

...,..;̂  , 
-• .•- , 

• , r ^ . • • ^ : 

- •^ •. ^ 

-'. i^'^-'-

.. -». 
•^Vi.,'ii^-«-

''^S'i:i:V, 

^ * < : ^ l ^ . ^ . 

• ' ; . imy 
" " ^ ^ ^ ^ ^ r 

V^yX-Z^ 
•v-,s:;:,-

' ' . ^ • ' • • ' i : ^ . - . 

v . ^ . 

SB-S3 

0-2-

10/28/2003 

ug/kg 

6 f0 

81 

>1 

fOO 

81 

81 

81 

81 

81 

SI 

81 

81 

20 

81 

81 

81 

81 

81 

81 

81 

81 

81 

81 

20 

81 

81 

3^00 

20 

81 

61 

81 

61 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.400 1 U-

- ug/L 

50 

700 

. fO 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 

SB-S3 

2-4' 

10/28/2003 

ug/kg 

4.800 

120 

120 

f^OO 

120 

120 

750 

120 

120 

120 

120 

120 

30 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

30 

120 

120 

20,000 

30 

120 

450 

120 

90 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.900 1 U* 

. ug/L 

50 

740 

4 

50 

7 

2 

50 

50 

u 
a 
B 

u 
s 
u 
u 
u 

SB-S3 

4-6-

10/28/2003 

ug/kg 

f70 

4,4 

4.4 

58 

4,4 

4.4 

40 

A.A 

4.4 

4.4 

4,4 

4.4 

4.4 

4,4 

4.4 

4.4 

4.4 

4.4 

4.4 

4.4 

4,4 

4,4 

4.4 

4.4 

4.4 

4.4 

130 

4.4 

4.4 

9.3 

4,4 

4,4 

U 

U 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,900 1 U* 

r u f l r t . ! - ' 

50 

740 

5 

50 

7.5 

2 

50 

50 

u 

u 
u 
u 
u 
u 
u 

SB-S3 

6-8-

10/28/2003 

ug/kg 

8.f 

4.9 

4.9 

4,9 

4.9 

4.9 

4,9 

4,9 

4.9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

f3 

4,9 

4,9 

4,9 

4.9 

4.9 

H 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.400 1 U' 

• 'U f l r t . 

50 

590 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S3 

6-10' 

10/28/2003 

ug/kg 

f 2 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5.4 

5 

33 

5 

5 

5 

5 

5 

H 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.4ro 1 u* 

ugn.- ;-. 
50 

430 

5 

50 

7.5 

2 

50 

50 

u 
s 
u 
u 
u 
u 
u 
u 

3B-S3 

10-12-

10/28/2003 

ug/kg 

59 

4,7 

4,7 

10 

4.7 

4.7 

9,2 

4.7 

4.7 

4.7 

4.7 

4.7 

4.7 

4,7 

4,7 

4,7 

4,7 

4,7 

4.7 

4.7 

4.7 

4.7 

4 7 

4.7 

fO 

4,7 

75 

4.7 

4,7 

4 

4.7 

4.7 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

Ja 

u 
u 

4.300 1 U-

' .ugr t . . 

50 

410 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-33 

13-14-

10/38/2003 

ug/kg 

58 

4.9 

4,9 

8,2 

4.9 

4.9 

8.6 

4.9 

4,9 

4.9 

4.9 

4,9 

4,9 

4.9 

4.9 

4.9 

4,9 

4.9 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

7.7 

4,9 

t 2 

4,9 

4,9 

5 

4.9 

4.9 

U 

U 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4,300 1 U* 

U9/U-. 

50 

420 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

3B-S3 

14-16' 

10/28/2003 

ug/kg 

29 

5.3 

5.3 

5.3 

5,3 

5,3 

3.7 

5.3 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

<f 

5,3 

5,3 

5.3 

5.3 

5.3 

H 

U 

U 

U 

U 

u 
Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.200 1 U' 

•:. ug/C 

50 

4 f0 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S3 

16-18-

10/28/2003 

ug/kg 

42 

4.9 

4.9 

3.7 

4,9 

4,9 

4 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4,9 

4,9 

4,9 

4.9 

4.9 

4,9 

4.9 

4.9 

4.9 

4,9 

4.9 

83 

4.9 

4.9 

3.8 

4.9 

4.9 

U 

u 
Ja 

U 

u 
Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 

4,300 1 U* 

, ' Uf l /L ' : • 

50 

4 f 0 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S3 

18-20-

10/28/3003 

ug/kg 

430 

91 

91 

f20 

01 

91 

ffO 

91 

91 

91 

91 

91 

23 

91 

91 

91 

91 

91 

91 

91 

91 

91 

91 

23 

91 

91 

800 

23 

91 

91 

91 

68 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,600 1 U* 

- u g / t : 

50 

430 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB.«3 

20-22-

10/28/2003 

ug/kg 

ffO 

5 

5 

36 

5 

5 

27 

5 

5 

5 

5 

5 

4 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

96 

7.8 

5 

6.2 

5 

5 

U 

U 

U 

U 

U 

u 
u 
u 
u 
Ja 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

4,800 1 U* 

ugA.-

50 

350 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-33 

22-24-

10/26/2003 

ug/kg 

8.6 

5.3 

5.3 

5,3 

5.3 

5.3 

5,3 

5.3 

9.4 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5,3 

5.3 

5.3 

5.3 

14 

5,3 

20 

5.3 

5.3 

5.3 

5.3 

5.3 

H 

U 

u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.300 | U -

. - • ^ug /L . 

50 

370 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

3B-33 

24-26' 

10/28/2003 

ug/kg 

f2 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5.3 

5.3 

5.8 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

6.5 

5,3 

33 

5.3 

5.3 

5.3 

5.3 

5.3 

H 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.300 1 U* 

50 

390 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SBD-S3 

24-26-

10/28/2003 

ug/kg 

8.8 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5,3 

5.3 

5.3 

5,3 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5,3 

25 

5.3 

5.3 

5,3 

5.3 

5.3 

M 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.300 1 U* 

• ug/L 

50 

400 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S3 

26-28' 

10/28/2003 

Ufl/kg 

9.6 

4,9 

4.9 

4,9 

4.9 

4.9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4.9 

4,9 

4,9 

4.9 

38 

4.9 

4.9 

4.9 

4.9 

4,9 

H 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,200 1 U* 

C , ugn. 

50 

330 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S3 

28-30-

10/28/2003 

ug/kg 

9.7 

4.5 

4.5 

4.5 

4,5 

4,5 

4.5 

4.5 

4,5 

4.5 

4.5 

4.5 

4 5 

4.5 

4.5 

4,5 

4,5 

4,5 

4,5 

4,5 

4.5 

4.5 

4,5 

4,5 

4,5 

4,5 

31 

4.5 

4.5 

4.5 

4.5 

4,5 

H 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,300 1 U' 

' . ugn. -• 

50 

400 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-33 

30-33-

10/28/2003 

ug/kg 

19 

5,1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

f f 

5,1 

49 

5.1 

5.1 

5,1 

5.1 

5.1 

M 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4,200 1 U* 

. ug/L ' 

50 

410 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

See endnotes for analytical qualifier explanation. Appendix G - Apdx B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) - VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, IL 
S4 

SECOR 

Analyte 

1,1.1-Trich1oroethane 

1.1,2.2-Tetnchloroe thane 

1,1-Dichloroethane 

1,1-Dichloroethene 

1,2-Dlchloree thane 

1,3-Dlchloroethene(toUI) 

U-Dlehloropropane 

2-Butanone (MEK) 

2-Hexanone 

4-Methyl-2-penUnone (MIBK) 

Aftctone 

Benzene 

Bromofofm 

Carbon dlsutflda 

C«rbon tetrachloride 

Chloroethane 

Chloroform 

Chloromelhane 

cli-1.3-Dlchloropropene 

Ethylbenzene 

Methylene chloride 

Styrene 

Tetrachloroethene 

Toluene 

Vinyl chloride 

Xylenes {total) 

DRO/JP-4 

ArsenfcJCLP 

Barium,TCLP 

CadmlumTCLP 

Chromlum,TCLP 

LMd.TCLP 

Mercury.TCLP 

Selenlum,TCLP 

Sllver.TCLP 

Residential Properties 

Soil 

Ingestion 

(ug/kfl) 

N L 

N L 

310.000 

7.800.000 

700.000 

7.000 

N L 

9.000 

N L 

N L 

N L 

7,8M,000 

12,000 

10,000 

81,000 

110.000 

7,800,000 

5.000 

1.600.000 

N L 

lOO.OOO 

N L 

N L 

7.800.000 

85.000 

16.000.000 

12 000 

16.000.000 

N L 

58,000 

4 6 0 

160.000,000 

•;Jv-^-.';.:;^\ 

'^.;-:'.i^*55« 
^v,-.:.;..,>.^*-

•^fefe-/^L>: 
.^Mf^ - / r i ^ -

•^:^-f'-' - T ^ 

.;"..•--. -.r*-
-a»?%e^.^s§fa 

i&e- ' \#^' 

m^m» 

Soil 

hhalabon 

(Ufl/k9) 

1,200.000 

N L 

1.800.000 

1,300.000 

1,500.000 

4 0 0 

N L 

15,000 

N L 

N L 

N L 

100,000,000 

eoo 
3,000,000 

53.000 

10.000 

720,000 

3 0 0 

130.000 

N L 

3 0 0 

N L 

N L 

400.000 

13,000 

1.500,000 

11,000 

650.000 

N L 

5.000 

2 8 0 

320,000 

r-i. '?r^^S' 

r^--W^.-.r-
.•^r:^ \ i -v: ; 

• • f . ^ ^ ; ^ ^ ^ 

.«^:. ,-^„ 
^$-i^, \\U.. •• 

' ^ ^ ^ ^ 6 m ^ 

m-'-M^̂ ^ 
mm-m '̂ 

Soil 
Component of 
Groundwater 

Class 1 

(ug/kg) 

2,000 

N L 

2 0 

23,000 

6 0 

2 0 

N L 

3 0 

N L 

N L 

N L 

16,000 

3 0 

6 0 0 

8 0 0 

2 0 0 

32,000 

7 0 

1,000 

N L 

6 0 0 

N L 

N L 

13,000 

2 0 

4.000 

6 0 

12,000 

N L 

6 0 

1 0 

150,000 

t ' ^ • ^ • • ' - ^ ^ 

- - ^ - u g / L . ^ 

5 0 

2.000 

5 

1 0 0 

7.5 

2 

5 0 

5 0 

ADL 

(ug/kg) 

N L 

-
-
-
" 

N L 

-
N L 

N L 

N l 

** 
-
-
-
* • 

-
-
-

N L 

-
N L 

N L 

-
-
-
-
-

N L 

-
-
" 

' - • • -^ f , ' - -

iP^-r :• -

- ' - / i : : -6 
^ , K •.• 

• V - . 

K.^;';::;: > 

••-.V?-"^' 

?E^S'#>. 

Location 

Depth 

Sample 

Data 

Units 

RES | Q 

^v,: ^ ^ - i 

• - • . ' . . . ^ : - . 

:•.: ^-.-A. 

. -, y-

' l - . - ' - . -S : - ' 

••%y- " ' • ' • • ' • 

^̂ .;...; . 
.X - ^V- ^ • 

•A - • • ; • - ; -

• ^ . • • • • • : : . 

^«^A -te-
-V . • . £ . - : 

^ - . f ^ " ^ ' : 

SB-S4 

0-2' 

10/29/2003 

ug/kg 

1.200 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

3 0 0 

1 0 0 

I M 

1 0 0 

1 0 0 

1 0 0 

2 5 

1 0 0 

1TO 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

2 5 

1 0 0 

1 0 0 

S.fOO 

2 5 

1 0 0 

3 0 0 

1 0 0 

7 5 

U 

U 

u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.600 1 U* 

- j - u ^ r 

5 0 

3 3 0 

7 

5 0 

9 . 5 

2 

5 0 

5 0 

u 
B 

u 
B 

u 
u 
u 

SB-S4 

2-4-

10/29/2003 

ug/kg 

1.500 

9 2 

6 2 

1 7 0 

9 2 

9 2 

4 5 0 

9 2 

9 2 

9 2 

9 2 

9 2 

2 3 

9 2 

9 2 

9 2 

9 2 

9 2 

9 2 

9 2 

9 2 

9 2 

9 2 

2 3 

9 3 

9 2 

4.400 

2 3 

9 2 

J 1 0 

9 2 

6 9 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

5,100 1 U* 

- ug/L- i 

5 0 

8 4 0 

5 

5 0 

7,5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S4 

4-6-

10/29/2003 

ug/kg 

4 4 0 

9 , 6 

B J 

3 1 0 

9 , 6 

9 , 6 

2 0 0 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

9 , 6 

9 . 6 

9 . 6 

9 , 6 

9 , 6 

9 . 6 

9 . 6 

9 . 6 

9 . 6 

1 3 

9 . 6 

5 8 0 

9 . 6 

9 , 6 

1 2 0 

9 , 8 

9 , 6 

U 

J a 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.700 1 U* 

' u g n . 

5 0 

7 9 0 

5 

5 0 

7 .5 

2 

5 0 

5 0 

u 
B 

u 
u 
u 
u 
u 
u 

3B-S4 

«-8-

10/39/3003 

ug/kg 

1 3 0 

4 .4 

4 . 4 

3 2 

4 . 4 

4 . 4 

7 8 

4 . 4 

4 . 4 

4 . 4 

4 . 4 

4 .4 

4 ,4 

4 , 4 

4 . 4 

4 , 4 

4 . 4 

4 , 4 

4 . 4 

4 . 4 

4 . 4 

4 4 

4 . 4 

4 . 4 

I f 

4 . 4 

I f D 

4 , 4 

4 , 4 

f 3 

4 ,4 

4 , 4 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.600 1 U* 

Ufl/L •-. 

5 0 

5 3 0 

5 

5 0 

7 .5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S4 

8-10' 

10/28/2003 

ug/kg 

f 8 

5 3 

5 3 

5 . 3 

5 . 3 

5 . 3 

5 .1 

5 . 3 

5 , 3 

5 , 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 , 3 

8 . 2 

5 , 3 

5 f 

5 , 3 

5 . 3 

2 . 7 

5 . 3 

5 . 3 

U 

u 
u 
u 
u 

J a 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

J a 

U 

u 

4.300 1 U* 

•' uon. 

5 0 

5 3 0 

5 

5 0 

7 , 5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S4 

10-12* 

10/29/2003 

ug/kg 

2 2 

5 .1 

5,1 

5 ,1 

5 ,1 

5,1 

7 .1 

5.1 

5,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5 .1 

5.1 

5 .1 

5 .1 

5 ,1 

5 ,1 

5.1 

5.1 

5,1 

5,1 

5,1 

5,1 

4 6 

5,1 

5,1 

3 . 1 

5.1 

5 .1 

U 

U 

U 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

J a 

u 
u 

4.300 1 U' 

V ugf l . • 

5 0 

1 2 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S4 

12-14' 

10/28/2003 

ug/kg 

4 5 

5 .1 

5 .1 

7 J 

5,1 

5,1 

f 7 

5,1 

5,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5 .1 

5 .1 

5 .1 

5 .1 

5 .1 

5 .1 

5 .1 

5.1 

5.1 

5,1 

0 .4 

5,1 

1 0 0 

5.1 

5,1 

6 .6 

5.1 

5 .1 

U 

U 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.300 1 U' 

;:~ruflf l.-

5 0 

4 5 0 

5 

5 0 

7 .5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S4 

16-18' 

10/29/2003 

ug/kg 

4 7 

5.7 

5 .7 

5 .7 

5 ,7 

5 .7 

fO 

5.7 

5 .7 

5 . 7 

5 .7 

5 . 7 

5 , 7 

5 ,7 

5 .7 

5 ,7 

5 .7 

5 ,7 

5 .7 

5 .7 

5 ,7 

5 ,7 

5 .7 

5 ,7 

5 ,7 

5 .7 

1 3 0 

5 .7 

5 .7 

7 . f 

5 .7 

5 .7 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,300 1 U* 

- . f u i f l . T 

5 0 

3 f O 

T60 

5 0 

7.5 

2 

5 0 

5 0 

u 
B 

u 
u 
u 
u 
u 

SB-34 

18-20-

10/29/2003 

ug/kg 

7 1 0 

1 0 0 

1 0 0 

f J O 

1 0 0 

1 0 0 

3 f O 

1 0 0 

I W 

1 0 0 

1 0 0 

1 0 0 

2 5 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

1 0 0 

I M 

1 0 0 

2 5 

1 0 0 

1 0 0 

1,100 

2 5 

1 0 0 

fOO 

1 0 0 

7 5 

U 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,700 | U ' 

> ugn-V 

5 0 

3 5 0 

$ 0 

5 0 

7 , 5 

2 

5 0 

5 0 

u 
a 

u 
u 
u 
u 
u 

SBD-S4 

18.20' 

10/20/2003 

ug/kg 

6 0 0 

8 3 

• 3 

1 0 0 

• 3 

9 3 

2 4 0 

9 3 

9 3 

9 3 

9 3 

9 3 

2 3 

9 . 3 

9 3 

9 3 

9 3 

9 3 

9 3 

9 3 

9 3 

9 3 

9 3 

2 3 

9 3 

9 3 

f400 

2 3 

9 3 

9 1 

9 3 

7 0 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.4 1 U* 

- "»«- " 
5 0 

3 5 0 

1 4 0 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 

SB-S4 

20-22' 

10/29/2003 

ug/kg 

8 9 0 

8 5 

8 9 

1 9 0 

8 9 

8 9 

3 9 0 

as 
6 5 

8 5 

8 5 

8 5 

2 1 

8 5 

8 5 

8 5 

8 5 

8 9 

8 5 

8 5 

8 5 

8 5 

6 5 

21 

6 5 

8 5 

f,400 

21 

8 5 

1 1 0 

8 9 

6 4 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

5,200 1 U' 

•' ' Ufl/L 

5 0 

4 6 0 

3 

5 0 

7 .5 

2 

5 0 

5 0 

u 
8 

B 

u 
u 
u 
u 
u 

SB-54 

22-24' 

10/29/2003 

Ufl/kg 

f f 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

3 M 

5 , 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 , 3 

5 , 3 

5 . 3 

5 . 3 

4 0 

5 , 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

U 

U 

U 

u 
u 

J a 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,200 1 U' 

• ugn. 

5 0 

3 6 0 

5 

5 0 

7 , 5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

SB-34 

24-26' 

10/39/3003 

ug/kg 

7.9 

5 .2 

5 ,2 

5 .2 

5 .2 

5 .2 

5 .2 

5 .2 

5 . 2 

5 2 

5 . 2 

5 . 2 

5 .2 

5 . 2 

5 .2 

5 .2 

5 2 

5,2 

5 .2 

5 .2 

5 .2 

5 .2 

5 , 2 

5 , 2 

5 . 2 

5 . 2 

2 9 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,300 1 U-

' U B / L ; 

5 0 

3 7 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S4 

26-28' 

10/26/2003 

ugf tg 

9 . 4 

4 , 9 

4 , 9 

4 , 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 , 9 

4 . 9 

4 , 9 

4 , 9 

4 , 9 

4 , 9 

4 . 9 

4 . 9 

4 , 9 

4 . 9 

4 . 9 

4 . 9 

3 5 

4 , 9 

4 . 9 

4 , 9 

4 . 9 

4 . 9 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,200 1 U* 

• Ufl/L . 

5 0 

3 6 0 

5 

5 0 

7 .5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S4 

28-30' 

10/29/2003 

ug/kg 

5 . f 

U 

U 

U 

U 

u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.300 1 U* 

ug/L 

5 0 

3 8 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S4 

30-32' 

10/29/2003 

ug/kg 

1 9 

4 . 5 

4 . 5 

3 . 4 

4 . 5 

4 . 5 

6 . 2 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 , 5 

4 , 5 

4 . 5 

4 , 5 

4 , 5 

4 , 5 

4 . 5 

4 . 5 

4 , 5 

4 , 5 

4 . 5 

4 . 5 

7.5 

4 . 5 

5 3 

4 . 5 

4 , 5 

3 

4 . 5 

4 , 5 

U 

u 
J a 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

J a 

u 
u 

4,300 1 U* 

uflfl-

5 0 

3 7 0 

5 

5 0 

7 .5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

See endnotes for analytical qualifier explanation. Appendix G - Apdx B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) -VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 
ROCKFORD, IL 

S5 

SECOR 

Analyte 

1,1,1-TrlchlorocthBne 

1,1.2-Trichloroethane 

1,1-Dichloroethane 

1,1-Dichloroethene 

1,3-Dichloroethene (total) 

3-Butanone (MEK) 

2-Hexanone 

4-Methyl-2-pentanDne (MIBK) 

Acetone 

Benzene 

Bromoform 

Bromo me thane 

Carbon disulfide 

Chlorobenzene 

Chloroethane 

Chloroform 

cls-1,3-Ok hloropropcna 

Ethylbenzene 

Methylene chloride 

Toluene 

[rans-1,3-Olchloropropene 

Trichloroethene 

^ n y l chloride 

Xylenes (total) 

DRO/JP-4 

Arscnlc,TCLP 

Barium,TCLP 

Cadmlum,TCLP 

Lead.TCLP 

Meroury.TCLP 

SeleniunvTCLP 

Sllver.TCLP 

ROD • Preliminary Remedatlon Goals and/or Section 

Residential Properties 

Soil 
bigestlon 
(ug/kg) 

NL 

NL 

310,000 

7,800.000 

700,000 

7.000 

NL 

9,000 

NL 

NL 

NL 

7.800,000 

12,000 

10,000 

81.000 

110,000 

7,800,000 

5,000 

1,600,000 

NL 

100.000 

NL 

NL 

7,800,000 

85,000 

16.000,000 

12,000 

16.000,000 

NL 

58 000 

460 

160.000.000 

,:;. .^ii-'^ 
' '"P'r; y 

- - . «,Si,-. 

• • ^ • ^ S ^ < : 

. , ^ ; ^ ' , i . ' . ^ 

.^-.v?^.-' 

.V • • ^ * i , ' \ -

^ y - - ^ " -

-.,,̂ "'̂ .. 

Soil 
Inhalation 

(ug/kg) 

1,200.000 

NL 

1,800.000 

1,300.000 

1,500.000 

400 

NL 

15.000 

NL 

NL 

NL 

100.000.0X 

800 

3.000,000 

53.000 

10,000 

720,000 

300 

130,000 

NL 

300 

NL 

NL 

400,000 

13.000 

1.500,000 

11,000 

650,000 

NL 

5,000 

280 

320.000 

' u . , . , ":•'. 

i ^ ' S f C l ^ - -

-^;., i i * 

•::..•, > : * r ^ 

.̂, -̂ ^̂  
m--^J.^-. 

Soil 

Groundwater 

Class 1 

(ugrttg) 

2,000 

NL 

20 

23.000 

60 

20 

NL 

30 

NL 

NL 

NL 

16,000 

30 

600 

BOO 

200 

32000 

70 

1,000 

NL 

600 

NL 

NL 

13,000 

20 

4,000 

60 

12.000 

NL 

60 

10 

150,000 

.^ ' u ^ - . . 

50 

2,000 

5 

100 

7.5 

2 

50 

50 

ADL 

(ug/kg) 

NL 

-
" 
-
-
NL 

-
NL 

NL 

NL 

" 
-
" 
-
-
-
-
-
NL 

-
NL 

NL 

« 
-
-
-
-
NL 

« 
-
-

LocaOon 

Depth 

Sample 
Data 

Units 

RES | Q 

. - • 

- . • - • • • • 

• • - . 

• ' - • ^ : i . -

• . : . . . 

" • • ' -

..^•«.fe-..^ 

- ^ • • • • ~ . 

r.- i '• '• 

. I - ,,^-/,^• 

^ ^ i & s -
. • - . . • „ . : . . 

/ - • - * % 

: • - ' . . ; " . . . 

• ^ . ' ^ y ^ - ^ 

,_i'.^:;.;^;. 

^,-2 •!>---

Z • : ' • • ; . •. 

* r « | : * , i 

. . y -'/"'• 

i ^- •,..;: 

(-.•A:''! •'• 

^Jp-*--^ 
4.-f <'^: 

SB-S5 

2-4-

10/29/2003 

ug/kg 

230 

90 

90 

90 

90 

90 

90 

90 

90 

90 

90 

90 

23 

90 

90 

90 

90 

90 

90 

90 

90 

90 

90 

23 

90 

90 

f.700 

23 

90 

90 

90 

68 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

5.100 1 U 

..Ufl/L 

50 

930 

3900 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 

SB-SS 

4-6-

10/26/2003 

ug/kg 

860 

85 

85 

85 

85 

85 

97 

65 

85 

85 

85 

85 

21 

85 

85 

85 

85 

85 

65 

85 

65 

85 

85 

21 

85 

85 

S.fOO 

21 

35 

f90 

89 

64 

u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,900 1 U 

ua/L~. 

50 

930 

3 

50 

22 

2 

SO 

50 

u 

8 

u 

u 
u 
u 

SB-S9 

6-8' 

10/29/2003 

ug/kg 

130 

77 

77 

77 

77 

77 

77 

77 

77 

77 

rr 
77 

19 

77 

77 

77 

77 

77 

r r 
r r 
T l 

77 

77 

19 

77 

77 

3,500 

19 

77 

77 

77 

57 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.400 1 U 

uan. 
50 

010 

7 

50 

12 

2 

50 

50 

u 
8 

u 

u 
u 
u 

SB-SS 

8-10' 

10/29/2003 

ug/kg 

18 

5 

5 

5 

5 

5 

4 J 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

13 

5 

930 

5 

5 

5.7 

5 

5 

H 

U 

U 

u 
u 
u 

Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4,300 1 U 

Utl/L 

50 

680 

f20 

50 

43 

2 

50 

50 

u 
8 

u 

u 
u 
u 

SB-SS 

10-12-

10/29/2003 

Ufl/kg 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

25 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

25 

100 

100 

1,600 

25 

100 

100 

100 

76 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,300 1 Ua 

m i A . ; 

50 

530 

310 

50 

6.3 

2 

50 

50 

u 
s 

u 
8 

u 
u 
u 

3B-S9 

12-14-

10/29/2003 

ug/kg 

23 

4,5 

4.5 

4.5 

4,5 

4,5 

7.1 

4.5 

4,5 

4,5 

4.5 

4.5 

4.5 

4.5 

4,5 

4.5 

4.5 

4.5 

4.5 

4.5 

4.5 

4.5 

4.5 

4.5 

5.5 

4,5 

100 

4.5 

4.5 

5.7 

4,5 

4,5 

H 

U 

U 

U 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4200 1 U 

Ufl/L 

50 

430 

310 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

SB-S9 

14-16-

10/29/3003 

ug/kg 

23 

4,9 

4.9 

4.9 

4,9 

4,9 

5,8 

4.9 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.8 

4.9 

4.9 

4.9 

4.9 

4.9 

4,9 

f20 

4,9 

4.9 

5.8 

4,9 

4,9 

H 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4,300 1 U 

.- ug/L • 

50 

490 

59 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

SB-S5 

16-18-

10/36/2003 

ug/kfl 

35 

5.2 

5.2 

5.2 

5.2 

5.2 

6.9 

5.2 

5,2 

5,2 

5,2 

5,2 

5.2 

5.2 

5,2 

5.2 

5.2 

5 2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

I f 

5,2 

f70 

5,2 

5.2 

8.3 

5,2 

5,2 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

u 
u 

4.300 1 Ua 

ug/L 

50 

450 

46 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 

SB-S5 

18-20-

10/29/2003 

ug/kg 

350 

91 

91 

91 

91 

91 

f fO 

91 

91 

91 

91 

91 

23 

91 

91 

91 

91 

91 

91 

91 

91 

91 

91 

23 

91 

91 

f,fOO 

23 

91 

67 

91 

68 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
Ja 

u 
u 

4.600 1 U 

UB/L-

50 

560 

140 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 

SB-S5 

20-22' 

10/29/2003 

ugAg 

300 

5 

5 

55 

5 

5 

130 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

890 

5 

5 

54 

5 

5 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

5,000 1 U 

V unn: ; 
50 

470 

ISO 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 

SB-39 

22-24-

10/26/2003 

ug/kg 

23 

5 

5 

3.4 

5 

5 

7.5 

5 

5 

5 

5 

6.8 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

12 

5 

58 

5 

5 

5 

5 

5 

H 

U 

u 
Ja 

U 

u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.300 1 U 

;uf l /L 

50 

470 

8 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

3B-S9 

24-26' 

10/26/2003 

ug/kg 

13 

4.9 

4,9 

4,9 

4.9 

4.9 

4,9 

4.9 

4.9 

4.9 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

4.9 

4 9 

4.9 

4.9 

4.9 

4.9 

4.9 

4.9 

7.3 

4,9 

45 

4,9 

4.9 

4.9 

4,9 

4,9 

M 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.200 1 U 

ua/L 

50 

460 

30 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

SB-S5 

26-28' 

10/29/2003 

ug/kg 

31 

5 

5 

5.3 

5 

5 

f f 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

58 

5 

5 

5 

5 

5 

H 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,500 1 U 

: - uflrt. 

50 

430 

f8 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

SB-SS 

28-30-

10/29/2003 

ug/kg 

20 

4,7 

4,7 

3.0 

4.7 

4 7 

7.9 

4.7 

4.7 

4.7 

4.7 

4 

4.7 

4.7 

4.7 

4.7 

4,7 

4,7 

4.7 

4,7 

4.7 

4.7 

4,7 

4.7 

4 7 

4 7 

5f 

4 7 

4.7 

4.7 

47 

4.7 

H 

U 

U 

Ja 

U 

U 

u 
u 
u 
u 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.300 1 U 

UB/L 

50 

440 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S5 

30-33-

10/29/2003 

ug/kg 

24 

4.8 

4.8 

4.8 

4,8 

4,8 

9.2 

4,8 

4,8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.8 

4.8 

4,8 

4.8 

4,8 

4,8 

4,8 

4.8 

6.6 

4.8 

59 

4.8 

4.8 

4.8 

4.8 

4.6 

H 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4,200 1 U 

uon. 
50 

390 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

See endnotes for analytical qualifier explanation. Appendix G - Apdx B 
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Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) - VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, IL 
S6 

SECOR 

Analyte 

1,1,1-Trtch loroethane 

1,1,3.3-Tatrachloroc thane 

1,1-DlchloroeO)ane 

1,1 .Dichloroethene 

1,2-Olchlorocthane 

1,2-Olchloropropana 

Z-6utanone(MEK) 

Z-Hexanone 

4-Methyl-2-penUnone (MIBK) 

Acetone 

Benzene 

Bromodlchloromethane 

Bromoform 

Carbon disulfide 

Chlorobenzene 

Chloroethane 

Chloroform 

[:ls-1,3-Dlchloropropene 

Elhyt benzene 

Methylene chloride 

Styrane 

retrachloroettiene 

Toluene 

trans-1,3-Dlchloropropene 

Trichloroethene 

i/lnyl chloride 

Xylenes (total) 

DRO/JP-4 

Arsenlc.TCLP 

BariunvTCLP 

CadmlunvTCLP 

ChromlumJCLP 

Lead.TCLP 

MenJury.TCLP 

SelentunvTCLP 

Silver.TCLP 

ROD - Preliminary Remedation Goals and/or Section 
742.Table A: Tier 1 Soil Remediation Objectives for 

Residential Properties 

Soil 

Ingestion 

(ugrta) 
NL 

NL 

310,000 

7.800,000 

700,000 

7.000 

NL 

9,000 

NL 

NL 

NL 

7,800.000 

12,000 

10,000 

81.000 

1 1 0 X 0 

7,800,000 

5,000 

1,600,000 

NL 

100.000 

NL 

NL 

7.800,000 

85.000 

16.000,000 

12.000 

16.000,000 

NL 

58,M0 

460 

160.000.000 

- - - ^ * ; , • - • 

-•l-r-x'.-:'-'/. 

-••?;•;"-€'?:'• 
_. . ^ . . . . , - - . . • 

• • • • • - . r - . : , . 

•y;K.'i^^/zi:: 

t^-M^f 

Soil 

bhataUon 

(ug/kfl) 

1.200.000 

NL 

1.800,000 

1.300 000 

1,500.000 

400 

NL 

15,000 

NL 

NL 

NL 

100,000.000 

800 

3.000,000 

53,000 

10.000 

720.000 

300 

130,000 

NL 

300 

NL 

NL 

400.000 

13,000 

1.500,000 

11,000 

650.000 

NL 

5,000 

280 

320,000 

• • i ' . ' ^ ' •'• 

o ;;„.?•-
• r - r • , w 

• ' . - L ' ' . • • : • 

" . i ^ . K^ •,.-.:: 

;^ ; -A- *."•• 

' • • . - . , ' . . 

Soil 

Groundwater 

C U s s I 

(ug/kg) 

2,000 

NL 

20 

23.000 

GO 

20 

NL 

30 

NL 

NL 

NL 

16,000 

30 

600 

800 

200 

32,000 

70 

1,000 

NL 

600 

NL 

NL 

13.000 

20 

4,000 

60 

12 000 

NL 

60 

10 

150.000 

ugrt. 

50 

2.000 

5 

100 

7.5 

2 

50 

50 

ADL 

(ug/kg) 

" 
NL 

" 
" 
-
-
NL 

" 
NL 

NL 

NL 

-
-
-
-
-
" 
" 
-
NL 

" 
NL 

NL 

-
-
-
-* 
-
NL 

-
-
" 

• • * . -

• i • • • • : f 

• " . - . -

;• t;.r* "Zs 
^ - - / : • ? 

;.-. -...V 

• \ i , . ; • 

-:-•', - i ; . - - - * 

:x ^r^. 

Location 

Depth 

Sample 
Date 

Units 

RES | Q 

• , . . - , * ? • • 

^--.yv-' ' ' ^ . 

. -K •• 

--. \--Z 

• -^.•. -~-} 

-' y ~ 

-,y.-fj^^K' 

-«',« . ^ ^ ' ; ? - ^ 

-l^XM^ 
' ^ • • ^ / • ^ i 

• •A: . :X ' ' - -

. . . . • . - - - . l , - . ' . 

^ » ^ i £ ^ ^ 
l ^ y i ^ . 

SB-S6 

0-2' 

10/29/2003 

ug/kg 

f f 

49 

44 

5 

5 

5 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

5.000 1 U-

"- do/I 
50 

390 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

3-4' 

10/29/2003 

ug/kg 

67 

4.7 

4,7 

8.9 

4.7 

4.7 

4.7 

4.7 

4.7 

4.7 

4.7 

4.7 

4.7 

4,7 

4,7 

4,7 

9.4 

4,7 

4,7 

4.7 

4.7 

4 7 

4.7 

4.7 

4,7 

4.7 

f40 

4.7 

4.7 

4,7 

4.7 

4,7 

U 

U 

U 

u 
u 
u 
u 
u-
u* 
u 
u 
u 
u-
u* 

u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

5,000 1 U* 

• UQ/L 

50 

8fO 

8 

50 

110 

2 

50 

50 

u 
8 

u 

u 
u 
u 

SB-S6 

4-6-

10/29/2003 

ug/kg 

77 

4,4 

4,4 

18 

4.4 

4.4 

11 

4.4 

4.4 

4,4 

4,4 

59 

4.4 

4.4 

4.4 

4,4 

4,4 

4,4 

4,4 

4.4 

4.4 

4.4 

4.4 

4,4 

4,4 

4.4 

80 

4.4 

4.4 

3.8 

4.4 

4,4 

U 

u 

u 
u 

u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

J * 

u 
u 

4,600 1 U* 

50 

f f O 

5 

50 

7.5 

2 

50 

50 

u 

u 
u 
u 
u 
u 
u 

SB-S6 

e-6' 

10/29/2003 

ug/kg 

9 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

43 

5,2 

5.2 

5.2 

5,2 

5.2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5 2 

6.8 

5.2 

5.2 

5.2 

5,2 

5.2 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,400 1 U-

UB/L 

50 

540 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

6-10' 

10/29/3003 

ug/kg 

7,4 

5 

5 

5 

5 

5 

5 

5 

5.7 

5 

5 

34 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

13 

7.9 

5 

5 

5 

5 

U 

U 

U 

U 

U 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,300 1 U* 

' ua/L 

50 

390 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S6 

10-12-

10/29/2003 

ug/kg 

15 

4,9 

4,9 

4.9 

4.9 

4.9 

4.9 

4,9 

6.1 

4.9 

4.9 

73 

3.2 

4.9 

4.9 

4.9 

4.9 

4,9 

4,9 

4.9 

4.9 

4 9 

4,9 

4,9 

4,9 

4.9 

31 

8.9 

4.9 

4,9 

4.9 

4,9 

U 

U 

u 
u 
u 
u 
u 
H 

u 
u 

Ja 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.300 1 U* 

• - ' u i i f l . ••• 

50 

390 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

12-14-

10/20/2003 

ug/kg 

19 

4.4 

4,4 

4.2 

4.4 

4.4 

3 J 

4.4 

6.9 

4,4 

4,4 

34 

4.4 

4.4 

4.4 

4,4 

4,4 

4,4 

4.4 

4.4 

4.4 

4.4 

4.4 

4.4 

4.4 

4.4 

21 

7.1 

4.4 

4.4 

4.4 

4.4 

U 

u 
Ja 

U 

U 

Ja 

U 

U 

u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,300 1 U* 

• Ufl/L 

50 

400 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

14-16-

10/29/2003 

ug/kg 

f f 

5,1 

5,1 

5,1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

19 

3.4 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5,1 

5,1 

5.1 

5,1 

20 

9 J 

5,1 

5.1 

5,1 

5.1 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.200 1 U* 

Ufl/L 

50 

360 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S6 

16-16-

10/29/2003 

ug/kg 

2f 

5 

5 

5 

5 

5 

5 

5 

6.8 

5 

5 

37 

3 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

4f 

8.f 

5 

5 

5 

5 

U 

U 

U 

U 

U 

U 

u 

u 
u 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.300 1 U* 

uort. 

50 

450 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S6 

16-20' 

10/39/3003 

ug/kg 

12 

5.6 

5,6 

5.6 

5.6 

5.6 

5.6 

5.6 

6.6 

5.6 

5 6 

28 

3.8 

5.6 

5.6 

5.6 

5,6 

5,6 

5,6 

5.6 

5.6 

5,6 

5.6 

5.6 

5,6 

5.6 

34 

10 

5.6 

5,6 

5.6 

5,6 

U 

u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,700 1 U' 

Ufl/L 

50 

380 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

20-22-

10/29/2003 

ug/kg 

7.5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

16 

3.9 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

30 

0.8 

5 

5 

5 

5 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 

Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,3W 1 U* 

uf l /L' 

50 

370 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S6 

22-24' 

10/29/2003 

ug/kg 

7.9 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

15 

3M 

5.3 

5.3 

5,3 

5,3 

5,3 

5.3 

5,3 

5,3 

5.3 

5.3 

5,3 

5,3 

5.3 

f9 

8.6 

5.3 

5.3 

5.3 

5.3 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 

Ja 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,400 1 U* 

Ufl/I 

50 

330 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S6 

24-36-

10/29/2003 

Ufl/kg 

8.6 

5 

5 

5 

5 

5 

5 

5 

6.7 

5 

5 

24 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

3f 

7.8 

5 

5 

5 

5 

U 

U 

u 
u 
u 
u 
u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.300 1 U* 

Ufl/L 

50 

330 

5 

50 

7,5 

2 J 

50 

50 

u 
8 

u 
u 
u 

u 
u 

SB-S6 

26-28' 

10/39/3003 

ug/kg 

f 3 

5.4 

5,4 

5.4 

5.4 

5.4 

5.4 

5.4 

« J 

5.4 

5.4 

26 

5.4 

5,4 

5,4 

5.4 

5.4 

5.4 

5,4 

5.4 

5.4 

5 4 

5.4 

5.4 

5.4 

5.4 

30 

8.2 

5,4 

5.4 

5,4 

5.4 

U 

U 

U 

U 

u 
u 
u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.300 1 U-

- uafL 

50 

320 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S6 

28-30' 

10/29/2003 

ug/kg 

9.9 

4,2 

4.2 

4.2 

4.2 

4.2 

4,2 

4.2 

4.9 

4.2 

4.2 

22 

2.5 

4.2 

4.2 

4,2 

4.2 

4,2 

4.2 

4.2 

4.2 

4.2 

4.2 

4.2 

4,2 

4.2 

19 

6.5 

4.2 

4,2 

4.2 

4,2 

U 

u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U ' 

- Ufl/L - -

50 

430 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S6 

30-33-

10/29/2003 

ufl/kfl 

9.3 

5,1 

5.1 

5.1 

5,1 

5.1 

5.1 

5.1 

6.6 

5.1 

5.1 

25 

5,1 

5.1 

5.1 

5,1 

5,1 

5,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

22 

8.3 

5.1 

5,1 

5,1 

5,1 

u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U* 

• won. • 

50 

460 

5 

50 

7.5 

2 

50 

SO 

u 
a 
u 
u 
u 
u 
u 
u 

See endnotes for analytical (Qualifier explanation. Appendix G - Apdx B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8I - VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, IL 
S7 

SECOR 

dnalyta 

t,1,1-Trfchloreethane 

1,1,2-Trichloroethane 

1,1-Dichloroethane 

1,1-Dichloroethene 

1,2-Dlchloroethanc 

1,3-0lchk>roethene (total) 

1,3-Olchloropropane 

2-Butanone (MEK) 

2-Hezanone 

Acetone 

Benzene 

SromoRMthane 

Carbon disulfide 

;arbon tatrachloride 

Chlorobenzene 

Chloroethane 

Chloromethane 

Ethylbenzene 

Methylene chloride 

Styrene 

Tetrachloroethene 

Toluene 

[Tans-1,3-Dlchloropropene 

Vinyl chloride 

Xylenes (total) 

DRO/JP-4 

ArtenicTCLP 

3arium,TCLP 

Cadmlum,TCLP 

Chronilum,TCLP 

.ead.TCLP 

Mercury.TCLP 

Selenlum,TCLP 

Sllver.TCLP 

ROD - Preliminary Remedatlon Goals and/or Section 
743.Table A: Tier 1 Soil Remedladon Objectives for 

Residential Properties 

Soil 

Ingestion 

(Ufl/kfl) 

NL 

NL 

310,000 

7.8OO.O00 

700,00(3 

7,000 

NL 

9.000 

NL 

NL 

NL 

7.800,0CX) 

12.000 

10,000 

81.000 

110,000 

7.800,000 

5.000 

1,600,000 

NL 

100,000 

NL 

NL 

7,8M,000 

85.000 

16.000,000 

12,000 

16.000,000 

NL 

58 000 

460 

160.000,000 

,,r .*?'-v.. 

' ^ • • " i i ' ^ ^ ' 

• ^ > ^ \ . 

. ' .?4^v^^^-

• ' ^ 1 ^ , -

•• ' W ' : 

-y^H- i -
" . v ' - ^ ^ ^ f c ^ 
^^S€-> i ' ^ ' : 

Soil 

(Ufl/kfl) 

1.200.000 

NL 

1.800,000 

1.300.000 

1.500.000 

400 

NL 

15,000 

NL 

NL 

NL 

100,000.000 

800 

3.000.000 

53,000 

10,000 

720,000 

300 

130,000 

NL 

300 

NL 

NL 

400.000 

13.000 

1.500.000 

11,000 

650,000 

NL 

5.000 

280 

320,000 

-v/ . ' . -^A,; 

^y^6 f ^^ . ; 

• - . • • ' : ' • - > - . . ; 

..^i^ip^,.;*,. 

' ^ ' l ^ - : . 
••-•;V„5 , 

m f ^ ^ r ' - . 
im^m^. 
^m^^& 

Soil 

Component of 

C U s s I 

(ufl/kn) 

2,000 

NL 

20 

23.000 

60 

20 

NL 

30 

NL 

NL 

NL 

16,000 

30 

600 

800 

200 

32.000 

70 

1,000 

NL 

600 

NL 

NL 

13.000 

20 

4.000 

60 

12.000 

NL 

60 

10 

150,000 

,-t^.v.-'-<».-^ 

50 

2,000 

5 

1W 

7.5 

2 

50 

50 

AOL 

(Ufl/kg) 

NL 

" 
-
-
-
NL 

-
NL 

NL 

NL 

-
" 
-
-
-
-
-
" 
NL 

-
NL 

NL 

-
" 
-
-
-
NL 

-
-
-

. J - . - * " * - . . 

- r - i v?SL -

•-̂ .;--̂ ... 
' l . ^ S ^ - -

.• y \ ' y % ' 

., . . ^ > ^ - , 
• •'•^;yA>. 

Location 

Depth 

Sample 

Date 

Units 

RE3 | Q 

,^ , i , .̂̂ -•> 

V---

- , . i . ^ > 

- - • • - ' 

. . • - • • 

. . - • , . ' ; . 

. ,' -A 
- ,T^' .S ' l -

. -..-Y^.^-

• • • • • y : ^ , ^ 

y-. ' . ' i -
y::^i^--

-...-.:, 

• ^ • • ^ ^ . • ; -

^ • • ^ * * ' 

SB-S7 

2-4' 

iorao/2003 

ug/kg 

12,000 

95 

99 

370 

99 

99 

220 

99 

95 

95 

95 

95 

24 

95 

95 

95 

85 

05 

95 

95 

95 

95 

95 

24 

95 

95 

49,000 

24 

95 

070 

99 

71 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4.900 | U 

••- i ig/L '~ 

50 

460 

5 

50 

38 

2 

50 

50 

u 

u 
u 

u 
u 
u 

SBD-S7 

2-4' 

10n0/2O03 

ug/kg 

4400 

110 

110 

130 

110 

110 

94 

110 

110 

110 

110 

110 

29 

110 

110 

110 

110 

110 

110 

110 

110 

110 

110 

29 

110 

110 

f7,om? 

29 

no 
270 

110 

86 

U 

u 

u 
u 
J 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4,900 | U 

" '^•^ugn:-^*" 

50 

510 

5 

50 

7.5 

2 

50 

50 

u 

u 
u 

u 
u 
u 

SB-S7 

4-8' 

10/30/2003 

ug/kg 

130 

5,8 

5,8 

20 

5.8 

5.8 

23 

5.8 

5.8 

5.8 

5.8 

7f 

5,8 

5.8 

5.8 

5,8 

5.8 

5,6 

5,8 

5.8 

5.8 

5,8 

5.8 

5.8 

5.8 

5 8 

84 

5.8 

5.8 

6 

5.8 

5,8 

U 

u 

u 
u* 

u 
U' 

u 
u* 

u 
U ' 

u 
u 
u 
u 
u 
u* 
U ' 

u 
u 
u 
u 
u 

u 
u 

u 
u 

4.900 1 U 

^ - Uflf lT ^' 

50 

690 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S7 

6-8-

10/30/2003 

Ufl/kfl 

f5 

4.7 

4.7 

4.7 

4.7 

4.7 

3.3 

4,7 

4,7 

4,7 • 

4,7 

44 

4,7 

4.7 

4,7 

4.7 

4.7 

4,7 

4.7 

4.7 

4.7 

4.7 

4.7 

4,7 

4.7 

4,7 

f8 

4,7 

4,7 

4,7 

4,7 

4,7 

U 

U 

U 

u 
u* 
Ja 

U 

u-
u 

u* 

u 
u-
u 
u 
u 
u 
u 

u-
U' 

u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.400 1 U 

' " U f l / L ^ ^ -

50 

6fO 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S7 

8-10-

10/30/2003 

Ufl/kfl 

f 4 

5.3 

5.3 

5 3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

36 

5.3 

5,3 

5,3 

5.3 

5.3 

5,3 

5.3 

5.3 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

38 

5.3 

5.3 

5.3 

5,3 

5.3 

U 

U 

U 

U 

u* 
u 
u 
u* 
u 
u* 

u 
u* 
u 
u 
u 
u 
u 
u* 
u* 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,400 1 U 

^ • ^ T i i n : ^ 

50 

530 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S7 

10-12-

10/30/2003 

ug/kg 

50 

5.3 

5.3 

5.4 

5.3 

5,3 

6 J 

5.3 

5.3 

5.3 

5.3 

25 

5.3 

5,3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

60 

5.3 

5.3 

5,3 

5,3 

5,3 

U 

u 

u 
u* 

u 
U' 

u 
u* 

• u 
u* 
u 
u 
u 
u 
u 
u* 
u* 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,400 1 U 

'"•'"ugn. '^ " 

50 

650 

5 

50 

7,5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S7 

12-14' 

10/30/2003 

ug/kg 

14 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

fO 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

34 

7.4 

5 

5 

5 

5 

U 

u 
u 
u 
u 
u 
u 
u 
U' 

U' 

u 
u 
U' 

u* 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U 

50 

420 

5 

50 

7,5 

2 

50 

50 

*«̂  u 
8 

u 
u 
u 
u 
u 
u 

SB-S7 

14-18-

10/30/2003 

ug/kfl 

6.8 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5 2 

5.2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5,2 

5,2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5,2 

30 

5.2 

5,2 

5.2 

5.2 

5,2 

U 

u 
u 
u 
u* 
u 
u 
u* 
u 
u* 
u* 
u 
u-
u 
u 
u 
u 
u 
u-
u* 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4,300 1 U 

- - - U B A : - * 

50 

130 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-37 

16-18' 

10/30/2003 

Ufl/kfl 

I f 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5.3 

5,3 

f f 

5.3 

47 

5,3 

5.3 

5.3 

5.3 

5.3 

U 

u 
u 
u 
u-
u 
u 
u-
u 
u* 
u* 
u 
u* 
u 
u 
u 
u 
u 
u-
u* 
u 
u 
u 

u 

u 
u 
u 
u 
u 

4.300 1 U 

•^TidA.-**-? 

50 

130 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-37 

18-20-

10/30/2003 

Ufl/kfl 

210 

5.4 

5.4 

48 

5,4 

5.4 

52 

5.4 

5.4 

5.4 

5.4 

5.4 

5.3 

5,4 

5,4 

5.4 

5,4 

5.4 

5.4 

5,4 

5,4 

5.4 

5.4 

5.4 

5.4 

5.4 

590 

9.7 

5.4 

19 

5,4 

5.4 

U 

U 

u 
u 

u 
u 
u* 
U' 

u 
Ja 

U 

U' 

u* 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

5.000 1 U 

^ ^ u g n ; " ^ -

50 

390 

5 

50 

7.5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S7 

20-22-

10/30/2003 

ug/kg 

6.8 

5.2 

5.2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5,2 

5.2 

f8 

5.2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5 2 

5.2 

5.2 

5.2 

5.2 

5,2 

5.2 

f6 

6.7 

5.2 

5,2 

5,2 

5.2 

U 

u 
u 
u 
u* 
u 
u 
U' 

u 
U' 

u 
u* 
u 
u 
u 
u 
u 
u* 
u-
u 
u 
u 
u 
u 

u 
u 
u 
u 

4.200 1 U 

V " i i q A . - -

50 

4fO 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S7 

22-24' 

10/30/2003 

ug/kg 

18 

5,5 

5,5 

5.5 

5.5 

5.5 

5.5 

5,5 

5,5 

5.5 

5.5 

13 

5,5 

5.5 

5.5 

5,5 

5.5 

5.5 

5.5 

5.5 

5.5 

5,5 

5,5 

5,5 

5,5 

5,5 

42 

7.6 

5.5 

5.5 

5.5 

5.5 

H 

U 

u 
u 
u 
u 
u 
u 
u 
U" 

u* 

u 
u 
u* 
u* 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,300 1 U 

• •^ • l ion . "̂  

50 

340 

5 

50 

7,5 

2 

50 

50 

u 
fi 

u 
u 
u 
u 
u 
u 

SB-S7 

24-26-

10/30/2003 

Ufl/kfl 

7.2 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5 3 

5.3 

5.3 

4.3 

14 

3,4 

5.3 

5.3 

5,3 

5,3 

5,3 

5,3 

5.3 

5.3 

5,3 

5.3 

5.3 

5.3 

5,3 

75 

8.5 

5.3 

5.3 

5.3 

5,3 

U 

U 

u 
u 
u-
u 
u 
u* 
u 
U ' 

u 
U' 

u 
u 
u 
u 
u 
U" 

u* 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U 

^-^nifl/L"-
50 

420 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SBD.S7 

24-26-

10/30/2003 

ug/kg 

10 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

20 

5.2 

5.2 

5.2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5,2 

5.2 

5.2 

24 

6.5 

5,2 

5.2 

5,2 

5,2 

U 

u 
u 
u 
u-
u 
u 
u* 
u 
u* 

u 
u* 
u 
u 
u 
u 
u 
u-
u* 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U 

" * u g n : ^ 

50 

330 

5 

50 

7.5 

2 

50 

50 

u 
8 

u 
u 
u 
u 
u 
u 

SB-S7 

26-26' 

10/30/2003 

Ufl/kg 

7.7 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5,4 

5.4 

14 

5.4 

5,4 

5,4 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5.4 

5,4 

5,4 

5,4 

24 

7.3 

5,4 

5.4 

5.4 

5.4 

H 

U 

U 

u 
u 
u 
u 
u 
u 
u* 
u* 

u 
u 
u* 
U ' 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,200 1 U 

• - u ^ ^ - * 

50 

360 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S7 

28-30' 

IOnO/2003 

ug/kg 

14 

5.3 

5.3 

5,3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

17 

5.3 

5,3 

5,3 

5.3 

5,3 

5,3 

5.3 

5,3 

5,3 

5.3 

5.3 

5.3 

5.3 

5.3 

34 

7.3 

5,3 

5,3 

5,3 

5.3 

H 

U 

U 

u 
u 
u 
u 
u 
u 

U' 

U' 

u 
u 

u-
u-
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 

4,500 1 U 

" ' ^ U f l f t . ^ ^ 

50 

350 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB.S7 

30-32' 

10/30/2003 

ug/kg 

19 

5,2 

5,2 

5.2 

5.2 

5,2 

3.9 

5.2 

5,2 

5.2 

5.2 

20 

5.2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5.2 

5,2 

5.2 

40 

7.5 

5.2 

5,2 

5,2 

5.2 

H 

U 

u 
u 
u 
u 

Ja 

U 

U 

U* 

U* 

u 
u 

u* 
u* 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

H 

u 
u 
u 
u 

4,200 1 U 

^^i i i f ir^ 
50 

390 

5 

50 

7,5 

2 

50 

50 

u 
a 
u 
u 
u 
u 
u 
u 

See endnotes for analytical qualifier explanation. Appendix G - Apdx B 



Appendix B 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1 -S8) - VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAMINATION SUPERFUND SITE 

ROCKFORD, IL 
S8 

SECOR 

Analyte 

1,1,1-TrichloroettTane 

1.1-Dlchloreettiane 

1,1-Dichloroethene 

1,2-Olchloroetiiana 

1,3-Olchloroethene (total) 

1,2-Dlchloropropana 

2-autanone (MEK) 

2-Heianone 

4-Me0iyl-3-pentanone (MIBK) 

Acetone 

Benzene 

Bromodlchloromethane 

Bromoform 

Bromomethane 

Cartmn dlsutflda 

CartMn teb^h lo r ide 

Chlorobenzene 

Chloroetiiana 

Chloroform 

cls-1.3-Dlchloropropene 

Ethylbenzene 

Methylene chloride 

Styrene 

Tetrachloroethene 

Toluene 

lrans-1,3-Dlchloropropene 

Trichloroelhene 

^ n y l chloride 

Xylenes (toUl) 

DRO/JP-4 

(krsenlcTCLP 

Bartum,TCLP 

Cadmlum,TCLP 

Chromluni,TCLP 

Lead.TCLP 

Meroury.TCLP 

3elenlum,TCLP 

Sllver.TCLP 

743.Table A: Tier 1 Soil Remediation Objectives for 
Residential Properties 

Soil 
tngestton 

(Ufl/kfl) 

NL 

NL 

310.000 

7,800.000 

700,000 

7,000 

NL 

9.000 

NL 

NL 

NL 

7.800,000 

12.000 

10.000 

81,000 

110.000 

7,800.000 

5.000 

1,600,000 

NL 

100.000 

NL 

NL 

7300,000 

85.000 

16.000,000 

12,000 

16,000,000 

NL 

58.000 

460 

160,000,000 

•^<-'i-:'J:~% 

• • 'S - ^, :•%>*!• 

; , ••.•'. c . : 

: • ^ ^ . ' C 

" i : ^ ; ; •" 

- - • . . . . i , - \ 

• .s^-x-;->" 
•• ' . % S i . « ^ 1 ( 

' - . ^ ^ • i ^ ^ . 

Soil 
bihalation 

(Ufl/kfl) 

1,200,000 

NL 

1,800.000 

1,300,000 

1.500,000 

400 

NL 

15.000 

NL 

NL 

NL 

100.000,000 

800 

3.000.000 

53,000 

10.000 

720.000 

300 

130 000 

NL 

300 

NL 

NL 

400,000 

13,000 

1.500.000 

11,000 

650,000 

NL 

5,000 

280 

320 000 

y^^^-y 
• ' > / : " v S ^ ' - ' 

• . ; • : , - ^ ; 

..-^-:fe5li 
• . ^ • T i ^ . 

. % m^; 
^^i:.:ii'!i'm^^ 

^-^^m .̂ 
i - ' . ^ ^ - ! m ^ 

Soil 
Component of 
Groundwater 

Class 1 

(ug/kg) 

2.000 

NL 

20 

23.000 

60 

20 

NL 

30 

NL 

NL 

NL 

16,000 

30 

600 

800 

200 

32.000 

70 

1,000 

NL 

600 

NL 

NL 

13,000 

20 

4,000 

60 

12.000 

NL 

60 

10 

150,000 

. uart." J 

50 

2,000 

5 

100 

7,5 

2 

50 

50 

ADL 

(Ufl/kfl) 

-
N L 

-
" 
" 
-
N L 

" 
N L 

N L 

N L 

" 
" 
" 
-
-
-
-
-
N L 

-
N L 

N L 

*• 
-
" 
-
-
N L 

-
-
•* 

.•VT> 'r̂ .: 

• • : ' ' ? • V . 

. , . -S-;..^^-

,*s'fet*-i-
. , • • : ' '^••• 

.. \ 'm-
• / • ' • ' •^ . . ' • f i^ . 

• ^ • • " • ' * r - ^ " 

w.>':-'s 

Location 

Depth 

Sample 
Data 

Units 

RES | Q 

^ • 

-
. , : f ^ ^ . < . . , ^ 

; . • . : ' . . 

: • • - ' : • • ' - ' . , -

. j . - ,v . - - - ; - - -

. • i i > i ; . . ; - . . . 

- ^ - . • . 

;^-.i ',' . 
" S S-. : - , -4^ 

*^*.--a-U; 

^ T - ^ ; 

SB-38 

2-4-

10/30/2003 

ug/kg 

500 

92 

92 

92 

93 

92 

92 

93 

92 

82 

92 

92 

23 

92 

92 

92 

92 

93 

92 

92 

92 

62 

92 

23 

62 

92 

3,800 

23 

92 

110 

92 

69 

U 

u 
u 
If 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

5.000 | U 

- I . un/L 

50 

380 

20 

50 

7,5 

2 

50 

50 

u 

u 
u 
u 
u 
u 

SB-38 

4.6' 

10/30/2003 

Ufl/kfl 

120 

4,7 

4.7 

13 

4 7 

4,7 

2f 

4.7 

5 J 

4,7 

4.7 

52 

4.7 

4.7 

4,7 

4,7 

4,7 

4,7 

4.7 

4,7 

4.7 

4.7 

4,7 

4.7 

4.7 

4.7 

f50 

4.7 

4.7 

f3 

4,7 

4,7 

U 

u 

u 
u 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

u 
u 

4 , 8 0 0 1 U 

; uon. 

50 

890 

f3 

50 

7.5 

2 

50 

50 

u 
a 

u 
u 
u 
u 
u 

S B - S 8 

6 - 6 ' 

1 0 / 3 0 / 2 0 0 3 

u g / k f l 

3 1 

4 , 5 

4 . 5 

3 . 9 

4 . 5 

4 . 5 

6 . 8 

4 . 5 

4 . 8 

4 . 5 

4 , 5 

3 0 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 . 5 

4 , 5 

4 . 5 

4 , 5 

4 . 5 

4 , 5 

4 . 5 

3 9 

4 . 5 

4 . 5 

J 

4 . 5 

4 , 5 

U 

u 
Ja 

U 

U 

u 

u 
u 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 

4 . 7 0 0 1 U 

, ' , : i ^ f l /L 

5 0 

6 2 0 

4 

5 0 

7 . 5 

2 

5 0 

5 0 

u 
8 

a 
u 
u 
u 
u 
u 

SB-S6 

8-10' 

10/30/2003 

Ufl/kg 

fO 

5.1 

5,1 

5.1 

5.1 

5.1 

5.1 

5,1 

5.1 

5.1 

5,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5.1 

5.1 

5.1 

5,1 

5,1 

5.1 

5,1 

5,1 

5.1 

38 

5.1 

5.1 

5.1 

5.1 

5.1 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4 . 2 0 0 1 U 

5 0 

3 9 0 

5 

5 0 

7 , 5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

SBD48 

8-10-

iorao/2003 

ug/k0 

8 

8 

8 

8 

8 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4.300 1 U 

Un/L 

50 

430 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

S B - S 8 

1 0 - 1 2 ' 

1 0 / 3 0 / 2 0 0 3 

u g / k g 

2 4 

4 , 3 

4 . 3 

4 . 3 

4 . 3 

4 , 3 

4 . 9 

4 . 3 

4 . 3 

4 , 3 

4 . 3 

4 . 3 

4 . 3 

4 . 3 

4 , 3 

4 , 3 

4 . 3 

4 . 3 

4 . 3 

4 . 3 

4 . 3 

4 . 3 

4 , 3 

4 . 3 

4 . 3 

4 . 3 

5 7 

4 . 3 

4 , 3 

3 . 9 

4 , 3 

4 , 3 

U 

LI 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 

4 , 4 0 0 1 U 

U f l f t . 

5 0 

3 9 0 

5 

5 0 

7 . 5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

SB-S8 

12-14' 

10n0/2003 

ug/kg 

9Jt 

4,9 

4.9 

4.9 

4.9 

4.9 

4 . 9 

4 . 9 

4 . 9 

4 .9 

4 , 9 

4 , 9 

4 . 9 

4 , 9 

4 . 9 

4 . 9 

4 , 9 

4 , 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

3 2 

4 , 9 

4 . 9 

4 . 9 

4 , 9 

4 , 9 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4 3 0 0 1 U 

. Uflfl 

50 

530 

5 

50 

7,5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-SS 

14-16-

10/30/2003 

ug/kg 

12 

5 

5 

53 

5 

5 

5 

5 

5 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4 . 3 0 0 1 U 

5 0 

2 0 0 

4 

5 0 

7.5 

2 

5 0 

5 0 

u 
a 
a 
u 
u 
u 
u 
u 

SB-38 

16-18-

10/30/3003 

ug/kg 

f f 

5.2 

5.2 

5.2 

5.2 

5,2 

5.2 

5,2 

5,2 

5,2 

5.2 

5.2 

5.2 

5.2 

5.2 

5 2 

5.2 

5.2 

5.2 

5.2 

5,2 

5,2 

5,2 

5,2 

5.2 

5.2 

46 

5.2 

5.2 

5.2 

5.2 

5.2 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4 . 3 0 0 1 U 

unn: 

5 0 

4 1 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

3B-S8 

18-20' 

10n0/20D3 

ug/kg 

48 

5.5 

5.5 

5.5 

5.5 

5.5 

13 

5.5 

5,5 

5,5 

5.5 

5.5 

5.5 

5.5 

5.5 

5.5 

5.5 

5,5 

5.5 

5,5 

5.5 

5.5 

5,5 

5.5 

5.5 

5.5 

f fO 

5.5 

5.5 

7.2 

5,5 

5,5 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
(J 

u 
u 
u 
u 

u 
u 

u 
u 

5 , 0 0 0 1 U 

unn. 

5 0 

3 9 0 

4 7 

5 0 

7 .5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 

S B D - S 8 

1 8 - 2 0 -

1 0 / 3 0 / 2 0 0 3 

u g / k g 

1 1 0 

4 . 6 

4 , 6 

4 , 6 

4 6 

4 . 6 

2 8 

4 6 

4 . 6 

4 . 6 

4 . 8 

4 . 6 

3 , 0 

4 , 6 

4 . 6 

4 . 6 

4 , 6 

4 , 6 

4 , 6 

4 . 6 

4 . 6 

4 . S 

4 . 6 

4 . 6 

4 . 6 

4 . 6 

6 3 0 

6 . 1 

4 . 6 

f 3 

4 , 6 

4 . 6 

U 

u 
u 
u 
u 

u 
u 
u 
u 
u 
J 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 

u 
u 

4 2 0 0 1 U 

U f lO ; -

5 0 

3 5 0 

5 

5 0 

7 , 5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

S B - S S 

2 0 - 2 2 -

1 0 r a 0 / 3 0 0 3 

u g / k g 

1 6 

4 , 1 

4 . 1 

3 . 9 

4 , 1 

4 , 1 

7 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 , 1 

4 , 1 

4 , 1 

4 . 1 

4 . 1 

4 , 1 

4 .1 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 . 1 

4 9 

4 . 1 

4 , 1 

2 . 7 

4 , 1 

4 .1 

U 

U 

Ja 

U 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 

4 , 2 0 0 1 U 

unicy 
50 

f40 

5 

50 

7.5 

2 

50 

50 

u 
B 

u 
u 
u 
u 
u 
u 

SB-S8 

22-24' 

10/30/2003 

ug/kfl 

23 

5,2 

5.2 

5.2 

5.2 

5.2 

3.3 

5.2 

5,2 

5.2 

5,2 

5,2 

5.2 

5.2 

5,2 

5,2 

5.2 

5.2 

5.2 

5 2 

5.2 

5.2 

5.2 

5.2 

5.2 

5,2 

72 

5.2 

5,2 

3.7 

5,2 

5,2 

U 

u 
u 
u 
u 

Ja 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

u 
u 

4 , 3 0 0 1 U 

uon. -

5 0 

4 4 0 

5 

5 0 

7 .5 

2 

SO 

5 0 

u 
a 
u 
u 
u 

• u 

u 
u 

S B - S S 

2 4 - 2 6 ' 

1 0 / 3 0 / 2 0 0 3 

Ufl/kfl 

9.2 

5 . 3 

5 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 . 3 

5 . 3 

5 . 3 

5 , 3 

5 , 3 

5 , 3 

5 . 3 

5 , 3 

5 , 3 

2 5 

5 3 

5 . 3 

5 . 3 

5 . 3 

5 . 3 

U 

U 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 
u 
u 
u 

4 , 4 0 0 1 U 

' Ufl/L. 

5 0 

4 1 0 

5 

5 0 

7 . 5 

2 

5 0 

5 0 

u 
8 

u 
u 
u 
u 
u 
u 

S B - S 8 

2 6 - 2 8 ' 

1 0 / 3 0 / 2 0 0 3 

u g / k g 

2 6 

4 . 9 

4 . 9 

2 . 9 

4 , 9 

4 , 9 

6 

4 , 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

4 , 9 

4 . 9 

4 , 9 

4 , 9 

4 . 9 

4 . 9 

4 . 9 

4 . 9 

6 5 

4 9 

4 . 9 

4 . 3 

4 . 9 

4 . 9 

U 

u 
Ja 

U 

U 

U 

u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 
u 

u 
u 

Ja 

U 

U 

4 , 3 0 0 1 U 

;• U B / L ' 

5 0 

3 9 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 
a 
u 
u 
u 
u 
u 
u 

S B - S 8 

2 8 - 3 0 ' 

i o r a o / 2 0 0 3 

u g / k f l 

7.8 

5.1 

5 .1 

5 .1 

5 .1 

5 ,1 

5 ,1 

5.1 

5,1 

5,1 

5.1 

5.1 

5.1 

5 .1 

5.1 

5 .1 

5 .1 

5 .1 

5 ,1 

5 .1 

5,1 

5 ,1 

5 ,1 

5,1 

5.1 

5 .1 

3 0 

5.1 

5 .1 

5 .1 

5 .1 

5 .1 

U 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

4 . 4 0 0 1 U 

. M A . 

5 0 

3 8 0 

5 

5 0 

7 ,5 

2 

5 0 

5 0 

u 

B 

u 

u 

u 

u 

u 

u 

S B - S 8 

3 0 - 3 2 ' 

i o r a o / 2 0 0 3 

u g / k g 

8 . 9 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 2 

5 . 2 

5 , 2 

5 . 2 

5 . 2 

5 .2 

5 . 2 

5 J 

5 , 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 . 2 

5 , 2 

5 , 2 

5 . 2 

5 .2 

3 3 

5 . 2 

5 , 2 

5 . 2 

5 . 2 

5 . 2 

U 

U 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

u 

4 . 2 0 0 1 U 

t i O f i . 

5 0 

4 6 0 

5 

5 0 

7,5 

2 

5 0 

5 0 

u 

a 

u 

u 

u 

u 

u 

u 

See endnotes for analytical qualifier explanation. Appendix G - Apdx B 



Appendix B SECOR 
SOIL ANALYTICAL RESULTS - OUTSIDE CONTAINER STORAGE AREA (OSA) 

(S1-S8) - VOCs, DRO/JP-4, and RCRA METALS 
AREA 9/10 

SER GROUNDWATER CONTAIVIINATION SUPERFUND SITE 
ROCKFORD, IL 

ENDNOTES 

Analytical Table Notes: 

Sample Collection Method 
SB - Soil Boring 
GW - Groundwater 

General Abbreviations and Symbols 
NL - Not Listed 
Res - Result or Reporting Limit 
RO - Remediation Objective 
Q - Qualifier 
** - Less than or equal to specified RO 

Data Presentation 
Not detected at specified Reporting Limit 
(Bold) Detection limit above lowest specified RO 
(Bold, Italic) Indicates compound detected but below lowest specified RO 
(Bold, Italic, Shaded) Indicates compound detected above lowest specified RO 
(Blank) Indicates no analytical data for compound 

Analytical Data Qualifiers 
B - (Metals) Results less than reporting limit but greater than or equal to Method Detection Limit 
E - Result exceeds calibration range, secondary dilution required 
U - Not Detected 
J - Estimated value below the Reporting Limit 
a - Concentration is below the Method Reporting Limit 
* - Batch QC exceeded the upper or lower control limits 
H - Result based on an alternative peak selection upon analytical review 
M - Manually Integrated Compound 
# - Concentration above Background Level but below lowest RO 

0.005 
0.005 
0.005 

io.oos 

u 
u 
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[extended iilease formula] 

HYDROGEN RELEASE COMPOUND (HRC-X™) 
[extended release formula] 

HRC-X is specifically formulated to treat residual DNAPL in groundwater and 
to provide a long term solution for groundwater contaminant plume control 

How it Works 

HRC-X is a special formulation of 
the patented and widely accepted 
Hydrogen Release Compound (HRC*), 
which has been successfully applied 
on hundreds of project sites world-wide 
for the cost-effective, in-situ treatment 
of groundwater contamination. 

HRC-X is a viscous material, com­
posed of glycerol polylactate, vvhich is 
injected directly into the contaminated 
subsurface. Once in place, and in the 
vast majority of cases, HRC-X produces 
reducing conditions for periods of at 
least 3 to 5 years. These conditions are 
created and sustained as a result of lac­
tic acid and ultimately hydrogen, that is 
released from HRC-X. This hydrogen, in 
turn, is used by microbes to degrade 
chlorinated solvent-type contaminants 
through a well understood process 
known as reductive dechlorination. 

HRC-X can be used to degrade a 
range of contaminants including: 
degreasing agents (PCE, TCE, TCA 
and their breakdown products), carbon 
tetrachloride, chloroform, perchlorate, 
nitrate, and certain pesticides/herbicides. 

Residual DNAPL Treatment 

Residual Dense Non-Aqueous Phase 
Liquids (DNAPL's) are often difficult to 
find and very costly to treat. Residual 
DNAPL causes a lingering and unwanted 
source of groundwater contamination 
that can represent enormous and 
unexpected cleanup costs. 

HRC-X is a proven solution to this 
challenging problem. Once injected 
into the general vicinity of the residual 
DNAPU HRC-X goes to work releasing 
lactic add and cost effectively producing 
the desired hydrogen throughout the 
area. This, in turn, drives the rapid 
desorption, dissolution, and degradation 
of the bound residual DNAPL (Figure 1). 

Since HRC-X facilitates a microbial 
driven process, it can be applied without 
the need to identify the exact location 
of the residual DNAPL, avoiding costs 
associated with detailed site analysis. 
Additionally, HRC-X does not require 
stationary equipment, any on-going 
power supply, piping, long-temn opera­
tions and maintenance or labor costs. 
These characteristics alone can signifi­
cantly reduce the costs of residual 
DNAPL remediation. 

Long Term, Low Cost 
Plume Control 

When long-tenn plume control 
is required to halt the migration of 
groundwater contaminants, HRC-X 
may be one of the most cost effective 
alternatives available. In the past, the 
only alternative in these situations was 
to cut-off the plume by intercepting 
the groundwater with very inefficient 
and costly pump and treat systems, or 
by disruptive construction of expensive 
sheet pile bamers and "iron filing walls." 

Groundwater remediation profes­
sionals now have an effective alternative 
to offer their clients and to reduce their 
cost burden, HRC-X. When applied 
perpendicular to the migrating plume, 
HRC-X passively releases the hydrogen 
required to degrade the mobile contam­
inant flux. The HRC-X material, once 
installed, continues to release hydrogen, 
effectively "cutting off" the migrating 
plume for a period in excess of 3 years, 
while avoiding the capital costs associ­
ated with engineering, construction 
and O&M intensive systems. 
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Nominal aquifer soil (gravel, sand, silty sand, silt, clay) 
Total porosity 
Hydraulic conductivity 
Hydraulic gradient 
Seepage velocity 
Treatment Zone Pore Volume 

sand 

#DIV/OI 

fl 
f l 
ft 

Eff. porosity: 
ft/day = 
fim 
fl/yr 
ft* 

-

0 
O.OE+00 

#DIV/01 
-

Dissolved Phase Electron Donor Demand 
Tetrachloroethene (PCH) 
Trichloroethene (TCE) 
ds-1,2-dIchloroethene (DCE) 
Vinyl Chloride (VC) 
Carbon tetrachloride 
Chloroform 
1,1,1-Trichloroe(hane (TCA) 
1,1-Dichlorochloroethane (DCA) 
Hexavalent Chromium 
User added, also add stoichiometric demand 
User added, also add stoichiometric demand 

Sorbed Phase Electron Donor Demand 
Soil bulk density 
Fraction of organic carbon: foe 

(Values are estimated using Soil Conc=foc*Koc*Cgw) 
(Adjust Koc as nee. to provide realistic estimates) 
Tetrachloroethene (PCE) 
Trichloroethene (TCE) 
ds-1,2-dichIoroethene (DCE) 
Vinyl Chloride (VC) 
Cartjon tetrachloride 
Chloroform 
1,1,1-Trichloroethane (TCA) 
1,1-Dichlorochloroethane (DCA) 
User added, also add stoichiometric demand . 
User added, also add stoichiometric demand 

Competing Electron Acceptors 
Oxygen 
Nitrate 
Est Mn reduction demand (potential ami of Mn2+ fbmned) 
Est Fe reduction demand (potential amt of Fe2+ fomied) 
Estimated sulfate reduction demand 

Microbial Demand Factor 
Safety Factor 

Injection Point Spacing and Dose: 
Injection spacing within row^ (ft) 
Injection spacing between rows (ft) 
AdvecUve travel time bet. rows (days) 

PSC-Lestar Property eaica-pentachlorophenol- 2smD40M4h 

Contaminant 

Cone (mg/L) Mass (lb) 
0.00 
0.00 
0.00 
0.00 
0;00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Stoich. (wtAvt) 

contam/H2 
20.7 
21.9 
24.2 
31.2 
19J2 
19.9 
22.2 
24.7 
17.3 
0.0 
0.0 

1.76 
0.01 

Q/atf' = I 
range: 0.0001 to 0.01 

rio] 

Koc 
(L/kg) 

263 
107 
80 
2.5 
110 
34 

183 
183 

0 
0 

Contaminant 
Cone (mg/kg) Mass (Ib) 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

stoich. (wt/wt) 
contam/Hj 

20.7 
21.9 
24.2 
31.2 
19.2 
19.9 
22.2 
24.7 

0.0 
0.0 

Electron Acceptor 
Cone (mg/L) Mass (lb) 

Stoich. (WtAvt) 
elec acceptor/H2 

5.00 
5.00 
5.00 

25.00 
200.00 

0 
0 
0 
0 
0 

8.0 
12.4 
27.5 
55.9 
12.0 

3 
2 

10.0 
10.Q 

#DIV/0! 

Recommend 1-4x 
Recoihmend 1-4x 

# points per njw: 
# of rows: 

Total* of points: 
Minimum req. HRC dose per foot (Ib/fl) #DIV/0! 

//23/U4 

http://www.regenesis.com


iProjBct Summary 
Number of HRC delivery points (adjust as nee. for site) 
HRC Dose in lb/foot (adjust as nee. for site) 
Con^pondlng amount of HRC per point (lb) 
Number of 30 Ib HRC Buckets per injection point 
Total Number of 30 Ib Buckets 
Total Amt of HRC (Ib) 
HRC Cost 
Total Material Cost 
Shipping and Tax Estimates in US Dollars 
Sales Tax rate: 0% 
Total Mati. Cost 
Shipping of HRC (call for amount) 
[Total Regenesis Material Cost 

0 
#DIV/0! 
#DIV/0 

#DIV/01 
#DIV/01 

#DIV/0! 
#DIV/0! 

#DIV/OI 

#DIV/OI 
#DIV/0! 

$ 
#D1V/0I 

P^9"M^/ 701 

#DIV/0[ 

#DIV/0! 
#DIV/0! 

PSC-Lester Property calcs-pentachlorophenol- 2sni0405-04h 7/23/04 



EE 

.iau, 



RA SWMU INVESTIGATION WP 
SEPTEMBER 2008 
HS-AREA9/10 SER 
VERSION 0.1 

Stantec 

APPENDIX H 

Visual Sample Plan Output 



Systematic sampling locations for detecting an area of elevated values (hot spot) 

This report summarizes the sampling design used, associated statistical assumptions, as well as general guidelines for 
conducting post-sampling data analysis. Sampling plan components presented here include how many sampling locations 
to choose and where within the sampling area to collect those samples. The type of medium to sample (i.e., soil, 
groundwater, etc.) and how to analyze the samples (in-situ, fixed laboratory, etc.) are addressed in other sections of the 
sampling plan. 

The following table summarizes the sampling design developed. A figure that shows sampling locations in the field and a 
table that lists sampling location coordinates are also provided below. 

SUMMARY OF SAMPLING DESIGN 

Primary Objective of Design 

Type of Sampling Design 

Sample Placement (Location) 
in the Field 

Formula for calculating 
number of sampling locations 

Calculated total numt)er of samples 

Type of samples 

Number of samples on map ^ 

Number of selected sample areas ** 

Specified sampling area "= 

Grid pattern 

Size of grid / Area of grid " 

Total cost of sampling ® 

Detect the presence of a hot spot 
that has a specified size and shape 

Hot spot 

Systematic (Hot Spot) 
with a random start location 

Singer and Wickman algorithm 

46 

Point Samples 

50 

1 

99722.69 ft^ 

Triangular 

50.1913 feet/2181.66 ft^ 

$46.00 

^ This number may differ from the calculated number because of 1) grid edge effects, 2) adding judgment samples, or 3) 
selecting or unselecting sample areas. 
'' The number of selected sample areas is the number of colored areas on the map of the site. These sample areas 
contain the locations where samples are collected. 
•̂  The sampling area is the total surface area of the selected colored sample areas on the map of the site. 
'̂  Size of grid / Area of grid gives the linear and square dimensions of the grid spacing used to systematically place 
samples. 
® Including measurement analyses and fixed overhead costs. See the Cost of Sampling section for an explanation of the 
costs presented here. 

c 



2273.9189 

1847.2930 

1897.4842 

1947.6755 

1997.8668 

2048.0581 

2098.2494 

2148.4407 

2198.6320 

2248.8233 

2299.0146 

762.9773 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

806.4442 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Hotspot 

Primary Sampling Objective 
The primary purpose of sampling at this site is lo detect "hot spots" (local areas of elevated concentration) of a given size 
and shape with a specified probability, l-Q. 

Selected Sampling Approach 
This sampling approach requires systematic grid sampling with a random start. If a systematic grid is not used, the 
probability of detecting a hot spot of a given size and shape will be different than desired or calculated. 

Number of Total Samples: Calculation Equation and inputs 
The algorithm used to calculate the grid size (and hence, the number of samples) is based on work by Singer for locating 
geologic deposits [see Singer (1972,1975) and PNNL-13450 for details]. Inputs to the algorithm include the size, shape, 
and orientation of a hot spot of interest, an acceptable probability of not finding a hot spot, the desired type of sampling 
grid, and the sampling budget. For this design, the grid size was calculated based on a given hot spot size and other 
parameters. 

The inputs to the algorithm that result in the grid size are: 

Parameter 

Inputs 

1-D 

Grid Type 

Sample Type 

Hot Spot Shape 

Hot Spot Size 

Hot Spot Area ̂  

Angle 

Sampling Area 

Outputs 

Grid Size 

Grid Area 

Samples '̂  

Cost 

Description 

Probability of detection 

Grid pattern (Square, Triangular or Rectangular) 

Point samples or square cells 

Hot spot height to width ratio 

Length of hot spot semi-major axis 

Area of hot spot (Length^ * Shape * D) 

Angle of orientation between hot spot and grid 

Total area to sample 

Spacing between samples 

Area represented by one grid 

Optimum number of samples 

Total cost of sampling 

Value 

90% 

Triangular 

Points 

1 

25 feet 

1963.5 ft2 

Random 

99722.69 ft^ 

50.1913 feet 

2181.66 ft2 

45.7095 

$46.00 

^ Length of semi-major axis is used by algorithm. Hot spot area is provided for informational purposes. 
^ The optimum number of samples is calculated by dividing the sampling area by the grid area. 

The following graph shows the relationship between number of samples and the probability of finding the hot spot. The 
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List of Acronyms 

1,1,1 -TCA -1,1,1 Trichloroethane 
1,1,2-TCA -1,1,2 Tricholoethane 
1,1-DCE -1 ,1 Dichloroethene 
1,2-DCA - 1,2 Dichloroethane 
1,2-DCE -1 ,2 Dichloroethene 
AOC - Administrative Order on Consent 
AS - Air Sparge 
bgs - below ground surface 
CDM - Camp Dresser McKee 
cm/sec - centimeters per second 
COC - Constituents of Concern 
DTW - Depth to Water 
DO - Dissolved Oxygen 
Facility - Hamilton Sundstrand Plant #1 
FSP - Field Sampling Plan 
GMP - Groundwater Monitoring Plan 
GMZ - Groundwater Management Zone 
HRC-X®- Hydrogen Release Compound-X 
HS - Hamilton Sundstrand Corporation 
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RA - Remedial Action 
F^WP - Remedial Action Work Plan 
Rl - Remedial Investigation 
ROD - Record of Decision 
SER - Southeast Rockford 
SVE - Soil Vapor Extraction 
TACO - Tiered Approach to Corrective Action Objectives 
TCE - Trichloroethene 
TD - Total Depth 
TOC - Total Organic Carbon 
USEPA - United States Environmental Protection Agency 
VC - Vinyl Chloride 
VOCs - Volatile Organic Compound(s) 
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1.0 INTRODUCTION 

o 

This Groundwater Monitoring Plan (GMP) pertains to the Remedial Action Area 9/11 
of the Southeast Rockford (SER) Groundwater Contamination Superfund Site' 
(CERCLIS ID No. 1LD981000417) located in the City of Rockford, Winnebago County, 
Illinois. 

Hamilton Sundstrand Corporation (HS) entered into an Administrative Order on 
Consent (AOC) with the United States Environmental Protection Agency (USEPA) 
and Illinois Environmental Protection Agency (lEPA) [collectively referred to as the 
Agencies] for the completion of a Remedial Action (RA) for source control in Area 
9/10 on September 2, 2008. The establishment of a Groundwater Management Zone 
(GMZ) for Area 9/10 was identified as requirement as part of the Source Control 
Record of Decision (ROD) for Operable Unit Three (OU-3) which was dated May 
2002. A GMZ was established for the HS Plant #1 (the Facility) within Area 9/10 in an 
approval letter from the lEPA dated May 16, 2008. 

1.1 Site Description 

Area 9/10 is an industrial area located within the City of Rockford, Winnebago County, 
Illinois. Area 9/10 is bound by Eleventh Street to the east, Twenty-Third Avenue to 
the north, Harrison Avenue to the south, and Sixth Street to the west. Hamilton 
Sundstrand Corporation was the only potentially responsible party identified by the 
lEPA for Area 9/10. The Facility is located within Area 9/10. Area 9/10 and HS Site 
locations are shown on Figure 1. Please refer to the Remedial Action Work Plan 
{RAV\IP) for additional site description and operable unit (OU) details. 

1.2 HS Plant #1 Facility Constituents of Concern 

The Facility was identified during the Remedial Investigation (Rl), performed by Camp 
Dresser McKee (CDM) for lEPA, and the Pre-Design Investigation (PDI), undertaken 
by HS, as containing groundwater impacted with Volatile Organic Compounds (VOCs) 
above the Preliminary Remediation Goals (PRGs) identified in the ROD. The VOCs 
detected at concentrations above the PRGs are referred to as constituents of concern 
(COC). A network of 28 monitoring wells was established at the Facility during the 
PDI. The monitoring well locations, including proposed wells, are shown on Figure 2. 

The PRGs were based on 35 lAC Part 620 Groundwater Quality Class I groundwater, 
35 lAC Part 742 Tiered Approach to Corrective Action Objectives (TACO), and 
USEPA maximum contaminant level (MCL) regulations. The groundwater COC were 
identified as 1,1-dichloroethene (1,1-DCE); 1,2-dichloroethane (1,2-DCA); 1,2-
dichloroethene (1,2-DCE); ethylbenzene; tetrachloroethene (PCE); 1,1,1-
trichloroethane (1,1,1 TCA), 1,1,2-trichloroethane (1,1,2 TCA); trichloroethene (TCE); 
and vinyl chloride (VC), as agreed upon with USEPA and I EPA. 

1.3 Hydrogeological Setting 

The geological profile encountered at the facility generally consists of surface 
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pavement (asphalt, concrete pad, or concrete floor slab) with a gravel fill sulsibase 
from ground surface to one to two feet below ground surface (bgs), underlain by^ilty 
clay to a depth of four to eight feet bgs, which is underlain by poorly to well graoted 
sand (predominantly fine to medium sand) with some gravelly units to below th^ 
maximum depth of the borings at the facility (140 feet). 

The sand and gravel has been reported to extend to a depth of 230 to 250 feet bgs in 
the vicinity of Area 9/10. This glacial outwash is identified as the Mackinaw Member 
of the Henry Formation. Bedrock encountered in borings/wells in the area is part of 
the Ordovician period Ancell Group (sandstone) of the Paleozoic era (CDM, Remedial 
Investigation Report, Southeast Rockford Groundwater Contamination Study, 1995). 

The vadose zone extends within the sand to a depth of approximately 30 to 35 feet 
bgs. Within the vadose zone sand there is a discontinuous one to four feet thick silt 
layer at approximately 18 to 23 feet bgs which was identified in the OSA. This layer 
was observed only in a limited area in the northwest portion of the Site. No other 
substantive or continuous fine grained layers or lenses were documented during the 
PDI investigation activities. At depth within the aquifer some coarser grained gravelly 
sand and sandy gravel units were observed. 

The uppermost aquifer at the Site is the sand and gravel aquifer. The potentiometric 
surface level ranged between 30 and 33 feet bgs over the period May 2005 to 
February 2007. This level varies somewhat seasonally and appears to mirror the 
general rainfall pattern of the area. The average water level depth was approximately 
32 feet bgs. The aquifer is greater than 100 feet in thickness at the Site. Recent data 
indicates the groundwater flow is to the west-southwest at a gradient of approximately 
0.0008 feet per foot (ft/ft) (0.6 ft / 715 ft in March 2006) toward the Rock River. 

The hydraulic conductivity of the sand aquifer has been estimated to be approximately 
1.22 X 10"̂  centimeters per second (cm/sec)(CDM, Focused Feasibility Study [FFS], 
2000). The aquifer porosity was assumed to be 0.25 and the gradient 0.0066 ft/ft in 
the FFS. Using this hydraulic conductivity value and average porosity with the more 
recent hydraulic gradient data, it is estimated that the average linear velocity (also 
referred to as groundwater seepage velocity) is approximately 4 feet per year, but 
may have varied historically. 

9antec 
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2.0 GROUNDWATER MONITORING 

PfA 

This GMP has been designed to address two separate groundwater monitorinc 
programs at the site: 1) The Groundwater Management Zone and 2) Remediation' 
Assessment. 

2.1 Groundwater IVIanagement Zone 

The GMZ established a three dimensional region containing groundwater being 
managed to mitigate impairment caused by a release of contaminants from the 
Facility in general accordance with 35 Illinois Administrative Code (lAC) Part 620.250. 
For a GMZ to be established, the groundwater within the proposed GMZ must be 
managed in an approved manner to mitigate impairment caused by the release of 
contaminants from a site. The Area 9/10 remedy consists of air sparging and soil 
vapor extraction to address impacted groundwater (leachate) at the Facility along with 
excavation and offsite disposal of source area soil from the Facility and has been 
approved by the Agencies. The GMZ was approved by the lEPA in a letter dated May 
16,2008. 

Area 9/10 is part of the larger Southeast Rockford Groundwater Contamination 
Superfund Site. This area extends over a large portion of southeast Rockford and 
has several areas which have been identified for source control activities. Based on 
the analytical data collected to date, it appears there are upgradient facilities and 
operations that have impacted groundwater. This includes, but is not limited to. 
Source Area 11 of the Southeast Rockford Groundwater Contamination Superfund 
Site. It is important to note that groundwater sampling data indicates that impacted 
groundwater is and has been migrating onto the HS Plant #1 facility from the 
Southeast Rockford Groundwater Contamination Superfund Site and perhaps other 
known and unknown sources. 

In any GMZ, the goal is remediation of the groundwater to the level of the standards 
applicable to that class of groundwater with consideration of background conditions 
that may eventually enter Area 9/10. This goal does not imply all groundwater within 
the GMZ must be returned to the groundwater standard. On the other hand, 
groundwater within the GMZ that is beyond the point of compliance as established 
under 35 III. Adm. Code Part 620.505(a) is to be remediated to the level applicable to 
that groundwater class. However, groundwater contamination within the three-
dimensional zone between the compliance point wells and the waste management 
unit could still exceed the applicable standards at completion of the corrective action. 
If this is the case, post-remediation monitoring may be necessary. 

2.2 GMZ Well Network 

The GMZ monitoring network consists of 13 wells (GMZ-1 through GMZ-4, SMW-
1, SMW-2, SMW-4, SMW-8, SMW-19, SMW-20, SMW-21, MW203, and 
MW7-FGA). Monitoring wells SMW-1, SMW-2, SMW-19, MW203, and MW7-FGA 
are on the hydraulically upgradient portion of the GMZ and monitoring wells GMZ-1 
through GMZ-4, SMW-4, SMW-8, SMW-20 and SMW-21 are located near the 
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downgradient extent. The point of compliance wells are the eight (8) downgradient 
wells identified. 

Performance monitoring of the hydrogen release compound (HRC-X®) placement wi)l 
be completed in conjunction with quarterly sampling events at the OSA wells until' 
abandonment and thereafter at GMZ-1. HRC-X® is a controlled release, electron 
donor material, to facilitate the reductive dechlorination process. Baseline 
groundwater parameters and samples will also be collected from the OSA wells prior 
to HRC-X placement. 

2.3 Remediation Assessment Well Network 

As discussed in the RAWP as part of the groundwater source area investigation, 
monitoring wells will be installed in a series of transects perpendicular to the general 
groundwater flow direction. Up to 12 monitoring wells may be installed in the 
southwest portion of the site in order to obtain data documenting current conditions 
and to observe changes in conditions over time as remedial efforts progress. The 
results of the systematic grid boring groundwater sampling will be used to assess the 
appropriate number and locations of the monitoring wells that will be proposed to 
USEPA and lEPA. Additional monitoring wells may be proposed and installed in other 
strategic locations as determined by groundwater monitoring results and upon review 
and evaluation of remediation activities. 

2.4 Upgradient and Background Wells 

Two additional immediate upgradient wells are planned as part of the RA Phase I 
Investigation activities. These wells will be sampled for VOCs only after installation. 
Additional upgradient wells may also be proposed and added in the future. The 
monitoring frequency and parameters of interest of the two planned wells, and other 
wells that may be added, will be proposed after the evaluation of the initial laboratory 
analytical results and reevaluated periodically. 

2.5 Source Material Soil and Groundwater Remediation 

The Area 9/10 Remedial Action will consist primarily of: 1) leachate remediation in the 
western portion of the South Alley via air sparge (AS) and soil vapor extraction (SVE) 
and 2) soil excavation and associated activities in the OSA and the loading dock area. 

The AS and SVE system will consist of 15 and six wells, respectively. The AS and 
SVE wells will be operated in three banks of five AS wells and two SVE wells as an 
individual treatment cell. The treatment cells will be operated sequentially using a 
timing relay and air solenoid valves. Each of the banks will be pulsed for a period of 
four hours initially. The pulse time may be adjusted based on evaluation of the initial 
removal results. 

The soil impacted by VOCs at the OSA is a 65 foot by 50 foot area of approximately 
3,300 square feet. HS plans to address these soils by excavation with offsite soil 
disposal. The impacted soil is primarily in the soil column from ground surface to six 
feet in depth. The total estimated in place quantity of impacted soil at the OSA is 550 
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cubic yards (850 tons). Prior to the soil excavation, a Regensis® product, hyc 
release compound (HRC-X) will be introduced into the groundwater underlying\the 
OSA through the existing wells. Placement of the HRC-X is described in Appendix^ 
of the RAWP. The wells at the OSA are illustrated in Figure 3. 

As previously discussed, these wells will be abandoned prior to the excavation 
activities in this area. A work plan for the excavation of the source material at the 
OSA was submitted to USEPA dated April 27, 2005 and was approved with 
modification on August 15, 2005 and was incorporated into the approved Final 
Remedial Design. 

Soil excavation may also occur at the loading dock area, pending the RAWP 
investigation results. Remediation progress of the excavation activities in the loading 
dock area will be monitored by the remediation assessment well network. 

Groundwater monitoring of the remedial progress at the OSA will be performed 
initially at the air sparge pilot test wells (ASDM-1 through ASDM-4). As noted 
previously, wells will be removed as part of the excavation activities. After excavation, 
well GMZ-1 will be Installed downgradient of the OSA. Progress of the effect of the 
OSA remedial efforts in groundwater will be monitored by the GMZ well network. The 
results of the monitoring will be included in the semi-annual groundwater monitoring 
reports. 
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3.0 GROUNDWATER SAMPLING METHODS AND PROCEDURES 

Stantec 

Eight consecutive quarters of groundwater sampling will be conducted at the GM^ 
monitoring network. The frequency of additional groundwater sampling events will be' 
based on the analysis of contaminant distribution, seasonality, and variability of the 
eight quarterly events and previous groundwater data. It is anticipated that any 
additional groundwater monitoring will be conducted on either a quarterly or semi­
annual basis unless a longer duration is mutually agreed upon with the Agencies. 
The following sections describe the groundwater sampling procedures. 

3.1 Fluid Level Measurements 

o 

c 

Prior to sampling the monitoring wells, fluid level measurements will be taken at each 
individual well. A water level indicator capable of measuring to the nearest 0.01 foot 
will be used. The depth to water (DTW) will be recorded and the total depth (TD) will 
be measured at least annually for each well. Between wells, the water level indicator 
tape will be decontaminated using a non-phosphate detergent and water spray 
followed by a distilled water rinse. The data will be noted in the project field book and 
on water elevation data sheets. The order in which monitoring wells will be measured 
and sampled will be from least to most impacted, as practical for each day of field 
activity. 

3.2 Monitoring Well Purging 

Groundwater samples will be collected from the monitoring wells via low flow 
sampling. As part of the low flow process, prior to sampling, groundwater quality 
parameters are to be measured. Field readings of pH, temperature, dissolved oxygen 
(DO), ferrous iron (Hach Field Test Kit or equivalent), oxygen reduction potential 
(ORP), and conductivity will be performed prior to purging and on groundwater 
collected from each purge volume, and noted on the field sampling sheet. Wells are 
considered adequately purged for sampling when the readings stabilized to ±10 
percent over three consecutive readings. The equipment will be decontaminated 
between the sampling of each monitoring well. 

The pH/temperature/conductivity/DO/ORP meter shall be calibrated at the beginning 
of each day and after a minimum of each five hours used. Purge water collected 
during the sampling event will be temporarily placed in a portable tank or designated 
55-gallon drum in a secure location prior to offsite treatment or disposal. 

3.3 Groundwater Sample Collection 

For the first eight quarters, the groundwater samples will be collected via low flow 
sampling. The low flow sampling will be conducted with a Grunfos® pump or 
equivalent. Estimated flow rates during the sampling event are expected to be 
between 300 mililiters per minute (ml/min) to 500 ml/min. During the low flow purging 
process, groundwater parameters (pH, conductivity, temperature and ORP) will be 
measured using a flow cell and water quality meter. Water quality reading will be 
collected at a minimum of 1 minute intervals. If three consecutive readings are within 
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10% of each other, groundwater parameters will be considered stable^ and 
groundwater samples will be collected. VOC samples will be collected by slowly fHling 
the 40-ml glass vials from the low flow sampling equipment Vials will be filled untiKa 
convex meniscus is present and then capped. The cap will then be secured on th^ 
vial. The vial will then be inspected for trapped air. Any samples with entrained air' 
will be discarded, and a new sample collected. 

Groundwater samples will be maintained at or below 4 degrees Celsius following 
collection prior to submittal to the laboratory under chain of custody procedures. 

After the initial eight quarters, the groundwater sampling frequency and methodology 
will be re-evaluated to ensure that the objectives of the project are being met in an 
efficient manner. Changes in the sampling program determined to be appropriate will 
be proposed to the USEPA and lEPA for approval prior to implementation. 

3.4 Analytical Methods and Quality Assurance / Quality Control 

The GMZ and remediation assessment groundwater monitoring well network samples 
will be submitted for laboratory analysis for VOCs and for monitoring natural 
attenuation parameters. The analytical methods and associated quality assurance 
(QA) and quality control (QC) samples will be identified in the Field Sampling Plan 
(FSP) and the Quality Assurance Plan (QAP). The analytical methods used and the 
QA/QC of the samples will be in accordance with these documents unless otherwise 
noted. 

3.5 Quality Control Samples 

Quality control (QC) samples are to be collected as part of the groundwater 
monitoring. Field QC samples will be submitted as separate samples to the 
laboratory and reported accordingly. Field blanks, matrix spike, matrix spike 
duplicates, field duplicates, and trip blanks shall be part of this monitoring. Additional 
information regarding the preparation of these samples is provided below. The 
frequency of the QC samples will be specified in the QAP. 

• Field blanks will consist of deionized water that is taken to the field, 
transferred to the appropriate container and preserved. The use and 
frequency of field blanks will be specified in the QAP. 

• A matrix spike is defined as an aliquot of sample spiked with a known 
concentration of the analyte of interest. Percent recovery of the known 
concentration of added analyte is used to assess the accuracy of the 
analytical process. The spiking occurs prior to the sample preparation and 
analysis. The matrix spike is used to document the accuracy of a method 
due to sample matrix changes and not to control the analytical process. The 
analysis of matrix spikes is a measure of accuracy and is calculated by 
percent recovery. 

• Matrix spike duplicates will be prepared in the same manner as the matrix 
spike samples and used to assess the precision of the matrix spike analysis. 

m 
stantec 
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Field duplicates consist of groundwater samples collected in the field us 
the same methodology as the original sample. Field duplicate samples 
be transferred to an appropriate laboratory supplied sample container an^ 
treated as an independent sample with the exception that the field duplicate' 
samples will be labeled in such a manner as to not indicate the fime or 
location in which the sample was collected (i.e. blind duplicates). 

Trip blanks will also be placed in each cooler of groundwater samples 
shipped to the laboratory. 
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4.0 MONITORED NATURAL ATTENUATION 

Monitored natural attenuation (MNA) is defined as the reliance on natural processes 
to achieve specific remediation objectives. Natural processes include biodegradation, 
chemical reactions, adsorption, volatilization, and dilufion. The MNA parameters, 
detailed below, will be measured and reported in the groundwater monitoring 
activities. 

Prior to the implementation of MNA, constituent specific mass estimates will be made 
for both soil and groundwater media for Area 9/10 based on the analytical results. 
Baseline constituent mass estimations may be modified and updated based upon 
additional source area investigation results, fluctuating onsite groundwater 
concentrations, and offsite sources potentially migrating onto Area 9/10 via 
groundwater. The baseline mass estimation will be used to indicate overall 
remediation progress of Area 9/10. The planned soil remediation activities (SVE and 
excavation and disposal) are intended to reduce mass loading to groundwater and 
within the plume and therefore drive the mass balance closer to the attenuation 
capacity of the aquifer. An analysis of residual contaminants with respect to mass 
loading, attenuation capacity, and plume stability will be performed. 

As part of the groundwater monitoring program, in situ parameters will be collected to 
determine and monitor the natural attenuation capacity within the aquifer. The field 
parameters to be collected are pH, temperature, DO, conductivity, ORP, and ferrous 
iron. This data will be collected as described in Section 3.2. 

In addition to in situ parameters, groundwater samples will be collected for laboratory 
analysis. Parameters for laboratory analysis include nitrate, sulfate, alkalinity, total 
organic carbon (TOC), methane, ethane, ethene, and hydrogen. Ethane, ethene, and 
methane will be collected in accordance with the Microseep sampling protocol. The 
current Microseep sampling protocol included in Appendix A. The natural attenuafion 
parameters and analytical methods are summarized on Table 1. 

Groundwater monitoring will continue after termination of active remediation. Once 
the parameters from the monitoring activities indicate that contaminant concentrations 
in the groundwater plume at the Facility are stable or decreasing, a MNA monitoring 
program may be discussed with the Agencies. 
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5.0 REPORTING 

A Groundwater Monitoring Report will be prepared and submitted to USEPA anc 
lEPA on a semi-annual basis for the initial two years of groundwater monitoring. After' 
this initial period, HS may propose an alternative reporting schedule which is 
appropriate for the remedial conditions at the time and will be implemented upon 
approval by the Agencies. The reports will be submitted by the end of January and 
July for the previous monitoring period. The January report will provide a summary of 
the entire year of groundwater data. The report will include a section discussing the 
groundwater monitoring acfivities. 

The January Groundwater Monitoring Report will include data from the previous 
calendar year as follows: 

• Static water level potentiometric surface maps for the HS site; 

• Site maps showing the analytical results which exceed PRGs for each 
groundwater sampling event at the GMZ monitoring wells; 

• Summary tables of groundwater elevations and groundwater sample analytical 
data; 

• Copies of the groundwater analytical reports; and 

• An evaluation of the attenuation capacity of the aquifer and the estimated 
mass flux from the source areas. 

The July Groundwater Monitoring Report will be a data report which will include the 
following data collected in the first and second quarters of the current year: 

• Summary tables of groundwater elevations and groundwater sample analytical 
data; and 

• Copies of the groundwater analytical reports 

10 
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Table 1 
Natural Attenuation Parameters and Analytical Methods 

Area 9/10 - Southeast Rockford Groundwater Contamination Superfund Site 

Stantec 

Rockford, Illinois 

Parameter 
Alkalinity 
Dissolved Oxygen (D.O.) 

Ethane 
Ethene 
Ferrous Iron (Fe '̂̂ ) 

Hydrogen (H2) 

Hydrogen (H2) 

Methane 

Nitrate (N03) 

Oxidation Reduction Potential 
(ORP) 
pH 
Sulfate (S04^) 

Total Organic Carbon (TOC) 

Method of Evaluation (USEPA or Other) 
310.1 
Field Measurement 

AM20GAX 
AM20GAX 

3500 Field Measurement 

AM20GAX 

AM20GAX 

AM20GAX 

9056 

Field Measurement with Ag/AgCI electrode 

Field Measurement 
9056 

5310 

Concentration in Source 
Zone or 

Change from Background 

< 0.5 mg/l 

Present 
Present 

Increase over background -
Concentration above 1 mg/L 

>1 nM 

<1 nM 

Increase over background 

< 1 mg/l 

<-100mV<50mV 

5 < pH > 9 
Decrease compared to 

background 

> 20 mg/l 

Explanation of Likely Reductive Dechlorination Activity 

Oxygen suppresses reductive dechlorination. CisDCE, 1,1-DCE, 1,1-DCA, VC, methylene chloride, 
and chloromethane may degrade aerobically. 
Daughter product of reductive dechlorination of 1,1,1-TCA. Also produced from ethene. 
Daughter product of reductive dechlorination of VC. 
Reductive dechlorination may take place under iron reducing conditions. VC may not be oxidized 
under these conditions. 
Reductive dechlorination possible. VC may accumulate. 

VC oxidized. Reductive dechlorination may be limited by weakly reducing conditions. 

Indicates the most reduced groundwater conditions. VC may accumulate at methane >0.5 mg/l. 

Presence of NO-' suppresses reductive dechlorination. Methylene chloride, VC, other low chlorinated 
compounds may degrade in the presence of NO" .̂ 
Reductive dechlorination likely. Reductive dechlorination possible. 

Optimal range for microbial activity. 

Reductive dechlorination may occur under 804"^ reducing conditions. However, high levels of S04^ 
can inhibit reductive dechlorination. 
Source of organic carbon necessary as driver for reductive dechlorination to proceed. Anthropogenic 
sources of carbon include BETX 

Note: Comprehensive analysis of all parameters will be completed quarterly in year 1. Thereafter selective analysis will be identified based on the year 1 dataset. 

Based on the Wisconsin DNR Publication RR-699, "Understanding Chlorinated Hydrocarbon Behavior in Groundwater: Investigation, Assessment and Limitations of Monitored Natural Attenuation". Adapted from Wiedemeir, 1998. 

02072.08t01GMP.xls Page 1 of 1 10/1/2008 
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APPENDIX A 

Microseep Sampling Procedure 
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APPENDIX J 

lEPA Model Environmental Land Use Control Form 



PREPARED BY: 

Name: 

Address: 

RETURN TO: 

Name: 

Address; 

THE ABOVE SPACE FOR RECORDER'S OFFICE 

Model Enyironmental Laud Use Control 

THIS ENVIRONMENTAL LAND USE CONTROL ("ELUC"). is made Ms day 
of , 20 , by , ("Property Owne:") of the real 
property located at the common address ("Property"). 

WHEREAS, 415 ILCS 5/58.17 and 35 lU. Adm. Code 742 provide for Hie use of an ELUC 
as an institutional control in order to unpose land use limitations or requirements related to 
environmental contamination so that persons conducting remediation can obtain a No Further 
Remediation determination from the Illinois Environmental Protection Agency ("lEPA"). The 
reason for an ELUC is to ensure protection of human health and the environment. The limitations 
and requirements contained herein are necessary in order to protect against exposure to 
contaminated soil or groundwater, or both, that may be present on the Property as a result of 
[VARIABLE] activities. Under 35 111. Adm. Code 742, the use of risk-based, site-specific 
remediation objectives may require the use of an ELUC on real property, and the ELUC may apply 
to certain physical features (e.g, engineered barriers, monitoring wells, caps, etc.). 

WHEREAS, [the party performing remediation] intends to request 
risk-based, site specific soil and groundwater remediation objectives fi"om lEPA under 35 lU. Adm. 
Code 742 to obtain risk-based closure of the site, identified by Bureau of Land [10-digit LPC or 
Identification numbei^ , utilizing an ELUC that will apply to the Property. 

NOW, THEREFORE, the recitals set forth above are incorporated by reference as if fiilly set 
forth herein, and the Property Owner agrees as follows: 

Section One. Property Owner does hereby estabUsh an ELUC on the real estate, situated in 
the County of , State of Illinois and fijrther described in Exhibit A attached hereto and 
incorporated herein by reference (the 'Troperty"). 

Attached as Exhibit B are site maps that show flie legal boundary of the Property, any 
physical features to which the ELUC apphes, the horizontal and vertical extent of the contaminants 
of concern above the applicable remediation objectives for soil or groundwater or both, and the 
nature, location of the source, and direction of movement of the contaminants of concern, as 
required under 35 El. Adm. Code 742. 



Section Two. Property Owner represents and warrants he/she is the current owner of the 
Property and has the authority to record this ELUC on the chain of title for the Property with the 
OfSce of the Recorder or Registrar of Titles in County, Illinois. 

Section Three. The Property Owner hereby agrees, for himself/herself, and his/her heirs, 
grantees, successors, assigns, transferees and any other owner, occupant, lessee, possessor or user of 
the Property or tiie holder of any portion thereof or interest therein, that [INSERT RESTRICTION 
(e.g. the groundwater under the Property shall not be used as a potable supply of water, and 
any contaminated groundwater or soil that is removed, excavated, or disturbed from the 
Property described in Exhibit A herein must be handled in accordance with all applicable 
laws and regulations)]. 

Section Four. This ELUC is binding on the Property Owner, his/her heirs, grantees, 
successors, assigns, transferees and any other owner, occupant, lessee, possessor or user of the 
Property or tiie holder of any portion thereof or interest therein. This ELUC shall apply in 
perpetuity against the Property and shall not be released xmtil the lEPA determines there is no 
longer a need for this ELUC as an institutional control; until the lEPA, upon written request, issues 
a new No Further Remediation detennination approving modification or removal of the Iimitation(s) 
or requirement(s); and until a release or modification of the land use limitation or requirement 
is filed on the chain of title for the Property. 

Section Five. Information regarding the remediation performed on the Property may be 
obtained from the LEPA through a request under the Freedom of Information Act (5 ELCS 140) and 
rules promulgated thereunder by providing the lEPA with the [10-digit LPC or identification 
number] fisted above. 

Section Six. The effective date of this ELUC shall be the date that it is officially recorded in 
the chain of title for the Property to which the ELUC applies. 



WITNESS tiie followmg signatiires: 

Property Owner(s) 

By: 

Its: 

Date: 



STATE OF ILLINOIS ) 
) SS: 

COUNTY OF ) 

I, t̂he undersigned, a Notary PubUc for said County and 
State, DO HEREBY CERTIFY, tiiat and , personally 
loQOwn to me to be the Property Owner(s) of , and personally 
Icnown to me to be the same persons whose names are subscribed to the foregoing instrument, 
appeared before me this day in person and severally aclcnowledged that in said capacities they 
signed and dehvered the said instrument as their free and voluntary act for the uses and purposes 
therein set forth. 

Given under my hand and official seal, this day of , 20 . 

Notary Pubfic 

State of ) 
)S.S. 

County of ) 

I, , a notary public, do hereby certify that before me this day in person appeared 
, personally known to me to be the Property Owner(s), of 

^ _, each severally acknowledged that they signed and delivered the 
foregoing instrument as the Property Owner(s) herein set forth, and as their own free and voluntary 
act, for the uses and purposes herein set forth. 

Given under my hand and seal this day of __, 20 . 

Notary PubUc 



PIN NO. XX-XX-XXX-XXX-XXXX 
(Parcel Index Number) 

Exhibit A 

The subject property is located in the City of , County, State of Illinois, 
comnaonly known as , , Illinois and more 
particularly described as: 
LIST TBE COMMON ADDRESS; 
LEGAL DESCRIPTION; AND 
REAL ESTATE TAX INDEX OR PARCEL # 
(PURSUANT TO 742.1010(D)(2)) 



PIN NO. XX-XX-XXX-XXX-XXXX 

Exhibit B 

IN ACCORDANCE WITH SECTION 742.1010(D)(8)(A)-(D), PROVIDE ALL TBE 
FOLLOWING ELEMENTS. ATTACH SEPARATE SHEETS, LABELED AS EXHIBIT B, 
WHERE NECESSARY. 

(A) A scaled map showing the legal boundary of the property to which the ELUC 
applies. 

(B) Scaled maps showing the horizontal and vertical extent of contaminants of concern 
above the applicable remediation objectives for soil and groundwater to which the 
ELUC applies. 

(C) Scaled maps showing the physical features to which an ELUC applies (e.g., 
engineered barriers, monitoring wells, caps, etc.). 

(D) Scaled maps showing the nature, location of the source, and direction of movement 
of the contaminants of concern. 
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APPENDIX K 

lEPA Greener Cleanups Matrix 



Rod R. Blagojevich, Governo 

4 Bureau of Land 

Greener Cleanups 

Greener cleanups refers to a method of site remediation that makes: 

• the actual cleanup more efficient and less polluting, and 
• results in a site where the development is designed to 

reduce the environmental impacts of future use. 

Lots of decisions are made during an investigation and cleanup that have a range of environmental costs and 
benefits. For example, Is it better to dig and haul or manage waste in place? Does it make sense to pump and 
treat for 30 years? Should we consider alternative treatment technologies? What are the impacts of our decisions, 
in terms of air and water pollution? 

Illinois EPA is working with U.S. EPA Region 5 to identify ways to improve the environmental performance of 
remediation projects. This effort will include all of the programs under the Division of Remediation Management. 

I l l i no is ' Greener Cleanups Matr ix : 
Site Remediat ion 

How to Maximize the Environmental Benefi ts of 

Illinois EPA has created a matrix to guide site owners and consultants in choosing sustainable practices that can be 
applied to site assessment, planning and design, and cleanup. 

Îl 
e matrix lists individual actions, followed by a qualitative ranking of their level of difficulty and feasibility (sub-
tegorized by cost, schedule and technical complexity). The benefits of each action to air, water, land and energy 

are also identified. 

To build the matrix, Illinois EPA evaluated certain cleanups from the Leaking UST, SRP, CERCLA and RCRA 
programs using site-specific questionnaires, field visits and consultations with green remediation practitioners. 

More In fo rma t ion 

• Greener Cleanups June 27, 2007 Meeting Summary 
• Illinois EPA Greener Cleanups White Paper 
• Illinois EPA June 27, 2007 speaker presentations 

o Green Remediation Presentation - Pachon > 
o Greener Brownfields Redevelopment - Parnell Place/Laberge A 
o Greener Cleanup - Integrating Sustainability into EPA's Cleanup Programs/Goldblum >-
o Greener Cleanups Meeting - Reynolds y 

• Links 

Email us with your questions or comments. 

Copyright © 2007 Illinois EPA Agency Site Map | Privacy Infornnation | Kids Privacy | Web Accessibility | Agency Webmaster 



Greener Cleanups: 
How to Maximize the Environmental 
Benefits of Site Remediation benefits 

'«S8W. land energy 

feasibility 

action level of 

Collect data necessary for 
site-specific risk assessment. 

<> 
Collect data necessary to 
evaluate recycling options tor 
waste and debris. 

Collect data necessary to 
evaluate alternate treatment 
methods. 

Improves decision-making and helps to prioritize action. 

Develop and quantify 'base 
case* remediation scenario. 

Organize site layout to meet 
operational needs and reduce 
excavation requirements. 

Base case data allow comparison of 'standard' cleanup with 'greener* cleanup. 

Reduces air emissions from 
on-site construction equipment 
and from trucking waste 
materials. 

'Reduces waste material 
, requiring off-site disposal, 

( Reduces fuel use in on-site 
I construction equipment and in 
j trucking waste materials. 

Use engineered barriers. 
Reduces air emissions from 
on-site construction equipment 
and from trucking waste 
materials. 

Use permeable barriers. 

Reduces waste material 
requiring off-site disposal. 

Reduces fuel use in on-site ] 
construction equipment and in 
trudging waste materials. 

l J 

r • • 

Increase long-term 
permeability of site to reduce 
stormwater runoff. I 

f \ 

Use institutional controls. M • • • • • • • 
Reduces air emi5Slons from 
on-site construction equipment 
and from trucl<ing waste 
materials. 

L 

Reduces waste material 
requiring off-site disposal. 

Reduces fuel use in on-site 
construction equipment and in 
trucking waste materials. 
Reduces energy use in 
ramedialion systems. 

Use site-specific risk 
assessments. ZEL Reduces fuel use in on-site 

construction equipment and in 
trucking waste materials. 
Reduces energy use in 
remediation systems. 

Use soil management zones. 
Reduces air emissions from 
trucking waste materials 

Develop sequencing plan for 
wori< to integrate cleanup with 
constnjction. 

• • • • • • • • 
Reduces air emissions from 
on-site construction equipment 
by combining project phases 

Reduces erosion. 

Reduces waste material [[ Reduces fuel use in on-site 1 
requiring off-site disposal. '• constnjction equipment and in 

^ '̂  "̂  1; trucking waste materials. 
' Reduces energy use in 

I. K lemediation systems. j 

Reduces waste material 
requiring off-site disposal. 

Reduces waste material 
requiring off-site disposal and 
reduces interim fill 
requirements. 

Reduces fuel use in trucking 
waste materials. 

1 Reduces fuel use in on-site 
! constnjction equipment by 
1 combining project phases. 

Identify salvage options for 
materials from existing 
structures. 

• • • 

Identify recycling options for 
waste and debris, such as 
metal, C&D. slag, and tires 

Reduces waste material 
requiring oft-site disposal. 

Reduces waste material 
requiring oft-site disposal. 

• , 

, 

I Reduces waste material 
I requiring off-site disposal. 

Reduces fuel use in on-site 
constnjction equipment and in 
trucking waste materials. 

Evaluate active in-situ 
treatment systems, such as soil 
vapor extraction, enhanced 
bioremediation or air sparging. 

Reduces air emissions from 
on-site construction equipment 
and tnjcking waste material. 

Reduces erosion and potable 
water use. 

Reduces ws^e material 
requiring off-stte disposal. 

Reduces waste material 
requiring off-site disposal. 

Reduces fuel use in on-site 
constnjction equipment and in 
trucking waste materials. 

Evaluate passive in-situ 
treatment methods, such as 
In-place oxidation or 
phytoremediatlon. 

Reduces air emissions from 
on-site construction equipment 
and trucking waste material. 

Reduces erosion and potable 
water use. 

Reduces waste material 
requiring off-site disposal. 

Reduces purchased energy 
use. 

r 
Evaluate remediation 
technologies that permanently 
destroy contaminants. 

Redyces air emissions from 
on-site construction equipment 
and trucking waste material. 
Reduces future migration 
concerns. 

Reduces future migration 
concerns. 

Reduces future migration 
concerns. 

Perform a life-cycle analysis of 
cleanup plan. Life-cycle analysis supports informed decision-making considering time, cost, remedy effectiveness, and wivironmental Impact of 

the alternatives. 

n A High 

X Medium 

^ indicates a benefit may add cost, time, or technical complexity - the number of symbols indicates the relative amount of the increase. 

0 indicates a benefit may reduce cost, time, or technical complexity - the number of symbols indicates the relative amount of the reduction. 

î j'. indicates a benefit may add or reduce cost, time, or technical complexity depending on the project specifics. 

^ indicates a benefit won't likely impact cost, time, or technical complexity, February. 2008 



Greener Cleanups: 
How to Maximize the Environmental 
Benefits of Site Remediation 
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Impose idling restrictions on 
construction equipment. 

Use low-sulfur diesel fuel. 

Use alternate fuels (biodiesel, 
ESS). 

Use construction equipment 
with enhanced emission 
controls, 

Sequence work to minimize 
double-handling of materials. 

Cover stockpiles with tarps. 
apply alternate dust-control 

i measures, or vegetate 
1 stockpiles. 

Collect rain water for on-site 
use. such as dust control. 

Implement a water conservation 
plan. 

Capture and treat greywater for 
reuse. 

Abandon rather than remove 
subsurface structures. 

Crush existing structures to 
optimize scrap recovery and 
produce fill materials. 

Grind waste wood and other 
organics for on-site use. 

Use recycled materials for fi 

Routinely evaluate treatment 
processes for optimal 
performance. 

Capture free product or 
emissions for on-site energy 
recovery. 

Incorporate renewable energy 
sources, such as wind or solar, 
into treatment systems. 

Use energy efficient systems 
and office equipment in job 
trailer. 

—V V 
Reduces air emissions from 
on-site construction equipment 
and from staged vehicles. 

Reduces air emissions from 
on-site construction equipme 
and from staged vehicles. 

Reduces fuel use in on-site 
construction equipment and In 
tn jck ing waste materials. 

Reduces air emissions from 
on-site construction equipment 
and from trucking waste 

. materials. ^ 

Reduces use of petroleum 
products In on-site 
construction equipment and in 

\ trucking waste materials. 

• • 
Reduces air emissions from 
on-site construction equipment 
and from staged vehicles. I 

~ ' \ i ' v^~ 

• • • 
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Reduces air emissions from 
on-site construction 
equipment. Reduces nuisance 

^ dust from stockpiles. 

Reduces nuisance dust from 
stockpiles. 

Reduces erosion. 

I 
, Reduces erosion. 

1 1 

' Reduces fuel use in on-site 
construction equipment. 

• 

Reduces potable water use. 

-~v V 
Reduces potable water use. 

Reduces potable water use. 

> •• •• 
Reduces waste material 
requiring off-site disposal. 
Reduces off-site fill 
requirements. 

Reduces fuel use in on-site 
construction equipment and in 
trucking waste materials. 

I 
Reduces waste material 
requiring off-site disposal. 
Reduces off-site flit 
requirements. 

Reduces waste material 
requiring off-site disposal. 

f Reduces fuel use in trucking 
waste material and fill material 

1 Reduces fuel use in trucking 
waste material. 

i 
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; virgin fi 
requirements-

Reduces air emissions from 
treatment processes. 

Reduces potable water use 
and waste water discharge 
from treatment processes. 

Reduces waste material 
requiring off-site disposal. 

Reduces purchased energy 
use. 

A • • ••• 
Reduces air emissions from 
treatment processes. 

Reduces waste water ' Reduces waste material [I Reduces purchased energy 
discharge from treatment j ! requiring off-site disposal. [\ use. 
processes. i I 

I 
I 

Reduces purchased energy 
use. 

Reduces purchased energy 
use. 

A High 

^ Medium 

V 1-OW 

0 indicates a benefit may add cost, time, or technical complexity - the number of symbols indicates the relative amount of the increase. 

^ indicates a benefit may reduce cost, time, or technical complexity - the number of symbols indicates the relative amount of the reduction. 

f y indicates a benefit may add or reduce cost, time, or technical complexity depending on the project specifics. 

^ indicates a benefit won't likeiy impact cost, time, or technical complexity. 




